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Section I - NOTICE INVITING TENDER

West Bengal State Electricity Transmission Company Limited
(A Govt. of West Bengal Enterprise)
Office of the Chief Engineer (O&M)-I

ABRIDGED NOTICE INVITING e-TENDER
For

“CONSTRUCTION OF 10 NOS. 33 KV INDOOR GIS FEEDER BAYS AT 
SILICON VALLEY 132 KV SUBSTATION UNDER SALT-LAKE AREA 

OFFICE AND ALLIED WORKS ON TURN KEY BASIS” 

[Domestic Competitive Bidding]

NIT No.:- CE/ (O&M) – I/SILICON VALLEY 33 KV BAYS/2026-27/13, DATED.: 06.10.2026

West Bengal State Electricity Transmission Company Limited (WBSETCL) invites bids from the 
eligible bidders on turnkey basis through Domestic Competitive Bidding for design, engineering, civil 
construction, supply & delivery, erection, testing and commissioning including transportation & 
insurance, storage in respect of “CONSTRUCTION OF 10 NOS. 33 KV INDOOR GIS FEEDER 
BAYS AT SILICON VALLEY 132 KV SUBSTATION UNDER SALT-LAKE AREA OFFICE AND 
ALLIED WORKS ON TURN KEY BASIS” as defined in the bid document on ‘Turn-key Basis’ 
against NIT NO : CE/ (O&M) – I/SILICON VALLEY 33 KV BAYS/2026-27/13, DATED.: 06.10.2026

Interested Bidder may download the Bid documents from 06.10.2026 from 06.00 P.M. and Bids shall 
be submitted online up to 03.00 P.M. of 04.11.2026.

WBSETCL intends to finance this project. 

The Hard copy of Statutory Documents (POA, Affidavit, UTR for online submission of BG for EMD 
and EMD for offline EMD submission) should be submitted physically to the Office of Chief Engineer 
(O&M)-I, ‘D’ Block, 10th Floor, WBSETCL, Bidyut Bhawan on or before 05.11.2026 up to 3.00 P.M.

Intending bidder may download the tender documents from the website http://etender.wb.nic.in OR 
wbtenders.gov.in directly with the help of Digital Signature Certificate. 
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DETAILED NOTICE INVITING TENDER

WEST BENGAL STATE ELECTRICITY TRANSMISSION COMPANY LIMITED

(A Govt of West Bengal Enterprise)

CHIEF ENGINEER: (O&M) – I, VIDYUT BHAVAN

NOTICE INVITING TENDERS 

For

“CONSTRUCTION OF 10 NOS. 33 KV INDOOR GIS FEEDER BAYS AT 
SILICON VALLEY 132 KV SUBSTATION UNDER SALT-LAKE AREA 
OFFICE AND ALLIED WORKS ON TURN KEY BASIS”

[Domestic Competitive Bidding]

1. West Bengal State Electricity Transmission Company Limited (WBSETCL) invites bids from 
the eligible bidders on turnkey basis through Domestic Competitive Bidding for design, engineering, 
civil construction, supply & delivery, erection, testing and commissioning including transportation & 
insurance, storage in respect of “CONSTRUCTION OF 10 NOS. 33 KV INDOOR GIS FEEDER 
BAYS AT SILICON VALLEY 132 KV SUBSTATION UNDER SALT-LAKE AREA OFFICE AND 
ALLIED WORKS ON TURN KEY BASIS” as defined in the bid document on ‘Turn-key Basis’ 
against NIT NO : CE/ (O&M) – I/SILICON VALLEY 33 KV BAYS/2026-27/13, DATED.: 06.10.2026

2. SCOPE OF WORK:

The work covered under this tender shall be but not limited to the following: -

 Preparation of Sub-station layouts for the portion covered in NIT including adjacent 
areas, detailed engineering, supply & delivery of all necessary Sub-station’s associated 
indoor/ outdoor equipment/ EHV cables conforming to technical specification and as per 
Schedule, civil foundations, works, etc. as applicable/ required as furnished in the Bid 
document etc.

 Detailed engineering, design and installation of 33 kV Switchgears at existing 33 kV 
Indoor S/Stn building including their SAS, supervisions and controls at existing control 
room and associated work at 33 kV Indoor S/Stn building etc. as applicable as furnished 
in the Bid document with necessary civil works for the said installations etc.

 Erection of all respects including all indoor & outdoor equipment, conforming to 
technical specification and as per Schedule, laying of UG XLPE/ Fiber optic 
Communication cable, termination, integration with the existing system, etc

 Testing, commissioning and handing over of the 33 kV Installations including SAS, 
Controls & Supervisions in all respects as per technical specification of WBSETCL.
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 Dismantling of switchyard equipment, structure, fencing wherever necessary and handing 
over to WBSETCL’s Store.

 Mending Good damages to the Switchyard & Construction areas with removal of all 
debris etc. as required.  

However detail scope of work shall be given by the schedule of works.

Interested eligible bidders may obtain further information on the bidding documents from the 
Office of the Chief Engineer: (O&M) – I, WBSETCL at the address given below:-
Vidyut Bhavan, 10th. Floor
D Block,
SaltLake, Block DJ
Sector II, Kolkata-91. 

3. WBSETCL intends to finance this project.

4. Detailed Specification, scope of supply and terms and conditions of supply are given in the bidding 
documents, which are available at the online e-tendering portal https://wbtenders.gov.in / or 
https://etender.wb.nic.in as per the following schedule: 

Sl No Particulars Date & Time
1 Bidding document No CE/ (O&M) – I/SILICON 

VALLEY 33 KV BAYS/2026-
27/13, DATED.: 06.10.2026

2 Date of uploading of N.I.T. & other Documents (online) 
(Publishing Date) 06.10.2026 from 2:00 P.M.

3 Documents download/sell start date (Online) 06.10.2026 from 06.00 P.M.
4 Closing date of hard copy submission of clarification/pre-

bid queries/proposed modifications / additional information 
(if any)

13.10.2026 up to 01.00 P.M.

5 Pre-bid meeting to be held at Office of the Chief Engineer: 
(O&M) – I, 10th Floor, D-Block Bidyut Bhawan. 13.06.2026 from 3:30 P.M.

6 Bid submission start date (On line) 14.10.2026 from 06:00 P.M.
7 Bid Submission closing (On line) 04.11.2026 up to 03.00 P.M.
8 Last Date of submission of original copies of Earnest 

Money Deposit (In case of EMD Submitted through Bank 
Guarantee) in sealed envelope and legally enforceable 
documents as mentioned in General guidelines for e-
tendering in sealed envelope.

05.11.2026 up to 03.00 P.M.

9 Bid opening date for Technical Proposals (Online) 06.11.2026   from 03.00 P.M.
10 Date of uploading list for Technically Qualified 

Bidder(online)
Will be uploaded after 
completion of the techno-
commercial evaluation.

11 Date for opening of Financial Proposal (Online) Will be published in due course.

12 Reverse Auction Date This is e-tender followed by e-
Reverse Auction (Tender-cum-
Reverse Auction) through H1 
elimination process.
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Dates for e-Reverse Auction will 
be intimated later after 
evaluation of financial proposal.

13 Cost of Bidding Document (Inclusive of 18% GST) NIL

14 Bid Security / Earnest Money Deposit Rs 5.00 lakhs (Five Lakh)
15 COMPLETION TIME 365 days from the date of 

placement of LOA
5. A complete set of bidding documents may be downloaded by any interested bidder. Downloading 

of the bidding documents shall not automatically construe that the bidder fulfils the Qualifying 
Requirements which shall be determined during bid evaluation based on data/documents uploaded 
by the bidder

6. All bids must be accompanied by bid security for an amount of Rs 5.00 lakhs (Five Lakh). Non 
submission of the acceptable bid security as prescribed cost in bidding documents, bids shall be 
considered as non-responsive.

Details guidelines herein under for submission of bid-security

a. The bidder shall login to the e-Procurement portal of Government of West Bengal 
https://wbtenders.gov.in using his login Id and password.

b. The bidder shall select the tender to bid and initiate payment of EMD. Following payment 
options are available for paying EMD amount through online mode:

i. Net-banking through Payment Gateway.

ii. Submission of EMD through BG: For submission of EMD in the form of BG, bidders will have 
to opt for EMD Exemption in e-tender portal and upload scanned copy of BG (i.e. Bank 
Guarantee of an amount of. Rs 5.00 lakhs (Five Lakh) with validity for a period of 240 days 
from the date of opening of Technical Bids with a claim period of another 90 days thereafter) 
along with requisite testimonials for proportional EMD in the EMD exemption document 
upload section. Physical copy of BG shall be submitted within the stipulated date at the office 
of the Chief Engineer (O&M)-I, 10th Floor, D-Block, Bidyut Bhawan.

For preparation of BG the Bank details of WBSETCL is given below:
Name of the Bank STATE BANK OF INDIA

Address of the Bank  Industrial Finance Branch, Kolkata,
4th & 5th Floor, Jeevan Deep Building,
1, Middleton Street, Kolkata -700071
West Bengal.

Account No.                       41456850307

IFS Code                                SBIN0001936

c. EMD amount can be paid either in online mode or submitted through Bank Guarantee (BG) in 
full. Partial payment through online mode and remaining submission through BG is not 
allowed.
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d. GENERAL INSTRUCTIONS FOR ONLINE PAYMENT:

► The bidder will have to mandatorily pay through Net-banking facility once Net- banking 
mode is opted for payment.

► Only a single value can be entered as EMD amount in e-tender portal for each tender. 
However, in case tender has fixed EMD on line item (multiple items) basis, then, for the 
cases when actual EMD value calculated as per NIT by the bidder is less than the one 
mentioned in e-tender portal, bidders shall mandatorily opt for Exemption for payment of 
actual EMD amount and upload the requisite testimonials for proportional EMD and its 
proportional amount is to be paid in form BG/ online mode.

► The bank account used for payment of EMD by the bidders shall be maintained operative 
until the completion of tendering process. All refunds will be made mandatorily to the 
Bank A/c from which the payment of EMD has been initiated.

e.   Refund/Settlement of EMD Amount:

► For unsuccessful bidders, EMD amount submitted against the tender shall be refunded 
automatically, through an automated process, by NIC portal on receipt of updated status 
of any bid.

► For successful bid(s), EMD will be refunded from WBSETCL authority after completion 
oftendering process and following due procedures.

► The bank account used for payment of EMD by the bidders shall be maintained operative 
until the completion of tendering process. All refunds will be made mandatorily to the 
Bank A/c from which the payment of EMD has been initiated.

► For any queries related to payments and refunds, bidders will have to communicate with 
ICICI Customer Support, viz, 9836547320 and 8017094744 since payment gateway 
facility used by E-tender portal is maintained by ICICI.

7. Qualifying Requirement for bidders:

The following criteria are specified below regarding the Bidder’s Technical Experience and 
Financial Position as demonstrated by the Bidder’s responses in the corresponding Bid Schedules. 
The purchaser may assess the capacity and capability of the bidder to successfully execute the 
scope of work covered under the package within the stipulated completion period    In addition to 
the requirements stipulated under Section-II, Instruction to Bidders (ITB), the following shall also 
apply:

The Bidder must have to meet the following conditions:

A) Financial Capability: 

 The Average Annual Turnover (AAT) of the Bidder for the last 03 (three) financial years 
for which the audited accounts are available shall not be less than Rs. 1095.90 Lakh.

 Net worth at the end of last financial year shall be positive.
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 Bidder shall have Liquid Asset (L.A.) and/ or evidence of access to or availability of credit 
facilities of equivalent amount not less than Rs. 182.65 Lakhs.

B) Technical Capability and Experience:

                  Electrical:

 The bidder must have successfully supplied, erected, tested and commissioned or the bidder 
must have successfully supplied and supervised erection, testing and commissioning of a 33 
kV or higher class complete sub-station or at least 02(two) nos. of bays (33 KV or Higher 
Voltage Class) at a sub-station (either AIS or GIS) in India during last 10 (ten) years on the 
date of NIT which must be in successful operation for at least one year on the date of NIT.

 The bidder should submit client’s certificate in support of satisfactory operation of rated kV 
or above kV class air insulated/gas insulated sub-station/bays/line meeting the criteria 
mentioned above.

C) Personnel Capability:

 The bidder must have full-fledged set up for executing similar projects in power utility. 
Details of execution set up to be deployed by the bidder shall be furnished in their offer.

 Project Management team shall be headed by a Project Manager who shall have at least 
02(two) years’ experience in execution of such contract of comparable nature.  He shall 
be stationed at work site. 

D) Other requirement: 

 Bids may be submitted by a Registered Company that on its own meets (JV Credential 
shall not be accepted) all the qualifications, experience and requirements set forth in 
bidding document.  Bidder shall also satisfy the following conditions:

i) They  shall  possess  a  valid  electrical contractor’s  license  issued  under  the  Act.
  

ii) All equipment offered for this tender shall be Type Tested and they should procure 
the equipment /materials from approved maker’s list of WBSETCL.

iii) The "Must Conditions" to be met by the bidder have been further elaborated in the 
NIT. Bidders shall upload scanned copies of valid and authenticated documentation 
in support of his capability/experience/requirement and qualification.

WBSETCL reserves the right to accept or reject any bid partly or fully or cancel the bidding without 
assigning any reasons thereof and in such case no bidder/ intending bidder shall have any claim arising 
out of such action.

8. Completion period for the project is 365 (Three Hundred Sixty-Five) Calendar days from the 
date of placement of LOA.
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9. The tender consist of 02 (Two) Price Schedules,01 (One) price schedule is relating to Supply of 
equipment and materials etc. and 01(one) price schedules are related to corresponding erection of 
materials/ equipment and civil works at the said location. Bidders are advised to offer their prices 
for all the schedules. In case any of the price schedule is left blank it will be considered that the 
bidder shall execute the total work as per total price offered for the other price schedules taken 
together. 

10. WBSETCL reserves the right to accept or reject any bid partly or fully or cancel the bidding 
without assigning any reasons thereof and in such case no bidder/ intending bidder shall have any 
claim arising out of such action.

11. The bidder may mailed their Pre – Bid quarries to the following E-mail within the scheduled date as 
mentioned above.  

12. Technical Specification: - All the Technical Specifications are available at the website of 
WBSETCL i.e. www.wbsetcl.in. The Bidders are requested to download the same from the 
aforesaid website and the same should be followed. Technical Specification of Civil works has also 
been uploaded with this NIT documents 

13. Approved Maker’s List of WBSETCL: - Approved Maker’s List of WBSETCL is available at 
the website of WBSETCL i.e. www.wbsetcl.in. The Bidders are requested to download the same 
from the aforesaid website and the same should be followed.

14. Drawings of different Structures & Foundations: - Drawings of different Structures & 
Foundations are available at the website of WBSETCL i.e. www.wbsetcl.in. The Bidders are 
requested to download the same from the aforesaid website, but the same is for Tender purpose 
only.

15. The quantity as shown in the BoQ is a tentative one. The same may vary during actual 
execution and the payment will be made as per actual execution.

16. ADDRESS FOR COMMUNICATION

The Chief Engineer: (O&M) - I, 
West Bengal State Electricity Transmission Company Limited,
10th Floor, “D” Block, 
Block -DJ, Bidyut Bhavan, 
Sector –II, Salt Lake City, 
Kolkata -700091.

Fax                              : 91-33-2359-1901/1895
         Telephone                   : 91-33-2359-1901/1895

E-mail                         : cetr1955@gmail.com
Website                       : www.wbsetcl.in

GENERAL GUIDANCE FOR E-TENDERING:



12

A. Instructions / Guidelines for electronic submission of the tenders have been annexed for 
assisting the contractors to participate in e-Tendering.

i. Registration of Contractor:
Any contractor willing to take part in the process of e-Tendering will have to be enrolled & 
registered with the Government e-Procurement System, through logging on to 
https://etender.wb.nic.inor wbtenders.gov.in. The contractor is to click on the link for e-
Tendering site as given on the web portal.

ii. Digital Signature certificate (DSC):
Each contractor is required to obtain a Class-II or Class-III Digital Signature Certificate (DSC) 
for submission of tenders from the approved service provider of the National Informatics Centre 
(NIC) on payment of requisite amount. Details are available at the Web Site stated in Clause 
A.1. above. DSC is given as a USB e-Token.

iii. Collection of Tender Documents:

The contractor can search & download N.I.T. & Tender Document(s) electronically from 
computer once he logs on to the website mentioned in Clause A.1. using the Digital Signature 
Certificate. This is the only mode of collection of Tender Documents.

B. Submission of Tenders:

Tenders are to be submitted through online to the website stated in Clause A.1. in two folders at 
a time for each work, one in Technical Proposal & the other is Financial Proposal before the 
prescribed date &time using the Digital Signature Certificate (DSC). The documents are to be 
uploaded virus scanned copy duly Digitally Signed. The documents will get encrypted 
(transformed into non readable formats).

Submission of one set of Hard copy:

 Bidders must submit the “Cost of Bidding document (original) & Bid Security 
(ORIGINAL + 2 COPIES)” together in one sealed envelope.

 Original Power of Attorney, Original Affidavit regarding Eligibility, Original Joint 
deed of undertaking and legally enforceable document (if any) must be submitted in a 
separate sealed envelope clearly stating the contents of these envelope. 

 These two separate sealed envelopes must again be enclosed in one sealed envelope 
clearly stating the package name and its contents. 

 N.B. Bidders are required to submit only the above mentioned documents in original 
in hard copy and no other documents shall be submitted. Submission of any other 
document shall not be accepted. Bidders are not required to submit any hard copy of 
the Technical bid/Price/Financial Bid (BOQ) also.

B.1 Technical Proposal:

The Technical proposal should contain scanned copies of the following in two covers (folders).

B.1.1 Statutory Cover containing the following documents:
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a) Demand Draft / Bankers Cheque/Bank Guarantee towards cost of tender documents as 

prescribed in the N.I.T.

b) Demand Draft / Bankers Cheque/Bank Guarantee towards Bid Security (EMD) as prescribed in 

the N.I.T.

c) Scanned copy of the forms/formats under Section VII A(provided separately) of the Tender 

Document duly filled up and uploaded comprising of the following:

1. Bid Form (withour Price)
2. Power of Attorney in favour of Signatory of the Bid
3. Qualification Criteria
4. Litigation History
5. Affidavit regarding eligibility
6. Technical compliance Form
7. Details of Sub-contractor of all items of supply
8. List of Erection Tools and Equipments
9. Details of bought-out items to be directly despatched by Sub-contractors to site
10. Quality Assurance Programme
11. Milestone schedule for key activities
12. Transformer/ Reactor Loss Figures (if applicable).
13. Declaration: (i) Unconditional Acceptance of Tendered Price schedule   

(ii) Approved Makers List of WBSETCL.

The rate shall be quoted in the B.O.Q. only. Quoted rate will be encrypted in the B.O.Q. under 
Financial Bid. In case quoting of rate anywhere else in the Bid document shall be liable for 
rejection of the bid summarily.

B.1.2.Non-statutory Cover containing the following documents:

a) Financial Documents:

(i) Registration Certificate (Form GST REG - 06) issued under Goods and Services Tax 
Laws (a copy of certificate of registration to be enclosed)

(ii) TAN No:(a copy of certificate to be enclosed)
(iii) PAN No (a copy of certificate to be enclosed)
(iv) PF Account No (a copy of certificate to be enclosed)

b) Registration Certificate under Company Act. (if any).

c) Registered Deed of partnership Firm / Article of Association & Memorandum.

d) Tax Audited Report along with Balance Sheet & Profit & Loss A/c. for the last 5 (five) years (year 

just preceding the current Financial Year will be considered as year – I).

e) List of machineries possessed by own / arranged through lease hold agreement along with 

authenticated copy of invoice, challan & waybill.
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f) List of Technical staffs along with structure & organization.

g) Similar nature of work done & completion certificate which is applicable for eligibility in this 
tender.
Viz. List of Work order references with execution status of similar Works in the past; Copies of Un-
priced Work Orders/Letters of Award and corresponding delivery Challans / Stores Receipt 
Vouchers/Excise Duty Invoice, Client’s Certificate, etc., i.e. proof of execution of Purchase Order/ 
Works;

N.B.: Failure of submission of any of the above-mentioned documents as stated above will 
render the bidder liable to be rejected for both Technical Packet & Other Important 
Document Cover.

C. THE ABOVE STATED NON-STATUTORY/TECHNICAL DOCUMENTS SHOULD BE 
ARRANGED IN THE FOLLOWING MANNER

Click the check boxes beside the necessary documents in the My Document list and then click the tab 
“Submit Non Statutory Documents’ to send the selected documents to Non-Statutory folder.

 Next Click the tab “Click to Encrypt and upload” and then click the “Technical” Folder to upload the 
Technical Documents.

My Document Format of West Bengal State Electricity Transmission Company Ltd:

Sl 
No

Category Name Sub Category 
Description

Details Remarks

A CERTIFICATES CERTIFICATES (i). Goods and 
Services Tax 
registration No (a copy 
of certificate of 
registration to be 
enclosed)
(ii). TAN No:(a copy of 
certificate to be enclosed)
(iii). PAN No(a 
copy of certificate to be 
enclosed)

(iv) PF Account No (a copy 
of certificate to be 
enclosed)

B COMPANY

DETAILS

COMPANY DETAILS 1 INCORPORATION          
CERTIFICATE, 
MEMORANDUM OF 
ASSCIATION/ARTICLE OF 
ASSOCIATION, TRADE 
LICENCE.

C CREDENTIAL CREDENTIAL 1 SIMILAR NATURE OF 
WORK DONE & 
COMPLETION 
CERTIFICATE WHICH IS 
APPLICABLE FOR 
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CREDENTIAL 2

ELIGIBILITY IN THIS 
TENDER (to meet the QR).
List of Work order/Letters 
of Award references with 
execution status of similar 
purchases/ Works in the 
past; Copies of Un-priced 
Work Orders/Letters of 
Award.

In the CREDENTIAL 2 
folder, Bidders must submit 
the corresponding delivery 
Challans / Stores Receipt 
Vouchers/ Tax Invoice, 
Client’s Certificate for   
Completion/ Performance 
etc., i.e. proof of execution 
of Purchase Order/Work 
Order/ Works/Letters of 
Award

D EQUIPMENT MACHINERIES 1

MACHINERIES 2

MACHINERIES 3

MACHINERIES 4

MACHINERIES 5

LABORATORY

1. 
AUTHENTICATEDCOPY 
OF TAX INVOICE, 
CHALLAN &E-WAYBILL 
(MACHINERY).

2.AUTHENTICATED COPY 
OF TAX INVOICE, 
CHALLAN 
(LABORATORY).

Bidders to 
submit 
documents 
in support 
of Form 9 – 
List of 
erection 
tools and 
equipment 
of Section 
VII A –Bid 
Form)

E FINANCIAL 
INFO

WORK IN HAND Documents 
in support 
of Form 
4E: Present 
Order 
Book 
position of 
Section VII 
A –Bid 
Form)

PAYMENT 
CERTIFICATE 1

PAYMENT 
CERTIFICATE 2

ONLYPAYMENT 
CERTIFIACTE NOT THE TDS 
CERTIFICATE.

BANKER’S CERTIFICATE, 
SOLVENCY CERTIFICATE 
AND OTHER RELEVANT 
DOCUMENTS.
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P/L AND BALANCE 
SHEET 2024-25

PROFIT & LOSS AND 
BALANCE SHEET (WITH 
ANNEXURE AND 3CD FORM 
IN CASE OF TAX AUDIT)

P/L AND BALANCE 
SHEET 2023-24

PROFIT & LOSS AND 
BALANCE SHEET (WITH 
ANNEXURE AND 3CD FORM 
IN CASE OF TAX AUDIT)

P/L AND BALANCE 
SHEET 2022-23

PROFIT & LOSS AND 
BALANCE SHEET (WITH 
ANNEXURE AND 3CD FORM 
IN CASE OF TAX AUDIT)

F MANPOWER TECHNICAL 
PERSONNEL 

LIST OF TECHNICALSTAFFS 
ALONG WITH STRUCTURE 
& ORGANIZATION (AS PER 
NIT).

Documents 
in support 
of Form 
4F: Present 
Order 
Book 
position of 
Section VII 
A –Bid 
Form)

TECHNICAL 
PERSONNEL ON 
CONTRACT

LIST OF TECHNICALSTAFFS 
ALONG WITH STRUCTURE 
& ORGANIZATION (AS PER 
NIT).

NOTE: BLACK& WHITE SCN
             MULTIPAGE SCAN
             DPI MAX 200-300

D. Tender Evaluation Committee (TEC) – Duly constituted Tender Evaluation Committee of 

WBSETCL

E. Opening & evaluation of tender:

F. Opening of Technical Proposal:

Technical proposals will be opened by the Tender Evaluation Committee electronically from the website 
using their Digital Signature Certificate (DSC).

G. Intending bidders may remain present if they so desire.

H. Cover (folder) for Statutory Documents will be opened first and if found in order, cover (folder) for 

Non-Statutory Documents will be opened. If there is any deficiency in the Statutory Documents the 

tender will summarily be rejected.
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I. Decrypted (transformed into readable formats) documents of the non-statutory cover will be 

downloaded & handed over to the Tender Evaluation Committee.

J. Summary list of technically qualified bidders will be uploaded online.

K. Pursuant to scrutiny & decision of the Tender Evaluation Committee the summary list of eligible 

bidders will be considered and uploaded in the web portals.

L. During evaluation the committee may summon of the bidders& seek clarification / information or 

additional documents or original hard copy of any of the documents already submitted & if these 

are not produced within the stipulated time frame, their proposals will be liable for rejection.

M. Financial Proposal

1. The financial proposal should contain the following documents in one cover (folder) i.e. Bill of 
Quantities (BOQ). The Bidder is to quote the rate online through computer in the space marked for 
quoting rate in the BOQ.

2. Only downloaded copies of the above documents are to be uploaded virus scanned & Digitally 
Signed by the contractor.

a. Financial capacity of a bidder will be judged on the basis of information furnished in Section - B.
b. Penalty for suppression / distortion of facts:

N. If any bidder fails to produce the original hard copies of the documents like Completion Certificates 
and any other documents on demand of the Tender Evaluation Committee within a specified time 
frame or if any deviation is detected in the hard copies from the uploaded soft copies, it may be 
treated as submission of false documents by the bidder and action may be referred to the appropriate 
authority for prosecution as per relevant IT Act.

O. Rejection of Bid:

Employer reserves the right to accept or reject any Bid and to cancel the Bidding processes and 
reject all Bids at any time prior to the award of Contract without thereby incurring any liability to 
the affected Bidder or Bidders or any obligation to inform the affected Bidder or Bidders of the 
ground for Employer’s action.

P. Award of Contract

The Bidder who’s Bid has been accepted will be notified by the Tender Inviting & Accepting 
Authority through acceptance letter / Letter of Acceptance.

         The notification of award will constitute the formation of the Contract.

The Agreement in format provided in Section VII-B will incorporate all agreements between the 
Tender Accepting Authority and the successful bidder. All the tender documents including N.I.T. & 
B.O.Q. will be the part of the contract documents. After receipt of Letter of Acceptance, the successful 
bidder shall have to submit requisite copies of contract documents.
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                                                                                  Chief Engineer: (O&M) – I
West Bengal State Electricity Transmission Company Ltd

Section II - INSTRUCTION TO BIDDERS

A. Introduction

Source of Funds

West Bengal State Electricity Transmission Company Limited (hereinafter referred to as 
WBSETCL or “Purchaser”) intends to finance the procurement covered under these 
bidding documents from the source as mentioned in Bid Data Sheet (BDS). 

Brief Scope of work

The scope of work shall be on the basis of single source responsibility, completely 
covering all the Equipment/Materials specified under the Technical Specifications. It will 
include the following:

a. Detailed design of the Equipment/ Materials.

b. Complete manufacture including shop testing.

c. Providing engineering drawing, data, operational manual, etc for the Purchaser’s 
approval.

d. Packing, forwarding, transportation and insurance of Equipment/ Materials from 
the manufacturer’s works to the Site.

e. Receipt, storage, preservation, insurance and conservation of Equipment/ Material 
at the Site.

f. Reliability tests, performance and guarantee tests, wherever applicable, on 
completion of commissioning.

g. Erection, testing, commissioning and insurance of all the Equipment/ Materials.

Qualifying Requirements

ITB.3.1. The bidder shall provide evidence that he is a manufacturer/supplier/turnkey Contractor, 
who regularly manufactures/supplies/undertakes installation and commissioning of the 
Equipment/ Materials of the type specified and/or undertakes the type of work specified 
and has adequate technical knowledge and relevant experience for the works covered in 
the bidding documents;

ITB.3.2.
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Any Bidder from a country which shares a land border with Indio will be eligible to 
bid only if the Bidder is registered with the Competent Authority as per order no. 
F.No.6/18/2019-PPD (Order Public Procurement no.1) dated 23/07/2020 and 
F.No.6/18/2019-PPD (Order Public Procurement no.2) dated 23/07/2020, issued by 
Public Procurement Division, Department of Expenditure, Ministry of Finance, 
Government of India (DoE Order). Registration should be valid at the time of 
submission of bids and at the time of placement of Letter of Award. However, the 
aforesaid condition for registration of Bidders from countries (even if sharing land 
border with India) shall not be applicable to Bidders from such countries to which 
Government of India has extended lines of credit or in which Government of India is 
engaged in development projects.

ITB.3.2.1. Has adequate financial capability to meet the financial obligations in relation to the 
Works covered in the bidding documents [The Bidders should submit one (1) copy of 
their Profit & Loss account and Balance sheet for the last five (5) years]

ITB.3.2.2. has adequate design, manufacturing and/or fabrication capability and capacity available 
to perform the work properly and expeditiously within the time period specified. The 
evidence shall specifically cover, with written details, the installed manufacturing and/or 
fabrication capacities and present commitments (excluding those anticipated under these 
bidding documents). If the present commitments are such that the installed capacity 
results in an inadequacy of manufacturing and/or fabrication capacities to meet the 
requirements appropriate to the works covered in his bid, then the details of alternative 
arrangements to be organised by the bidder and/or his collaborator/associate for this 
purpose and which shall meet the Purchaser’s approval, shall also be furnished

ITB.3.2.3. has an adequate project management organisation covering the areas related to 
engineering of Equipment/Materials, interface engineering, procurement of equipment 
and the necessary field services required for successful construction, testing and 
commissioning of all the Works covered in the scope of work for this package and as 
required by the bidding documents

ITB.3.2.4. has established quality assurance systems and organisation designed to achieve high 
levels of system reliability, both during his manufacturing and/or fabrication and field 
installation activities

ITB.3.3. In addition to the requirements stipulated above, the bidder should also submit an 
affidavit as per Form: 6 of Section VIIA and meet the qualifying requirements stipulated 
in BDS.

ITB.3.4. Joint Venture bids will not be permitted.

ITB.3.5. In case bidder is permitted in the BDS to offer to supply and/or install Equipment/ 
Materials under the Contract that the bidder did not manufacture or otherwise produce 
and/or install, the bidder shall (i) have the financial and other capabilities necessary to 
perform the Contract; (ii) have been duly authorised by the manufacturer or producer of 
the related Equipment/ Materials to supply and/or install that item in India; (iii) be 
responsible for ensuring that the manufacturer or producer of the related item meets the 
minimum criteria listed for that item.

ITB.3.6. The bidder shall furnish, as part of his techno-commercial bid, documents establishing 
the bidder's qualifications to perform the Contract to the satisfaction of the Purchaser. All 
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documents required to establish bidder's Financial and Technical capability must be 
submitted as part of techno-commercial bid. In particular the following documents, as 
applicable need to be submitted by the bidder.

ITB.3.6.1. List of purchase order references with execution status of similar purchases/ Works in the 
past;

ITB.3.6.2. Copies of Un priced Purchase Orders and corresponding delivery Challans / Stores 
Receipt Vouchers/-Tax Invoice, Client’s Certificate, etc., i.e. proof of execution of 
Purchase Order/ Works

ITB.3.6.3. Self-certification for confirmation of availability of in-house inspection/ testing facilities 
or access through other agencies for performing inspection/ testing

ITB.3.7. Notwithstanding anything stated herein, WBSETCL reserves the right to inquire and 
review the bidder's capability and capacity to  perform  the work at the time of evaluation

Responsibility of bidders

ITB.4.1. WBSETCL will not assume any responsibility regarding information gathered, 
interpretations or conclusions made by the bidder or regarding information, 
interpretations or deductions the bidder may derive from the data furnished by 
WBSETCL. Verbal agreement or conversation with any officer, employee of WBSETCL 
either before or after the submission of bid shall not affect or modify any of the terms or 
obligations contained herein.

ITB.4.2. It shall be the sole responsibility of bidders to determine and to satisfy themselves by 
such means as they consider necessary or desirable as to all matters pertaining to this 
bidding process including in particular all factors that may affect the cost, duration and 
execution of the Works.

ITB.4.3. It must be understood and agreed by the bidders that factors which may affect the cost, 
duration and execution of the Works have properly been investigated and considered 
while submitting the bid. Claims whatsoever including those for financial adjustment in 
the price of the Contract awarded in accordance with these bidding documents will not be 
entertained by the Purchaser. Neither any change in time schedule of Contract nor any 
financial adjustments arising thereof shall be permitted by the Purchaser, which are based 
on the lack of investigation or its effect on the cost of the Contract to the bidder.

Cost of bidding

The bidder shall bear all costs associated with the preparation and submission of his bid 
and WBSETCL in no case shall be responsible or liable for these costs, regardless of the 
conduct or outcome of the bidding process.
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B. The Bidding Documents

Contents of bidding documents

The scope of work, bidding procedures, Contract terms and conditions and technical specifications are 
prescribed in the bidding documents. The set of bidding documents issued for the purpose of bidding 
includes the sections stated below together with any addendum/amendment to be issued in accordance 
with 0

Section I : Notice Inviting Tender

Section II : Instructions To Bidders 

Section III : Bid Data Sheet (BDS)

Section IV : General Conditions of Contract 

Section V : Special Conditions of Contract

Section VIIA : Bid Form &Price Schedules& Attachments

1 Bid Form &Price Schedules

2 Bid Security Form- Bank Guarantee

3 Power of Attorney

4A Financial details of bidder

4B Details of financial capability status 

4C Details of design, engineering, manufacturing and 
testing capabilities 

4D Past performance data

4E Present order book position 

4F Curriculum Vitae of Key Personnel 

5 Litigation History

6 Affidavit regarding eligibility of bidders

7 Technical Compliance Form

8 Details of Sub-contractors of major items of supply

9 List of erection tools and equipment

10 Details of bought-out items to be directly despatched 
by Sub-contractors to Site

11 Quality Assurance Program

12 Milestone schedule for key activities

13 Additional Information form (if any)
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14 Proposed Modification form (if any)

Section VIIB : Annexure

1. Contract Agreement

2a Letter of Award for Supply of Equipment/ Materials

2b Letter of Award for Installation of Equipment/ 
Materials – Electrical and Civil (Second Contract)

3 Bank Guarantee for Contract Performance

4 Bank Guarantee for interest bearing Mobilisation 
Advance.

5 Application for payments

6 Completion certificate

7 Taking-Over certificate

8 Trust receipt for Equipment /Materials received

9a Indemnity bond (Entire Equipment Consignment in 
one lot)

9b Indemnity bond (Equipment handed over in 
instalments)

10 Authorization letter

11 Validity extension of Bank Guarantee

12 No-Claim Certificate

Sec VIA & 
VIB

: Technical Specification (Electrical) has been 
uploaded in the WBSETCL website www.wbsetcl.in
Technical Specification (Civil) has been uploaded 
along with this NIT document. 

: Schedule of works showing Quantities. (Supply & Erection Part)

The bidder is expected to examine all instructions, forms, terms, conditions, 
Specifications and other information in the bidding documents. Failure to furnish all 
information required as per the bidding documents or submission of a bid not 
substantially responsive to the bidding documents in every respect will be at the bidder’s 
risk and may result in rejection of his bid.

Site visit

ITB.7.1. The bidder is advised to visit and examine the Site of work and its surroundings and 
obtain for himself on his own responsibility all information that may be necessary for 
preparing the bid, submission of offer and entering into a Contract for execution of 
Works. The cost of visiting the Site shall be borne by the bidder fully.
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ITB.7.2. The bidder and any of its authorized personnel or agents will be granted permission by 
the Purchaser to enter upon its premises and lands for the purpose of such inspection, but 
only upon the express condition that the bidder, its personnel and agents will release and 
indemnify the Purchaser and its personnel and agents from and against all liability in 
respect thereof and will be responsible for death or personal injury, loss of or damage to 
property and any other loss, damage, costs and expenses incurred as a result of the 
inspection.

ITB.7.3. The Site inspection shall be completed before the Pre-bid Meeting, if applicable or within 
20 days after the NIT issue date, whichever is earlier.

Clarifications on bidding documents –REFER BDS.

ITB.8.1. A prospective bidder requiring any clarification on bidding documents may notify the 
Purchaser in writing by post or fax, to the address mentioned in BDS, not later than the 
date and time specified in BDS. The Purchaser will issue clarification(s) as he may think 
fit in writing by post or by fax not later than fifteen (15) days prior to the deadline/ 
extended deadline for submission of bids prescribed by the Purchaser. All such 
clarifications shall form part of the bidding documents and shall accompany the bidder’s 
Proposal. Written copies of the Purchaser’s response (including an explanation of the 
query but without identifying its source) will be sent to all prospective bidders who have 
purchased the bidding documents.

For the information of those bidders who may have downloaded the bidding documents from the 
website of WBSETCL, the clarifications shall be uploaded on the website. The bidders 
are advised to visit the website of the company from time to time in their own interest.

ITB.8.2. Any queries sent by the bidders after the date and time notified in BDS or any extended 
date, if any, shall not be entertained.

Pre-bid meeting

ITB.9.1. The bidder or its authorised representative is invited to attend pre-bid meeting to be held 
on the date, time and location specified in BDS. The purpose of the meeting will be to 
clarify the exact scope of work, and any issues regarding the bidding documents and the 
technical specifications for its clarification, if raised at that stage by the bidders. The 
Purchaser shall not be under any obligation to entertain /respond to suggestions made or 
to incorporate modifications sought for by the prospective bidders.

ITB.9.2. Any modification/amendment of the bidding documents shall be made by the Purchaser 
exclusively through the issue of an amendment pursuant to 0

ITB.9.3. Non-attendance at the pre-bid meeting will not be a cause for disqualification of bidders 
but at the same time shall not entitle them to raise any query at a later date.

ITB.9.4. Any essential requirement not included in the Price Schedules but required for successful 
commissioning and operation of Works as per scope of Contract shall be indicated by the 
bidders as per Form: 14of Section V iand any additional information as per Form:13 of 
Section VIIA shall be submitted before the pre-bid meeting by the date specified in the 
BDS. The Purchaser shall make related modifications/amendments as may be considered 
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necessary based on this form in the bidding documents as per provisions mentioned in 
this clause.

ITB.9.5. Bidders shall not be permitted to indicate any additional requirements in the bid for any 
reason whatsoever after the Purchaser has considered such amendments.

Amendment of bidding documents

ITB.10.1. At any time after pre-bid meeting, but not later than ten (10) days prior to the deadline for 
submission of bids, the Purchaser may, for any reason, whether at its own initiative or in 
response to a clarification requested by a prospective bidder, modify the bidding 
documents by issue of an addendum/amendment.

ITB.10.2. The addendum/amendment will be uploaded in the e-tendering portal and all such 
amendments/addendums will be binding upon them. WBSETCL shall assume that the 
information contained therein will have been taken into account by the bidder in its bid. 
WBSETCL will bear no responsibility or liability arising out of non-compliance of the 
same in time or otherwise by the bidder.

ITB.10.3. In order to afford prospective bidders reasonable time in which to take the 
addendum/amendment into account in preparing their bids, WBSETCL may, at its 
discretion, extend the deadline for the submission of bids.

For the information of bidders, the addendum/ amendments shall be uploaded on the e-tendering portal. 
The bidders may visit the website from time to time in their own interest.

C. Preparation of Bids

Documents constituting the bid

ITB.11.1. Language of the bid
The bid prepared by the bidder and all correspondences and documents relating to the 
bid, exchanged between the bidder and the Purchaser shall be written in the English 
language, provided that any printed literature furnished by the bidder may be written in 
another language so long as accompanied by an English translation of its pertinent 
passages. Failure to comply with this may disqualify a bid. For purposes of interpretation 
of the bid, the English translation shall govern.

ITB.11.2. The bid to be prepared and submitted by the bidder shall consist of the following 
documents:

a. Bid Form & Price Schedules 

b. Bid Security (if the same is submitted in the form of Bank Guarantee, the format as per 
Form: 2 of Section VIIA has to be used)

c. A Power of Attorney, in original, as per Form: 3 of Section VIIA duly attested by a 
Notary Public, authorising that the person(s) signing the bid has/have the authority to 
sign the bid and to make the bid binding upon the bidder.
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d. Details and documentary evidence as per Form: 4A to 4Fof Section VIIA to establish that 
the bidder meets the qualification requirements as detailed in 0 and BDS.

e. Information on any history of litigation or arbitration resulting from contracts executed in 
the last five (5) years or currently under execution as per Form: 5 of Section VIIA

f. An Affidavit as per Form: 6 of Section VIIA affirming the eligibility of the bidder.

g. Technical Compliance Form, duly signed by the bidder, as per Form: 7 of Section VIIA 
to demonstrate the adequacy of the bidder's proposals to meet the technical 
Specifications.

h. The details of all items of supply proposed to be outsourced along with details of Sub-
contractor as per Form: 8 of Section VIIA

i. A List of tools and equipment to be brought to Site as per Form: 9 of Section VIIA

j. Details of bought-out items which are directly despatched by the Sub-contractor(s) to the 
Site as per Form: 10 of Section VIIA

k. Quality Assurance Program containing the overall quality management & procedures to 
be followed during various phases of execution of the Contract as per Form: 11 of 
Section VIIA

l. Milestone schedule showing the timing and sequence of all key activities necessary for 
successful completion of Contract as per Form: 12 of Section VIIA

m. A declaration affirming unconditional acceptance of the tendered Price Schedule and all 
other amendments (if any) communicated by the purchaser.

n. Guaranteed Technical Particulars as per the formats provided in Section VIC of the 
bidding documents. This shall not be submitted as part of the bid but to be submitted only 
by the L1 bidder during pre-award discussion.

o. Technical drawings and documentation.

Sub-contractors

ITB.12.1. The bidder has to source the specified Equipment/Materials from the manufacturers 
named in the Makers’ list enclosed with bidding documents.

ITB.12.2. For items not covered under the Makers’ list, the successful bidder shall submit the list of 
Sub-contractors (not more than 3 in each case) including credentials/capabilities, supply 
record, clientele certificate, factory test certificate, type test reports (if applicable) for 
approval of Purchaser.

ITB.12.3. If the successful bidder makes a request for change of Sub-contractor, such change would 
be permitted by WBSETCL in extraordinary circumstances only, based on the merit of 
the case, at its discretion and if such Sub-contractor is in the approved list of WBSETCL 
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or other State/ Central sector utilities and no price implication on account of freight, 
insurance and taxes - will be allowed.

ITB. 1. Bid Prices

ITB.12.4. Unless otherwise specified in the Technical Specifications, bidders shall quote for the 
entire Works on a “Single Responsibility” basis such that the total bid price covers all the 
Contractor’s obligations mentioned in or to be reasonably inferred from the bidding 
documents in respect of the design, manufacture, including procurement and sub-
contracting (if any), packing, forwarding and transportation, handling,   delivery, 
installation, testing, pre-commissioning  commissioning, completion of the Works and 
conductance of the Guarantee tests for the Works including supply of spares (if any). 
This includes the acquisition of all permits, approvals and licenses etc as may be 
specified in the bidding documents. The bidder shall quote in the appropriate schedule 
the proposed bid price for the entire scope of work covered under the bidding documents.

ITB.12.5. The bid prices are required to be broken down in the Price Schedules in the manner and 
detail so that figures for Equipment/ Materials and services respectively are available 
clearly for award of Contract under two (2) separate Contracts in accordance 
withGCC.4.5. The summary of total price in each Price Schedule will be broken down as 
follows:

ITB.12.5.1. Price Schedule : A

Value of supply of Equipment/material, including type tests charges and spares (if any) 
to be manufactured within/outside India (Price Schedule No: A), shall be quoted on EXW 
(ex-works) basis and shall be inclusive of all costs and discount, if any, as well as - taxes 
paid or payable on components and raw materials incorporated or to be incorporated in 
the Works. Benefit of -Input Tax Credit (ITC) on all input of goods or services or 
both, should be adjusted in the quoted - value of supply. However, - local tax if any 
shall be quoted separately. Transportation including transit insurance and other costs 
incidental to delivery of Equipment/ Material and spares to the Site shall also be quoted 
in Price Schedule No: A

ITB.12.5.2. Price Schedule : B

Price for Installation and Erection services shall be quoted in Price Schedule No:Band 
shall include rates and prices for all labour, Contractor ’s Equipment, temporary works, 
consumables and all matters and things of whatsoever nature, charges for insurance 
covers other than transit insurance, operations and maintenance services, the provision of 
operations and maintenance manuals, training of Purchaser’s personnel, etc and other 
services, as identified in the bidding documents and necessary for the proper execution of 
the Installation and Erection services.

ITB.13.2.3      Price Schedule SL2
Price Schedule SL2 is a summary of Price Schedule A to B. 

ITB.13.2.4      The taxes, duties - shall be indicated by the bidder in the respective Price Schedules and 
shall be quoted as the rates in force on seven (7) days prior to the last date of submission 
of bids with respect to direct transactions between the Contractor and Purchaser.
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ITB.12.6. The bidder shall fill in prices for all items described in the Price Schedules. Items against 
which no price is entered by the bidder will not be paid for by WBSETCL when executed 
and shall be deemed to have been covered in other prices in the Price Schedules. 

ITB.12.7. All the prices shall be quoted in INR (Indian rupees) only. Foreign exchange component 
or Foreign exchange variation will not be entertained for any reason whatsoever.

ITB.12.8. The total price at the bottom of each schedule shall be indicated both in figures and 
words and shall be signed on each page by authorized representative of the bidder.

ITB.12.9. If rebate/discount is offered, the overall discount in percentage in any schedule is to be 
given. Conditional rebates/discount, if any, offered by any bidder shall not be considered 
during bid evaluation

ITB.12.10. In case WBSETCL observes that the L1 bidder has quoted abnormally low bid i.e. 80% 
or less in comparison with WBSETCL’s cost estimate, WBSETCL then may ask the 
bidder to produce detailed price analysis to demonstrate the justification of price quoted 
in the bid.

In the event of the lowest quoted price being 80% or less of the departmental cost 
estimate, the lowest Bidder shall have to furnish Additional Performance Security @ 10 
% of the departmental cost estimate. 

The Additional Performance Security shall be submitted in the form of Bank Guarantee 
from any scheduled bank before issuance of Letter seeking Additional Performance 
Security. If the Bidder fails to submit the Additional Performance Security within seven 
working days from the date of issuance of Letter seeking Additional Performance 
Security from WBSETCL, his Earnest Money will be forfeited and other necessary 
actions as per the terms and conditions of the tender like blacklisting of the contractor 
etc may be taken. 

The Bank Guarantee shall have to be valid till acceptance or issuance of T.O.C shall have 
to be renewed accordingly, if required.

The Bank Guarantee shall be returned immediately on acceptance or T.O.C of goods or 
services by the Company. If the Bidder fails to complete the work successfully, the 
Additional Performance Security shall be forfeited at any time during the pendency of the 
contract period after serving proper notice to the contractor. This Additional Performance 
Security is over and above the stipulated Contract Performance Guarantee. The 
provisions of the Performance Security as laid down in ITB.33 shall remain unaltered. 
For RA (Reverse auction) see BDS 

ITB.12.11. Price Adjustment

ITB.12.11.1. Price quoted by the bidder shall be firm during the entire period of Contract irrespective 
of scheduled date of completion except where the prices are subject to adjustment as 
provided in BDS.

ITB.12.11.2. Wherever the price adjustment is permissible the bidders shall quote variable prices as 
per Price Variation Formula as described in Appendix 2 to the Contract Agreement. 
There shall be no individual ceiling limits for revision in price for the Equipment/ 
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Materials, however, the total price variation shall not exceed the value specified in SCC. 
The price adjustment provision will not be taken in to consideration for bid evaluation.

ITB.12.11.3. Price variation, where applicable, will be allowed on quoted -value of supply of the 
Equipment/ Materials, minus the advance amount, up to the scheduled date of delivery as 
per L2 network or actual date of delivery whichever is earlier. Any increase in price, 
beyond the scheduled delivery period of the Contract will not be borne by WBSETCL, if 
the delay is due to any default on the part of the Contractor.

ITB.12.11.4. Price variation will only be allowed on own manufactured items as provided in BDS and 
not on bought out items.

ITB. 2. Period of validity of bids

ITB.12.12. The bids submitted by the bidder shall remain valid for a period as specified in BDS. A 
bid valid for a shorter period than that prescribed in the BDS shall be rejected by the 
Purchaser.

ITB.12.13. In exceptional circumstances, WBSETCL may solicit the bidder’s consent to an 
extension of bid validity for a further period without any change in the terms and 
conditions of the offer. The request and response thereto shall be made in writing by post 
or fax followed by post confirmation. The bidder may refuse the request without having 
his bid-security forfeited. Bidders agreeing to the request will neither be required nor 
permitted to modify their respective bids, but will be required to extend the validity of 
their bid securities correspondingly. The provisions of 0regarding discharge and 
forfeiture of bid security shall continue to apply during the extended period of bid 
validity.

ITB. 3. Bid Security

ITB.12.14. The bidder, at its option, shall furnish bid security in the form of a Demand Draft/ 
Banker’s Pay Order or an unconditional and irrevocable Bank Guarantee from any Indian 
Scheduled Commercial Bank in favour of “WEST BENGAL STATE ELECTRICITY 
TRANSMISSION COMPANY LIMITED", Kolkata for an amount specified in the 
NIT in the proforma as per Form: 2/2aof Section VIIA(whichever is applicable)in one (1) 
original and two(2) copies. The bid security shall be valid for a period specified in the 
BDS.

ITB.12.15. If the Bid Security of the prescribed amount is not submitted in the manner specified in 
the Bid by the Bidder within dates specified in the website, the Bid shall not be opened 
by the Purchaser.

ITB.12.16. The bid security shall be forfeited in the following circumstances:

a. If the bidder withdraws its bid as a whole or in part as per0,during the period of bid 
validity specified by the bidder in its bid

b. If the bidder deviates from any clarification/confirmation given by him subsequent to 
submission of his bid

c. If the bidder does not accept the correction of its bid price pursuant to0
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d. If the successful bidder fails, within the specified time limit either to accept the Letter of 
Award (LoA)and sign the Contract Agreement unconditionally or, to furnish the Contract 
Performance Guarantee, in accordance with0

ITB.12.17. Bid security of the unsuccessful bidders will be discharged / returned as promptly as 
possible after the expiration of the validity of bid security or after the date of signing of 
Contract Agreement with the successful bidder whichever is earlier.

ITB.12.18. The bid security of the successful bidder will be discharged on furnishing the 
Performance Guarantee as per 0and signing of the Contract Agreement by the bidder. 

ITB.12.19. No interest shall be paid by the Purchaser on the bid security.

Signing of bids......Refer General Instructions for e-tendering.

ITB.13.1. The bidder shall prepare one (1) original and two (2) copies of the documents 
constituting the bid as described in0, and clearly marked each as "Original Bid" and 
‘Copy No: 1’, ‘Copy No: 2’.  In the event of any discrepancy between the Copies and 
Original Bid, the Original shall prevail…NOT APPLICABLE.

ITB.13.2. The original and all copies of the bid shall be signed by a person/persons duly authorized 
by the bidder with official rubber stamp. However, any published document submitted 
along with the bid shall be signed by the authorized signatory (ies) at least on the first 
page and last page of such document..…NOT APPLICABLE. 

ITB.13.3. Any interlineations, erasures, overwriting, cutting or alteration shall only be valid if they 
are initialed by the authorized signatory (ies) to the bid..…….NOT APPLICABLE.

D. Submission of bids - Please refer to General Instructions for e-tendering and Bid 
Data Sheet.

ITB. 4. Submission of bids

ITB.13.4. Bids will be deposited by the bidders at the address specified in BDSon or before date 
and time mentioned in BDS. Bids shall be submitted on the bidding documents 
purchased by the bidder from the Purchaser and not on the copy downloaded from the 
Purchaser’s website. Soft-copies of the filled-in price schedules shall be submitted in 2 
CDs (In Microsoft Excel format) along with the hard-copy of the bid. However, the 
data quoted in the hard copy will prevail for the purpose of bid evaluation......NOT 
APPLICABLE.

ITB.13.5. Bids may be sent by registered post/ speed post/ courier or by hand delivery, so as to 
reach the Purchaser at the address specified in BDS on or before date and time mentioned 
in BDS. Bids submitted by telex / telegram / fax / e-mail shall not be considered under 
any circumstances. The Purchaser shall not be responsible for any delay in receipt of the 
bid....NOT APPLICABLE.

ITB.13.6. Bids shall be submitted in the manner specified in the BDS as under :............REFER 
BDS
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a. The bids are required to be submitted at Single stage in Two Envelopes &all the 
documents comprising the bid as specified in0including the Bid Form(without price)but 
excluding the Price Schedules shall be kept in an envelope (Envelope-1) with 
superscription as specified in BDS and the Price Schedules shall be kept in another 
envelope (Envelope-2)with superscription as specified in BDS.:............REFER BDS

ITB. 5. Deadline for Submission of bids

ITB.13.7. Bids must be received by WBSETCL atthe address specified in BDSno later than the 
time and date mentioned in BDS. In the event of the specified date for submission of bids 
being declared a holiday for the Purchaser, the bids will be received up to the appointed 
time on the next working day. Such postponement of date will not have any impact on 
the other dates specified in the bidding documents (i.e. bid validity and validity of bid 
security)..............NOT APPLICABLE.

ITB.13.8. The Purchaser may, at his discretion, under intimation to the bidders who have purchased 
the bidding documents, extend the deadline for the submission of bids/ opening of bids 
by issuing an addendum and hosting the same on the website, in which case all rights and 
obligations of WBSETCL and bidders previously subject to the original deadline shall 
thereafter subject to the deadline as extended.

ITB.13.9. In the event, the deadline for submission of bid is extended by the Purchaser, the bidders 
who have already submitted their bids within the original deadline of submission shall 
have the option to submit their revised bid in substitution eitherin full or in part of earlier 
bid. In the absence of a revised bid, the original bidshall be considered for opening and 
subsequent evaluation.

ITB. 6. Late bids

Any bid received by the Purchaser after the bid submission deadline as per0will be 
rejected and returned unopened to the bidder........................NOT APPLICABLE.

ITB. 7. Withdrawal of bids

ITB.13.10. The bidder may withdraw his bid after submission of bid prior to the deadline prescribed 
for bid submission.No withdrawal will be allowed after deadline prescribed for bid 
submissionunder any circumstances.

ITB.13.11. Withdrawal of a bid during the interval between bid submission deadline (as mentioned 
in BDS)and the period of bid validity as per 0shall result in the forfeiture of the bid 
security.

E. Bid Opening and Evaluation– Please refer to General Instructions for e-
tendering and Bid Data Sheet.

ITB. 8. Bid Opening

ITB.13.12. WBSETCL will open bids, in the presence of bidders' authorised representatives (up to 2 
persons) who choose to attend at the date & time for opening of bids as mentioned in 



31

BDS or on the date and time as intimated to the bidder on successful completion of 
evaluation of techno-commercial bids in case of Single-stage two envelope bidding. The 
bidders' representatives who are present in the bid opening shall sign the bid opening 
statement or bid opening register as evidence of their attendance. In the event of the 
specified date for the opening of bids being declared a holiday for the Purchaser, the bids 
will be opened at the appointed time on the next working day.........................NOT 
APPLICABLE.

ITB.13.13. Bids for which an acceptable notice of withdrawal has been submitted in specified 
manner shall not be opened. Late bids pursuant to 0 and/or bids not accompanied by 
requisite bid security in a separate sealed envelope pursuant to 0 will be rejected and 
returned unopened to the bidder.........................NOT APPLICABLE.

ITB.13.14. Bids that are not opened and read out at bid opening will not be considered for further 
evaluation, regardless of the circumstances.........................NOT APPLICABLE.

ITB.13.15. The bidders’ names, bid withdrawal, if any, bid prices, discounts, and the presence or 
absence of the requisite bid security and such other details as WBSETCL, at his 
discretion, may consider appropriate will be announced at the 
opening.........................NOT APPLICABLE.

ITB.13.16. In the case of Single stage two-envelope bids, on the deadline for submission of bid the 
techno-commercial bid shall only be opened. The date for opening of the Price bid shall 
be intimated at the appropriate time to the bidders whose bid is found responsive in the 
techno-commercial evaluation. 

ITB.13.17. In the event, the Purchaser, in its discretion, decides not to open the bid for want of 
adequate response to the bidding,the purchaser may either extend the bid in pursuant to 
ITB.18.3or cancel  the bidding process in pursuant to 0.

ITB.13.18. No electronic recording devices will be permitted during bid 
opening.........................NOT APPLICABLE.

ITB. 9. Process to be confidential

ITB.13.19. Subject to0, no bidder shall contact the Purchaser on any matter related to its bid from the 
time of opening of the bids to the time the Contract is awarded.

ITB.13.20. Any effort by a bidder to influence WBSETCL or others connected in the process of 
examination, clarification, evaluation and comparison of bids, and in decisions 
concerning the award of Contract, may result in the rejection of his bid.

ITB. 10. Clarification of bids

ITB.13.21. During bid evaluation, WBSETCL may, at its discretion and if so required, ask the 
bidders for any clarification in support of their compliance to stipulated Qualifying 
Requirements (QR) or any other matter related to its bid except to the extent inITB.23.2. 
The request for clarification required from the bidder and the response thereto shall be in 
writing and shall be delivered by registered post /speed post/ courier/ hand delivery under 
acknowledgement / email/ fax.
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ITB.13.22. Any post-bid change in the price or substance of the bid shall not be sought, offered or 
accepted, if given by the bidder.

ITB. 11. Determination of responsiveness

ITB.13.23. The Purchaser will examine the bids to determine whether they are complete, whether 
any computational errors have been made, whether required securities have been 
furnished, whether power of attorney of signatory of the bid has been submitted, whether 
the documents have been properly signed and whether the bids are generally in order and 
substantially responsive to the requirements of the bidding documents.

ITB.13.24. For the purpose of this clause, a substantially responsive bid is one which conforms to all 
the terms, conditions and Specifications of the bidding documents without material 
deviation or reservation. The Purchaser's determination of a bid’s responsiveness shall be 
based on the contents of the bid itself without recourse to extrinsic evidence.

ITB.13.25. Any material information/ data/ document required to be submitted by the bidders as per 
provisions of bidding documents, if not submitted by the bidder may render the bid to be 
non-responsive provided such information/ data/ documents is such that it may adversely 
affect the evaluation.

ITB.13.26. The Purchaser may waive any minor infirmity, non-conformity or irregularity in a bid 
that does not constitute a material deviation, and that does not prejudice or affect the 
relative ranking of any bidder, as a result of the technical and commercial evaluation 
pursuant to 0 and 0.

ITB.13.27. If a bid is not substantially responsive to the requirements of the bidding documents, it 
may be rejected by WBSETCL and the same cannot subsequently be made responsive by 
the bidder by correction.

ITB. 12. Correction of arithmetical errors in price bid

ITB.13.28. Arithmetical errors will be corrected at the time of evaluation of Price bid and the 
corrected figure will be considered as evaluated bid price. The corrections in the bid price 
shall be done as per the provisions of this clause and shall be binding on the bidder. If the 
bidder does not accept the correction of errors as per the provisions of this clause, his bid 
will be rejected and the bid security will be forfeited.

ITB.13.29. If there is a discrepancy between the product of Unit Value of Supply and quantity and 
the total value of supply, the product of unit price and quantity will prevail and the total 
value of supply will be corrected. If there is discrepancy between summation of subtotals 
and total Amount of supply, the summation of subtotal price shall prevail, and the total 
–Amount of supply shall be corrected. If there is a discrepancy between words and 
figure, the amount in words will prevail. In case unit Value of Supply or quantity or both 
are not filled in against any item, it will be treated as zero and will be assumed that the 
Bidder has absorbed the cost elsewhere in the Price Bid.

ITB.13.30. The total Amount of Supply so corrected shall be considered for the purpose of 
evaluation of bid. However for the purpose of award, the corrected price by the Purchaser 
or the bid price quoted by the bidder, whichever is lower, will be taken
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ITB.13.31. Bidders shall quote the rate of GST/Taxes in force as on seven days prior to the last date 
of bid submission only in respect of Direct transaction between the Vendor and 
Purchaser. Bids will not be corrected for the rates of taxes - in case of wrong rates 
considered by the bidder in their bids. Bidders should absorb the monetary loss in 
wholesome as declared in Bid form (Sec VII – A) Serial no3.4. 

However, Order shall be placed on the lowest quoted Total Amount or Arithmetically 
Corrected Total Amount, whichever is lower. 

The rate of GST quoted by the Bidder against any HSN/SAC code shall be deemed final 
and shall be binding upon the Bidder. The Purchaser shall pay the total landed cost 
including the GST as quoted in the price bid by the bidder. Any liability on account of 
GST rate quoted wrongly shall rest on the bidder and purchaser will not be liable. No 
variation in the rate shall be allowed at the time of billing except for statutory variations. 

In case of any claim of Statutory Variations, the Vendor must submit documentary 
evidence for rate quoted in the Bid and also for statutory variations of the rate quoted.

ITB. 13. Time Schedule

The basic consideration and the essence of the Contract shall be the strict adherence to 
the time schedule specified in the BDS after the Commencement Date of the Contract as 
incorporated in the Contract Agreement for completion of Works. Bidders are required to 
base their prices on the time schedule given in Form:12 of Section VIIA. No credit will 
be given for earlier completion for the purpose of evaluation.

ITB. 14. Procedure of Evaluation of bids

ITB.13.32. The Purchaser will carry out a detailed evaluation of the bids determined to be 
substantially responsive as per ITB.24 in order to determine whether the technical aspects 
are in accordance with the requirements set forth in the bidding documents. Bids 
submitted by bidders with any deviations shall be rejected.

ITB.13.33. The Purchaser will determine to its satisfaction whether the bidder selected as having 
submitted the lowest evaluated responsive bid is qualified to satisfactorily perform the 
Contract in terms of the qualifying requirements stipulated in BDS andITB.3.

ITB.13.34. The determination will take into account the bidder’s financial, technical, production and 
execution capabilities, in particular its work in hand and future commitments. It will be 
based upon an examination of the documentary evidence of the bidder’s qualifications 
submitted by the bidder in Form:4 of Section VIIA to the bid, as well as such other 
information as the Purchaser deems necessary and appropriate.

ITB.13.35. An affirmative determination will be a prerequisite for award of the Contract to the 
bidder. A negative determination will result in rejection of the bidder’s bid, in which 
event the Purchaser will proceed to the next lowest evaluated bid to make a similar 
determination of that bidder’s capabilities to perform satisfactorily.

ITB.13.36. Differential factors will be applicable, at the rate as mentioned in BDS
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ITB. 15. Comparison of bids

ITB.13.37. The bids shall be compared on the basis of lump-sum prices (i.e. for supply portion and 
prices for services to be rendered as quoted by the bidder) for the entire scope of the 
Works as defined in the bidding documents.

ITB.13.38. For comparison purposes all the evaluated bid prices shall be in Indian Rupees as under:

W= M+ DP

Where
W = Total Comparison Price
M = Evaluated Bid Price by the Purchaser
DP = Differential price calculated according toITB.28.4

ITB.13.39. Definitions and meanings

For the purpose of evaluation and comparison of bids, the following meanings and 
definitions will apply: -

a. ‘Evaluated Bid Price’ shall mean the price quoted by each bidder in his proposal for the 
complete scope of work, as corrected by the Purchaser.

b. ‘Differential Price’ shall mean the summation of the equalizing elements of price for 
parameter differential or deficiencies in the Equipment/Materials determined from the 
bidder’s Proposal.

c. ‘Total Comparison Price’ shall be the summation of ‘Evaluated Bid Price’ and 
‘Differential Price’.

ITB.13.40. Calculation of differential price.

The Differential Price to be added to the bid price of each bid during evaluation and 
comparison shall be derived as under:

Differential Price (DP)= n1F1 + n2F2…+ nn Fn where F1, F2……Fn are the various 
factors in Indian Rupees per unit of parameter differential or deficiency in the 
Equipment/Materials offered as stipulated in these Specifications; n1, n2…..nn are the 
respective parameter differential or deficiency in the corresponding units to be 
determined from the bidder’s proposal. The above factors and corresponding units of 
parameter differential are brought out in the Technical Specifications and/or BDS.

All evaluated bid prices of all the bidders shall be compared among themselves to determine the lowest 
evaluated bid and, as a result of this comparison, the lowest bid will be selected for the 
award of the Contract. . For RA (Reverse auction) see BDS 

F. Award of Contract

ITB. 16. Award Criteria

ITB.13.41. The Purchaser will award the Contract to the successful bidder whose bid has been 
determined to be substantially responsive and has been determined as the lowest 
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evaluated bidprovided further that the bidder is determined to be qualified to perform the 
Contract satisfactorily. The Purchaser shall be the sole judge in this regard. 

ITB.13.42. For the purpose of determining the capability and capacity of the bidder to perform the 
Contract, the Purchaser reserves the right to verify the authenticity of the documents 
submitted by the bidder for meeting the qualification requirements and may undertake 
verification of the manufacturing facilities available with the bidder.

ITB. 17. Right to reject bids

WBSETCL reserves the right to accept or reject any bid and to annul the bidding process 
and reject all bids at any time prior to award of Contract, without thereby incurring any 
liability to the affected bidder or bidders or any obligation to inform the affected bidder 
or bidders the reason for WBSETCL's action.

ITB. 18. Letter of Award

ITB.13.43. After approval of bid evaluation by WBSETCL, the successful bidder may be invited for 
pre-award discussions. After pre-award discussions and prior to the expiry of the period 
of bid validity, WBSETCL will notify the successful bidder in writing by registered letter 
or by fax, that his bid has been accepted. This letter (hereinafter and in the Conditions of 
Contract called `Letter of Award' or LoA) shall name the sum which WBSETCL will pay 
to the Contractor in consideration of the execution & completion of the Works by the 
Contractor as prescribed under the Contract. 

ITB.13.44. Within ten (10) days of receipt of the LoA, the successful bidder shall sign and return one 
(1) photocopy of the same to WBSETCL as acknowledgment of acceptance of the same.

ITB.13.45. The LoA will constitute the formation of the Contract as per provisions of GCC.4.5

ITB. 19. Signing of Contract Agreement

ITB.13.46. WBSETCL will send the successful bidder the Contract Agreement (on judicial stamp 
paper of appropriate value) as per Annexure:1 of Section VIIB in three(3) copies 
incorporating all agreements between the parties duly signed by the authorised signatory 
of the Purchaser along with the LoA.

ITB.13.47. Within ten (10) days from the date of acceptance of LoA, the successful bidder shall sign 
the Contract Agreement and return two(2) copies to the Purchaser and retain one(1) copy 
of the same.

ITB. 20. Performance Security

ITB.13.48. Within thirty (30) days of LoA from WBSETCL, the successful bidder shall furnish to 
WBSETCL a Performance security, as in the form of an unconditional and irrevocable 
Bank Guarantee equal to ten percent (10%) of the Contract Price for all the Contracts and 
as per the Annexure: 3/3a of Section VIIB.

ITB.13.49. Failure of the successful bidder to submit performance security as stated herein shall 
constitute sufficient ground for annulment of the award and forfeiture of his bid security, 
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in which event the Purchaser may make the award to the next lowest evaluated bidder or 
call for new bids.

Misrepresentation by the bidder

If the bidder conceals any material information or makes a wrong statement or 
misrepresents facts or makes a misleading statement in the bid, in any manner 
whatsoever, in order to create circumstances for the acceptance of the bid, the purchaser 
reserves the right to reject such bid and/or cancel the LoA, if issued.

Corrupt or Fraudulent Practices

ITB.14.1. The Purchaser requires that the bidders/Contractors observe the highest standard of ethics 
during the procurement and execution of the Contracts. 

ITB.14.1.1. In pursuance of this policy, the Purchaser defines, for the purposes of this provision the 
terms set forth below as follows:

a. “Corrupt practice” means the offering, giving, receiving or soliciting of anything of value 
to influence the action of a public official in the procurement process or in Contract 
execution.

b. “Fraudulent practice” means a misinterpretation of facts in order to influence the 
procurement process or the execution of a Contract to the detriment of the Purchaser, and 
includes collusive practice among bidders (prior to or after bid submission) designed to 
establish bid prices at artificial non-competitive levels and to deprive the Purchaser of the 
benefits of free and open competition.

ITB.14.1.2. The Purchaser will reject a proposal for award if it determines that the bidder 
recommended for award has engaged in corrupt or fraudulent practices in competing for 
the Contract in question

ITB.14.1.3. The Purchaser may declare a firm ineligible, either indefinitely or for a stated period of 
time, to be awarded a Contract if it any time determines that the firm has engaged in 
corrupt or fraudulent practices in competing for or in executing a Contract of the 
Purchaser

ITB.14.2. The bidders shall make themselves aware of the provisions 
contained in GCC.43.2



37

Section III –BID DATA SHEET

The following bid specific data for the Equipment/ Materials to be procured shall amend and/or 
supplement the clauses in the Instructions To Bidders (ITB). Whenever there is a conflict, the provisions 
herein shall prevail over those in the ITB.

BD
S 
Item 
No

ITB Clause Ref., if 
any

Data

A.INTRODUCTION

1 0 WBSETCL intends to finance this Project.

2 ITB.3.3 Qualifying Requirement for bidders:

The following criteria are specified below regarding the 
Bidder’s Technical Experience and Financial Position as 
demonstrated by the Bidder’s responses in the corresponding 
Bid Schedules. The purchaser may assess the capacity and 
capability of the bidder to successfully execute the scope of 
work covered under the package within the stipulated 
completion period    In addition to the requirements stipulated 
under Section-II, Instruction to Bidders (ITB), the following 
shall also apply:

The Bidder must have to meet the following conditions:

E) Financial Capability: 

 The Average Annual Turnover (AAT) of the Bidder 
for the last 03 (three) financial years for which the 
audited accounts are available shall not be less than 
Rs. 1095.90 Lakh.

 Net worth at the end of last financial year shall be 
positive.

 Bidder shall have Liquid Asset (L.A.) and/ or 
evidence of access to or availability of credit facilities 
of equivalent amount not less than Rs. 182.65 Lakhs.

F) Technical Capability and Experience:

                  Electrical:
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 The bidder must have successfully supplied, erected, 
tested and commissioned or the bidder must have 
successfully supplied and supervised erection, testing 
and commissioning of a 33 kV or higher class 
complete sub-station or at least 02(two) nos. of bays 
(33 KV or Higher Voltage Class) at a sub-station 
(either AIS or GIS) in India during last 10 (ten) years 
on the date of NIT which must be in successful 
operation for at least one year on the date of NIT.

 The bidder should submit client’s certificate in support 
of satisfactory operation of rated kV or above kV class 
air insulated/gas insulated sub-station/bays/line 
meeting the criteria mentioned above.

G) Personnel Capability:

 The bidder must have full-fledged set up for 
executing similar projects in power utility. Details 
of execution set up to be deployed by the bidder 
shall be furnished in their offer.

 Project Management team shall be headed by a 
Project Manager who shall have at least 02(two) 
years’ experience in execution of such contract of 
comparable nature.  He shall be stationed at work 
site. 

H) Other requirement: 

 Bids may be submitted by a Registered Company 
that on its own meets (JV Credential shall not be 
accepted) all the qualifications, experience and 
requirements set forth in bidding document.  Bidder 
shall also satisfy the following conditions:

iv) They  shall  possess  a  valid  electrical 
contractor’s  license  issued  under  the  Act.

  
v) All equipment offered for this tender shall be 

Type Tested and they should procure the 
equipment /materials from approved maker’s 
list of WBSETCL.

vi) The "Must Conditions" to be met by the bidder 
have been further elaborated in the NIT. 
Bidders shall upload scanned copies of valid 
and authenticated documentation in support of 
his capability/experience/requirement and 
qualification.
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WBSETCL reserves the right to accept or reject any bid partly or 
fully or cancel the bidding without assigning any reasons thereof 
and in such case no bidder/ intending bidder shall have any claim 
arising out of such action.

3 ITB.3.5 Whether bidder is permitted to offer to supply and/or install 
Equipment /Material under the Contract that the bidder did not 
manufacture or otherwise produce and/or 
install……………………Yes.

B. THE BIDDING DOCUMENTS

4 0 A prospective bidder requiring any clarification on bidding 
documents may notify the Purchaser in writing by post or fax, to 
the address mentioned in BDS, not later than the date and time 
specified in BDS. For the information of those bidders who have 
downloaded the bidding documents from the e-procurement portal 
of WBSETCL (https://wbtenders.gov.inand 
http://etender.wb.nic.in), the clarifications shall be uploaded on 
the portal. The bidders are advised to visit the above mentioned 
websites from time to time in their own interest.

Clarifications on bidding documents may be obtained from 

Designation : The Chief Engineer: (O&M) – I.

Address :

The Chief Engineer, (O&M) – I Department, 10thFloor, 
‘D’ Block, Vidyut Bhavan, Block-DJ, Sector-II, Salt Lake, 
Kolkata-700091. 
WEST BENGAL STATE ELECTRICITY TRANSMISSION 
COMPANY LIMITED
FAX                  :    91-33-2359-1901/1895
TELEPHONE   :    91-33-2359-1901/1895
E-mail:cetr1955@gmail.com
Website     :    www.wbsetcl.in

Date& Time up to which request for clarifications will be received

Date: 13.10.2026
Time:01.00PM

5 0 Pre-bid Meeting

Venue: Office of the CE: (O&M) – I

            10th. Floor, D block, Vidyut Bhavan.

Date:13.10.2026
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Time:03:00 PM

6 ITB.9.4 The proposed modifications to the bid documents should be 
submitted by the bidders by 1.00 PM on 13.10.2026 to the address 
mentioned in BDS 4 above.

C.PREPARATION OF BIDS

7 ITB.13.8 Price Adjustment: Not Applicable.

8 ITB.14.1 Period of validity of bids:

The bids submitted by the bidder should remain valid for a 
minimum period of 180 days from the next day of the final bid 
submission date.

9 ITB.15.1 Validity of Bid Security

The bid security shall be valid for two hundred and forty (240) 
days from the date of opening of bids with a claim period of 
another ninety (90) days thereafter.

D. SUBMISSION OF BIDS

10 ITB.17.1, ITB.17.2 Submission of bids:

Tenders are to be submitted online to the website stated in 
Clause A.1.in two folders at a time for each work, one in 
Technical Proposal & the other in Financial Proposal before the 
prescribed date & time using the Digital Signature Certificate 
(DSC). The documents are to be uploaded virus scanned copy 
duly Digitally Signed. The documents will get encrypted 
(transformed into non readable formats).

Date & Time up to which bids can be submitted: 

Date:04.11.2026                                            Time: 03.00 PM

11 ITB.17.3ITB.17.3(a
)

Single Stage Two Folder
The bids are required to be uploaded at Single stage in Two 
Folders & all the documents comprising the bid as specified in 
NIT.

E.BID OPENING AND EVALUATION

12 0 1. Bid Opening :  [Single Stage Two Folder]

Opening of Folder-1 (non-financial bid)

Venue:      Office of the CE: (O&M) – I
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                 10th. Floor, Block-D, Vidyut Bhavan

Date: 06.11.2026
Time: From 03.00 P.M.

Opening of Folder-2 (Price bid)

The list of Bidders shortlisted in the techno-commercial bid shall 
be published along with the date and time of the opening of the 
Price Bid in due course.

13 0 Time to complete the Works from the Date of LOA:-

 365 (Three Hundred Sixty Five) Calendar days from the 

date of placement of LoA

13.1 Detailed Master Network for different activities

[ To be submitted by successful vendor]

……………………………………………………………..

13.2 The Master Network shall include the major activities listed below 
showing their inter-relationship and duration so as to meet the 
schedule dates mentioned above:

a. Ordering on Sub-contractor (wherever applicable)
b. Start of engineering
c. Completion of engineering
d. Start of manufacturing/fabrication
e. Completion of manufacturing/fabrication
f. Commencement of supplies
g. Supplies all items
h. Completion of site delivery of spares
i. Commencement & completion of civil works (wherever 

applicable)
j. Commencement and completion of erection of 

equipment/materials.
k. Readiness of the system
l. Completion of Works

13.3 The master network and the key milestone dates will be discussed 
with the successful bidder and agreed upon before the issue of 
LoA. Engineering Drawing and Data Submission Schedule shall 
also be discussed and finalised before the issue of LoA.

13.4 After the LoA, the Contractor shall plan the sequence of work of 
manufacture, supply and erection to meet the above stated dates of 
successful completion of Works and shall ensure all work, 
manufacture, shop testing, inspection and shipment of the 
Equipment/Materials in accordance with the required erection 
sequence
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14 ITB.27.5,ITB.28.4 Procedure of Evaluation

The best of the parameters quoted by any of the bidder shall be 
taken as the base and the difference between this and those quoted 
by the other bidders (parameter differentials) multiplied by the 
various factors in Indian Rupees per unit of parameter differential 
in the

Equipment/Materials and services offered shall be used to arrive at 
total differential price--- NOT APPLICABLE FOR THIS 
TENDER

Differential factors for Transformer/Reactor: FOLLOW 
TECHNICAL SPECIFICATION

The successful bidder shall furnish to WBSETCL a separate 
Performance security, as in the form of an unconditional and 
irrevocable Bank Guarantee equal to ten percent (10%) of the 
Contract Price for all the GIS Equipment which shall remain 
valid for a period of 3 years from the date of TOC (Defect 
Liability) with an additional claim period of 90 days from the 
expiry date of this Performance Security.

The successful bidder shall furnish to WBSETCL a Performance 
security, as in the form of an unconditional and irrevocable Bank 
Guarantee equal to ten percent (10%) of the Contract Price less 
cost of Power Transformers less Cost of GIS Equipment and as 
per the Annexure: 3/3a of Section VIIB which shall remain valid 
up to the Defect Liability Period. -NOT APPLICABLE

The successful bidder shall furnish to WBSETCL a separate 
Performance security, as in the form of an unconditional and 
irrevocable Bank Guarantee equal to ten percent (10%) of the 
Contract Price for the Power Transformers as per the 
Annexure: 3/3a of Section VIIB which shall remain valid for a 
period of 5 years from the date of TOC (Defect Liability) with an 
additional claim period of 90 days from the expiry date of this 
Performance Security

ITB 28.5 Guideline for e-Reverse Auction (e-RA) 
1.The electronic Reverse Auction (e-RA) shall be conducted for 
further reduction in the price in the manner as indicated herein 
below.
2. e-RA will be conducted after opening of the Price Bids of all the 
Techno-Commercially qualified Bidders , except the Highest 
quoting bidder (i.e, H1 bidder) provided the total nos. of Techno-
Commercially qualified bidders (whose price bid has been opened 
and found in order) are 4 (four) or more.

If there are multiple bidders quoting the same H1 rate, the 
bidder who was the last (among H1 bidders) to submit their bid 
in the www.wbtenders.gov.in. will be eliminated.
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During RA, where the order will be placed on a single bidder, 
and if it is found that the number of techno commercially 
qualified bidder is two or three , then there shall be no 
elimination. Further , if the number of techno – commercially 
qualified bidder is four or more , then H1 elimination shall be 
done .

3.The date and time of e-RA, Start bid price, Rate of decrement 
for each item will be provided in portal well in advance of the date 
of Reverse Auction. Decremental value shall be determined by the 
RA Committee. In any circumstances , no bidder shall be allowed 
to quote more than 5  decrements at one go .
4. After putting bid price by any bidder within last 10 minutes of 
closing time, the closing time of e-RA will be automatically 
extended by 10 minutes in a repetitive loop.
5. Reverse Auction will be done on the Total amount for this 
package , which will include entire scope of works as per BOQ . 
During Reverse Auction process, the Total amount for package  is 
to be varied . After reverse auction , the successful L1 Bidder is 
required to submit a revised item – wise (break up ) BOQ 
corresponding to the final RA price . Each BOQ item is reduced 
(proportionate) by the same percentage by which the total bid was 
reduced during RA .The relative proportion of the original item 
remains unchanged . While submitting the revised BOQ , the 
bidder can not increase the rate of any individual item . The 
revised break up must exactly match the final RA value and  
Break-up of Final revised  Price has to be submitted within 3 
(three) working days after completion of Reverse Auction. 

6. During the Reverse Auction, the Bidders will be able to see the 
prices quoted in real time to know the status of their bid.

7. The L1, L2, L3, L4, ..….. bid position will be considered from 
the final bid position after Reverse Auction. 

8. Notwithstanding above, the bidder(s) who either do not submit 
the requisite compliances for e-RA or do not participate in e-RA, 
their original price bid as opened, if valid, shall be considered for 
evaluation.

9. During RA , if it is found that the L1 rate is less than 20% of the 
estimated cost, then the requirement of taking an Additional 
Performance Guarantee shall be dispensed with . 

The Employer shall be the sole judge in this regard.

Section IV – GENERAL CONDITIONS OF CONTRACT

A. Contract and Interpretation

GCC.1. Definitions

In the Contract (as hereinafter defined) the following words and expressions shall have 
the meaning hereby assigned to them.
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GCC.1.1. “Commencement Date” means the date of Letter of Award (LoA) or any other date 
specified therein.

GCC.1.2. “Contract” means all the Contract Agreement(s) entered into between the Purchaser and 
the Contractor, together with the Contract Documents referred to therein; they shall 
constitute the Contract and the term Contract shall in all such documents be construed 
accordingly

GCC.1.3. “Contract Document” means the documents listed in Article 1.1 (Contract Documents) of 
the Contract Agreement (including any amendments thereto)

GCC.1.4. “Contract Price” means the sum total of contract price stated in all the Letter of Award(s) 
as payable to the Contractor for supply, execution and commissioning of the entire 
Works under the scope of Contract subject to such addition & adjustments thereto or 
deductions there from as may be made pursuant to the Contract(s). In cases where 
separate identifiable Works can be completed and taken over by the Purchaser and for 
which separate completion schedule is provided in the Contact, in relation to such Works, 
the Contract Price shall mean the price relatable to such Works completed and taken over 
by the Purchaser.

GCC.1.5. “Contractor” means the successful bidder and, in case of a joint venture bid, the 
designated leader, whose bid has been accepted by the Purchaser, named as such in the 
Contract Agreement and included its legal successors and permitted assigns.

GCC.1.6. “Contractor's Equipment” means all appliances or things of whatsoever nature required 
for the purposes of execution of work and which are to be provided by the Contractor  
but does not include any Equipment/ Materials intended to form part of Works

GCC.1.7. “Project Manager” means the person appointed by the Purchaser in the manner provided 
in GCC.18hereof and named as such in the SCC to perform the duties delegated by the 
Purchaser.

GCC.1.8. “Purchaser”means West Bengal State Electricity Transmission Company Limited 
(WBSETCL), Kolkata, and includes its legal successors and permitted assigns.

GCC.1.9. “Letterof Award” means notice of acceptance of the bid in writing to the successful 
bidder, indicating the sum WBSETCL will pay for the Works as per0.

GCC.1.10. “Performance Guarantee” means the security to be provided by the Contractor in 
accordance with GCC.13.2for the due performance of the Contract.

GCC.1.11. “GCC” means the General Conditions of Contract hereof.

GCC.1.12. “SCC” means the Special Conditions of Contract.

GCC.1.13. The terms “Equipment”, “Materials”, and “Stores” shall mean and include all things to be 
provided by the Contractor under the Works.

GCC.1.14. “Program”means the Program to be submitted by the Contractor in accordance with 
GCCand any approved revisions thereto.
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GCC.1.15. “Price Schedule”means the schedules or any part or individual schedule thereof, 
submitted by the bidder with his bid and forming a part of the Contract Documents.

GCC.1.16. “Site” means the place or places, where Worksare to be executed by the Contractor or to 
which Equipment machinery are to be delivered, together with so much of the area 
surrounding the same as the Contractor shall with the consent of the Purchaser, use in 
connection with the work other than merely for the purposes of access.

GCC.1.17. “Sub-contractor”, including Sub-vendor or Sub-supplier means any person to whom 
execution of any part of the Works, including preparation of any design or supply of any 
Equipment/Materials, is sub-contracted directly or indirectly by the Contractor, and 
includes its legal successors or permitted assigns.

GCC.1.18. “Taking Over Certificate” shall mean the Purchaser's written acceptance for the Worksor 
any part thereof in terms of0.

GCC.1.19. “Tests on Completion” means the tests specified in the Contract or otherwise agreed by 
the Purchaser and the Contractor to be performed before the Works or any part thereof 
are taken over by the Purchaser.

GCC.1.20. “Time for Completion” means the time stated in the "Time Schedule" for completing the 
Works or any part thereof and passing the Tests on Completion calculated from the 
Commencement Date unless extended.

GCC.1.21. “Works” means and include all work or any part of the work thereof covered in the scope 
of the Contract, services as per Specifications, and completion, erection, testing and  
putting  into satisfactory operation including all supply, transportation, handling, 
unloading and storage at Site.

GCC.1.22. Government means Government of India or Government of West Bengal, as the case 
may be.

GCC.1.23. Periods
In these provisions "Day" means calendar day. However "Working day" as used herein 
means all calendar days excluding Sundays and Government holidays in West Bengal. 
"Month" and "Year" and all dates shall be reckoned according to the Gregorian calendar.

GCC.2. Contract documents

GCC.2.1. Subject to Article 1.2 of the Contract Agreement, all documents forming part of the 
Contract (and all parts thereof) are intended to be correlative, complementary and 
mutually explanatory. The Contract shall be read as a whole.

GCC.2.2. Subsequent to signing of the Contract Agreement, the Contractor at his own cost shall 
provide the Purchaser with at least six (6) copies of the Contract Documents within thirty 
(30) days after signing of the Contract Agreement.

GCC.2.3. The Contractor shall provide free of cost to WBSETCL all the engineering data, 
drawings and descriptive materials submitted with the bid, complete set of his bidand 
bidding documents, copies of all the correspondence with WBSETCL, etc. in at least six 
(6) copies to form a part of the Contract Documents immediately after the Letter of 
Award (LoA). 
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GCC.2.4. Endorsement of Terms
The failure of either party to endorse at any time any of the provisions of the Contract or 
any rights in respect thereto or to an option herein provided shall in no way be construed 
to be a waiver of such provisions, rights or option or in any way to effect the validity of 
the Contract. The exercise by either party of any of his rights herein shall not preclude or 
prejudice either party from exercising the same or any other right it may have hereunder.

GCC.2.5. Effect
The Contract shall be considered to come into force on the date of LoA by WBSETCL to 
the Contractor which may be in the form of a fax or a Letter of Award. The Time for 
Completion shall be reckoned from that date.

GCC.2.6. All Contract  Documents, all correspondence and communications to be given, and all 
other documentation to be prepared and supplied under the Contract shall be written in 
English, and the Contract shall be construed  and  interpreted  in accordance with that 
language. If any of the Contract Documents, correspondence or communications are 
prepared in any language other than the governing language under this clause, the 
English translation of such documents, correspondence or communications shall prevail 
in matters of interpretation.

GCC.3. Notices

GCC.3.1. Notices shall be deemed to include any approvals, consents, instructions, orders and 
certificates to be given under the Contract. Unless otherwise stated in the Contract, all 
notices to be given under the Contract shall be in writing, and shall be sent by personal 
delivery, courier, post or fax followed by post confirmation to the address of the relevant 
party as mentioned in SCC.

GCC.3.2. Any notice sent by post or courier shall be deemed (in the absence of evidence of earlier 
receipt) to have been delivered ten (10) days after despatch.  In proving the fact of 
despatch, it shall be sufficient to show that the envelope containing such notice was 
properly addressed, stamped and conveyed to the postal authorities or courier service for 
transmission by airmail or special courier.

GCC.3.3. Any notice delivered personally or sent by fax shall be deemed to have been delivered on 
date of its despatch.

GCC.3.4. Either party may change its address at which notices are to be received by giving ten (10) 
days’ notice to other party in writing. 

GCC.4. Interpretation

GCC.4.1. Singular and Plural
The singular shall include the plural and the plural the singular, except where the context 
otherwise requires.

GCC.4.2. Headings
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The headings and marginal notes in the General Conditions of Contract are included for 
ease of reference, and shall neither constitute a part of the Contract nor affect its 
interpretation.

GCC.4.3. Persons
Words importing persons or parties shall include firms, corporations and government 
entities.

GCC.4.4. Incoterms
Unless inconsistent with any clause of the Contract, the meaning of any trade term and 
the rights and obligations of parties thereunder shall be as prescribed by Incoterms.

Incoterms means international rules for interpreting trade terms published by the 
International Chamber of Commerce (latest edition), 38 Cours Albert 1er, 75008 Paris, 
France.

GCC.4.5. Construction of Contract
The Contracts to be entered into between the Purchaser and the successful bidder shall be 
as under:

a. ‘First Contract’ for ex-works supply of Equipment / Materials and type test.

b. ‘Second Contract’ for erection works as per Schedule of Works, loading, transportation 
for delivery at Site, transit insurance, unloading, storage, handling at Site, installation 
services (including rates and prices for all material/ labour, Contractor’s Equipment, 
temporary works, consumables and all matters and things of whatsoever nature of such 
works), training of Purchaser’s personnel, etc and all other services specified in the 
Contract Documents.

GCC.4.6. The award of separate Contracts shall not in any way dilute the responsibility of the 
Contractor for the successful completion of the Works as per Contract Documents and all 
Contracts shall contain a cross fall breach clause, i.e.,a breach in one Contract shall 
automatically be construed as a breach of the other Contracts which will confer a right on 
the Purchaser to terminate the other Contracts also at the risk and the cost of the 
Contractor.

GCC.4.7. Entire Agreement

Subject to GCC.16.3, the Contract constitutes the entire agreement between the Purchaser 
and Contractor with respect to the subject matter of Contract and supersedes all 
communications, negotiations and agreements (whether written or oral) of parties with 
respect thereto made prior to the date of Contract.

GCC.4.8. Amendment
No amendment or other variation of the Contract shall be effective unless itis in writing, 
is dated, expressly refers to the Contract, and is signed by a duly authorized 
representative of each party hereto.

GCC.4.9. Independent Contractor
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The Contractor shall be an independent Contractor performing the Contract. The Contract 
does not create any agency, partnership, joint venture or other joint relationship between 
the parties hereto.

Subject to the provisions of the Contract, the Contractor shall be solely responsible for 
the manner in which the Contract is performed. All employees, representatives or Sub-
contractors engaged by the Contractor in connection with the performance of the 
Contract shall be under the complete control of the Contractor and shall not be deemed to 
be employees of the Purchaser, and nothing contained in the Contract or in any 
subcontract awarded by the Contractor shall be construed to create any contractual 
relationship between any such employees, representatives or Sub-contractors and the 
Purchaser.

GCC.4.10. Joint Venture is not permitted.

GCC.4.11. Non-Waiver

Any waiver of Purchaser’s/bidder’s rights, powers or remedies under the Contract must 
be in writing, must be dated and signed by an authorized representative of the 
Purchaser/bidder granting such waiver, and must specify the right and the extent to which 
it is being waived.

Subject to above, no relaxation, forbearance, delay or indulgence by either party in 
enforcing any of the terms and conditions of the Contract or the granting of time by either 
party to the other shall prejudice, affect or restrict the rights of that party under the 
Contract, nor shall any waiver by either party of any breach of Contract operate as waiver 
of any subsequent or continuing breach of Contract.

GCC.4.12. Severability
If any provision or condition of the Contract is prohibited or rendered invalid or 
unenforceable, such prohibition, invalidity or unenforceability shall not affect the validity 
or enforceability of any other provisions and conditions of the Contract.

GCC.5. Governing Law

The Contract shall be governed by and interpreted in accordance with laws in force in 
India including any such Laws passed or made or coming into force during the period of 
the Contract. The Courts of Kolkata shall have exclusive jurisdiction in all matters arising 
under the Contract.

GCC.6. Disputes

GCC.6.1. Adjudicator

GCC.6.1.1. If any dispute or difference of any kind whatsoever shall arise between the Purchaser and 
the Contractor in connection with or arising out of the Contract including without 
prejudice to the generality of the foregoing, any question regarding its existence, validity 
or termination, or the execution of the Works —whether during the progress of the 
Works or after their completion and whether before or after the termination, 
abandonment or breach of the Contract—the parties shall seek to resolve any such 
dispute or difference by mutual consultation. In the first instance, the reference of any 
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such dispute/ difference shall be made to the Project Manager as mentioned in GCC.18. 
If the parties fail to resolve such a dispute or difference by mutual consultation, then the 
dispute shall be referred in writing by either party to the Adjudicator, with a copy to the 
other party.

GCC.6.1.2. The Adjudicator shall give its decision in writing to both parties within thirty (30) days of 
a dispute being referred to it. If the Adjudicator has done so, and no notice of intention to 
commence arbitration has been given by either the Purchaser or the Contractor within 
sixty (60) days of such reference, the decision shall become final and binding upon the 
Purchaser and the Contractor. Any decision that has become final and binding shall be 
implemented by the parties forthwith.

GCC.6.1.3. The Adjudicator shall be jointly appointed by the Purchaser and the Contractor under the 
Contract. Failing agreement between the two within thirty (30) days, the Adjudicator 
shall be appointed under the Contract on the request of either party by the Appointing 
Authority specified in the SCC.

GCC.6.1.4. Should the Adjudicator resign or die, or should the Purchaser and the Contractor agree 
that the Adjudicator is not fulfilling its functions in accordance with the provisions of the 
Contract; another Adjudicator shall be jointly appointed by the Purchaser and the 
Contractor under the Contract. Failing agreement between the two within thirty (30) 
days, the Adjudicator shall be appointed under the Contract on the request of either party 
by the Appointing Authority specified in the SCC. The Adjudicator shall be paid fee plus 
reasonable expenditures incurred in the execution of its duties as Adjudicator under the 
Contract. These costs shall be divided equally between the Purchaser and the Contractor.

GCC.6.2. Arbitration

GCC.6.2.1. If either the Purchaser or the Contractor is dissatisfied with the Adjudicator’s decision, or 
if the Adjudicator fails to give a decision within thirty(30) days of a dispute being 
referred to it, then either the Purchaser or the Contractor may, within  sixty (60) days of 
such reference, give notice to the other party, with a copy for information to the 
Adjudicator, of its intention to commence arbitration, as hereinafter provided, as to the 
matter in dispute, and no arbitration in respect of this matter may be commenced unless 
such notice is given.

GCC.6.2.2. Any dispute, in respect of which a notice of intention to commence arbitration has been 
given, in accordance withGCC.6.2.1, shall be finally settled by arbitration. Arbitration 
may be commenced prior to or after completion of the Works.

GCC.6.2.3. Any dispute submitted by a party to arbitration shall be heard by an arbitration panel 
composed of three (3) arbitrators, in accordance with the provisions set forth below.

GCC.6.2.4. The Purchaser and the Contractor shall each appoint one arbitrator, and these two(2) 
arbitrators shall jointly appoint a third arbitrator, who shall chair the arbitration panel. If 
the two arbitrators do not succeed in appointing a third arbitrator within thirty (30) days 
after the latter of the two(2) arbitrators has been appointed, the third arbitrator shall, at 
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the request of either party or the arbitrators, be appointed by the Appointing Authority for 
arbitrator designated in the SCC.

GCC.6.2.5. If one party fails to appoint its arbitrator within fifty (50) days after the other party has 
named its arbitrator, the party which has named an arbitrator may request the Appointing 
Authority to appoint the second arbitrator.

GCC.6.2.6. If, for any reason, an arbitrator is unable to perform its function, the mandate of the 
Arbitrator shall terminate in accordance with the provisions of applicable laws as 
mentioned in GCC.5and a substitute shall be appointed in the same manner as the 
original arbitrator.

GCC.6.2.7. Arbitration proceedings shall be conducted (i) in accordance with the rules of procedure 
designated in the SCC, (ii) in the place designated in the SCC, and (iii) in the language in 
which this Contract has been executed.

GCC.6.2.8. The decision of a majority of the arbitrators (or of the third arbitrator chairing the 
arbitration panel, if there is no such majority) shall be final and binding and shall be 
enforceable in any court of competent jurisdiction as decree of the court. The parties 
thereby waive any objections to or claims of immunity from such enforcement.

GCC.6.2.9. The arbitrator(s) shall give reasoned award.

GCC.6.3. Notwithstanding any disputes with reference to the Contract pending for adjudication or 
arbitration, the Contractor shall continue to perform his obligations in connection with 
the Works in accordance with the Purchaser’s decision or instruction, and Purchaser shall 
also continue to perform his obligations under the Contract including payment of any 
monies due to the Contractor.

GCC.7. Compliance with Laws

GCC.7.1. Compliance with Laws, statutes, regulations
The Contractor shall, in all matters arising in the performance of the Contract, comply 
with in all respects, give all notices and pay all fees required by the provisions of any 
national or state statute, ordinance or other law or any regulation or bye-law of any duly 
constituted authority.

GCC.7.2. Statutory Obligations
The Contractor shall adhere to the statutory provisions under Payment of Minimum 
Wages Act, Contract Labour (Regulation & Abolition) Act, Employee’s Provident Fund 
& Miscellaneous Provisions Act, Workmen’s Compensation Act and other relevant 
statutes. Non-compliance of the statutory provisions in respect of contract labour engaged 
in the job may attract penal action against Contractor from the law enforcing authorities. 
All liabilities arising out of the non-compliance of the Law of the land will have to be 
borne by the Contractor and WBSETCL will not be responsible in any manner 
whatsoever for the same.



51

GCC.7.3. The Contractor shall indemnify and hold harmless the Purchaser from and against any 
and all liabilities, damages, claims, fines, penalties and expenses of whatever nature 
arising or resulting from the violation of such laws by the Contractor or its personnel, 
including the Sub-contractors and their personnel, but without prejudice to 
GCC.9.1hereof.

B. Subject matter of Contract

GCC.8. Scope of Works

GCC.8.1. Unless otherwise expressly provided in the Technical Specifications, the Contractor’s 
obligations cover the provision of all Equipment/ Materials including spares and the 
performance of all services required for the design, the manufacture (including 
procurement, quality assurance, construction, installation, associated civil, structural and 
other construction works and delivery) of the Equipment/Materials and the installation, 
commissioning, completion of the Works and carrying out completion tests for the 
Works in accordance with the plans, procedures, Specifications, drawings, codes and any 
other documents as specified in the Technical Specifications. Such Specifications 
include, but are not limited to, the provision of supervision and engineering services; the 
supply of labour, materials, Equipment, spare parts (as specified inGCC.8.3) and 
accessories; Contractor’s Equipment; construction utilities and supplies; temporary 
materials, structures and facilities; transportation (including, without limitation, 
unloading and hauling to, from and at the Site), insurance and storage, except for those 
supplies, works and services that will be provided or performed by the Purchaser, as set 
forth in Appendix 5 to the Contract Agreement.

GCC.8.2. The Contractor shall, at no extra cost to the Purchaser, unless specifically excluded in the 
Contract, perform all such Works and/or supply all such items and materials not 
specifically mentioned in the Contract but that can be reasonably inferred from the 
Contract as being required for attaining successful completion of the Works as if such 
Works and Materials were expressly mentioned in the Contract.

GCC.8.3. The Contractor agrees to supply spare parts required for the operation and maintenance 
of the Works as per provision of subsequent sub clauses ofGCC.8.3

GCC.8.3.1. All the spares for the Equipment/material under the Contract will strictly conform to the 
Specification and other relevant documents and will be identical to the corresponding 
main Equipment/Materials supplied under the Contract and shall be fully 
interchangeable.

GCC.8.3.2. All the spares covered under the Contract shall be manufactured along with the main 
Equipment/Materials as a continuous operation and the delivery of the spares will be 
effected along with the main Equipment/Materials in a phased manner and the delivery 
would be completed by the respective dates for the various categories of 
Equipment/Materials as per the agreed Program. 

GCC.8.3.3. The Contractor will provide the Purchaser with the manufacturing drawings, catalogues, 
assembly drawings and any other document required by the Purchaser so as to enable the 
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Purchaser to identify the spares.  Such details will be furnished to the Purchaser as soon 
as they are prepared but in any case not later than six (6) months prior to commencement 
of manufacture of the corresponding main Equipment/Materials.

GCC.8.3.4. In addition to the spares covered in the Scope of Work, if the Purchaser further identifies 
certain items of spares, the Contractor will submit the prices and delivery quotation for 
such spares within thirty (30) days of receipt of such request with a validity period of six 
(6) months for consideration by the Purchaser and placement of order for additional 
spares, if the Purchaser so desires.

GCC.8.3.5. The quality plan and the inspection requirement finalised for the main 
Equipment/Materials will also be applicable to the corresponding spares.

GCC.8.3.6. The Contractor will provide the Purchaser with all the addresses and particulars of his 
Sub-contractors while placing the order for Equipment/ Materials covered under the 
Contract and will further ensure with his vendors that the Purchaser, if so desires, will 
have the right to place order for spares directly on them on mutually agreed terms based 
on offers of such vendors.

GCC.8.3.7. The Contractor shall guarantee the long-term availability of spares to the Purchaser for 
the full life of the Equipment/Materials covered under the Contract. The Contractor shall 
guarantee that before going out of production of spare parts of the Equipment/Materials, 
he shall give the Purchaser at least twelve (12) months advance notice so that the latter 
may order his bulk requirement of spares, if he so desires. The same provision will also 
be applicable to Sub-Contractor of any spares by the Contractor or his Sub-Contractors. 
Further, in case of discontinuance of manufacture of any spares by the Contractor or his 
Sub-Contractors, the Contractor will provide the Purchaser, two (2) years in advance, full 
manufacturing drawings, material specifications and technical information required by 
the Purchaser for the purpose of manufacture of such items..

GCC.8.3.8. In case the Contractor fails to supply the spares in the terms stipulated above, the 
Purchaser shall be entitled to purchase the same from the alternate sources at the risk and 
the cost of the Contractor and recover from the Contractor, the excess amount paid by the 
Purchaser, if any, over the rates worked on the above basis. In the event of such risk 
purchase by the Purchaser, the purchases will be as per the Procurement Policy and 
Procedures of the Purchaser prevalent at the time of such purchases and the Purchaser at 
his option may include a representative from the Contractor in finalising the purchases.

GCC.8.3.9. It is expressly understood that the final settlement between the parties, in terms of 
relevant clauses of the Contract Documents shall not relieve the Contractor of any of his 
obligations under the provision of long term availability of spares unless otherwise 
discharged expressly in writing by the Purchaser.  
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GCC.8.3.10. The Contractor shall warrant that all spares supplied will be new and in accordance with 
the Contract Documents and will be free from defects in design, material and 
workmanship 

GCC.9. Obligations of the Contractor

GCC.9.1. The Contractor shall, in accordance with the Contract, with due care and diligence, carry 
out the Works as necessary for successful completion of all the obligations, within the 
time for completion.

GCC.9.2. The Contractor confirms that it has entered into this Contract on the basis of a proper 
examination of the conditions and circumstances at the Site affecting the Contract Price, 
and on the basis of information that the Contractor could have obtained from a visual 
inspection of the Site including existing roads and bridges and other means of access to 
the Site, presence of obstructions on the Site.The Contractor acknowledges that any 
failure to acquaint itself with all such data and information shall not relieve its 
responsibility for properly estimating the difficulty or cost of successfully performing the 
Works.

GCC.9.3. The Contractor shall acquire in its name all permits, approvals and/or licenses from all 
local, state or national government authorities or public service undertakings in the 
country/ state where the Site is located that are necessary for the performance of the 
Contract.

GCC.9.4. The Contractor shall arrange/ construct at his own cost any storage/access, structures, 
bridges and approach to the worksites from public roads as may be required for execution 
of Works.

GCC.10. Obligations of the Purchaser

GCC.10.1. The Purchaser shall ensure the accuracy of all information and/or data to be supplied by 
the Purchaser as described in Appendix 5 to the Contract Agreement, except when 
otherwise expressly stated in the Contract.

GCC.10.2. The Purchaser shall be responsible for acquiring and providing legal and physical 
possession of the Site and access thereto except where providing access is included in the 
scope of work of the Contractor, as specified in Appendix 5 to the Contract Agreement. 
The Purchaser shall give full possession of and accord all rights of access thereto on or 
before the date(s) specified in Appendix 5to the Contract Agreement………NOT 
APPLICABLE
.

GCC.10.3. The Purchaser shall acquire and pay for all permits, approvals and/or licenses from all 
local, state or national government authorities or public service undertakings where the 
Site is located, which such authorities or undertakings require the Purchaser to obtain in 
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the Purchaser’s name for the execution of the Contract (they include those required for 
the performance by both the Contractor and the Purchaser of their respective obligations 
under the Contract), including those specified in Appendix 5 to the Contract Agreement.

GCC.10.4. Without prejudice to the obligations of the Contractor under the Contract Agreement, if 
requested by the Contractor, the Purchaser shall use its best endeavours to assist the 
Contractor in obtaining in a timely and expeditious manner all permits, approvals and/or 
licenses necessary for the execution of the Contract from all local, state or national 
government authorities or public service undertakings that such authorities or 
undertakings require the Contractor or Sub-contractors or the personnel of the Contractor 
or Sub-contractors, as the case may be, to obtain.

GCC.10.5. The Purchaser shall provide sufficient, properly qualified operating and  maintenance 
personnel; shall supply and make available all raw materials, utilities, lubricants, 
chemicals, catalysts, other materials and facilities and shall perform work and services of 
whatsoever nature, all as specified in Appendix-6 to the Contract Agreement, to enable 
the Contractor to properly carry out Commissioning and Guarantee Tests at or before the 
time specified in the Program furnished by the Contractor under GCC.20.2hereof and in 
the manner thereupon specified or as otherwise agreed upon by the Purchaser and the 
Contractor

GCC.10.6. The Purchaser shall be responsible for facilitating the Test(s) on completion of the 
Works, in accordance with GCC.25

GCC.10.7. All costs and expenses involved in the performance of the obligations under 0(GCC 10.2 
not applicable for this tender), other than under GCC.10.4,shall be the responsibility of 
the Purchaser, save those to be incurred by the Contractor, in accordance with Appendix 
5 to the Contract Agreement.

C. Payment

GCC.11. Contract Price

GCC.11.1. The Contract Price shall be as specified in Article 2 of the Contract Agreement.

GCC.11.2. The Contract Price shall be adjusted in accordance with provisions of Appendix-2 to the 
Contract Agreement wherever specified in the Contract Agreement.

GCC.11.3. Subject to GCC.10.1hereof, the Contractor shall be deemed to have satisfied itself as to 
the correctness and sufficiency of the Contract Price, which shall, except as otherwise 
provided for in the Contract, cover all its obligations under the Contract.

GCC.12. Terms and Procedure for Payment
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The payments to the Contractor for the performance of the Contract will be made by the 
Purchaser as per terms and conditions specified in Appendix 1to the Contract Agreement. 
No payment made by the Purchaser herein shall be deemed to constitute acceptance by 
the Purchaser of the Works or any part thereof. The currency of payment shall be Indian 
rupees.

GCC.13. Securities

GCC.13.1. Interest bearing Advance Payment Security
a) Interest bearing Mobilisation Advance shall be allowed to the Vendor (s) 
@10% of the value of Supply items only. The Contractor shall, within thirty (30) days of 
the LoA of Contract, provide a security in an amount equal to the initial interest bearing 
mobilisation advance calculated in accordance with Appendix 1 to the Contract 
Agreement, valid till ninety (90) days after scheduled issuance of Taking-Over 
Certificate as per 0 with a claim period of thirty (30) days. The advance payment security 
shall be in the form of an unconditional and irrevocable Bank Guarantee as per 
Annexure: 4/4a of Section VIIB from an Indian scheduled bank. The payment of initial 
advance shall be subject to deduction of tax at source as per law.

b) The interest bearing mobilisation advance will be kept outside the purview of Price 
variation Clause and will be adjusted as per Appendix 2 to the Contract Agreement. 
This Bank Guarantee shall be returned to the Contractor after full adjustment of advance 
and against request by the Contractor. The validity of Bank Guarantee would require to 
be extended by the Contractor, if so required by the Purchaser.

c) The rate of interest of Mobilisation Advance shall be as mentioned in Serial no. 11 of 
the SCC and the Mobilisation Advance shall be recoverable within the scheduled period 
of the work mentioned against the progressive bills/claims. In case the completion of the 
project gets extended on account of delay from the Vendor’s end, the balance amount of 
Mobilisation Advance lying with the Vendor, along with interest, shall be recovered 
from the Vendor from the last bill raised by him before the scheduled completion of the 
project. 

d) The Vendor has to submit a Bank Guarantee towards Security of Mobilisation 
Advance amounting to 110 % of the advance. 

e) The Mobilisation Advance shall be released in not less than two instalments except in 
special circumstances for the reasons to be decided and recorded by the concerned 
department. 

f) In case of any downward variation of the LOA price, the excess Mobilisation Advance 
initially granted at pre revised value of the LOA price shall be adjusted along with the 
interest thereupon in one instalment with the immediate next bill raise by the Vendor 
immediately after such revision.

GCC.13.2. Contract Performance Guarantee
GCC.13.2.1. The Contractor shall furnish an unconditional and irrevocable Bank Guarantee in favour 

of the Purchaser as per Annexure: 3/3a of Section VIIB, towards Performance security 
for faithful and due fulfilment of all obligations under the Contract within thirty (30) days 
from the date of LoA. Bank Guarantee shall be furnished for an amount equal to ten 
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percent (10%) of the Contract Price of all the Contracts, from a Scheduled Bank in India. 
The Bank Guarantee shall be valid for ninety (90) days after Defect Liability Period with 
further claim period for ninety (90) days thereafter. The value of the Bank Guarantee is 
not to be construed as limiting the damages under Defects Liability Period. The 
Purchaser reserves the right to verify the authenticity of the Bank Guarantee from the 
issuing bank.

GCC.13.2.2. The Contract Performance Guarantee is liable to be invoked on demand of WBSETCL 
,for any breach under the Contract irrespective of any dispute or difference between 
WBSETCL and the Contractor, pending before any court, tribunal or any other authority, 

GCC.13.3. The Performance Guarantee shall be returned to the Contractor within ninety (90) days 
after receipt of application for release of Performance Bank Guarantee along with 
certification regarding completion of Defects Liability Period. No claim shall be made 
against the Performance Guarantee after the issue of Defects Liability Certificate. 
However, no costs shall be paid for the Bank Guarantee by the Purchaser, irrespective of 
date of release.

GCC.14. Taxes Duties, and Other Levies

GCC.14.1. Except as otherwise specifically provided in the Contract, the Contractor shall bear and 
pay all taxes, duties, levies and charges assessed on the Contractor, its Sub-contractors or 
their employees by all municipal, state or national government authorities in connection 
with the Works. All taxes, duties–and levies, including Central Goods and Services 
Tax, West Bengal Goods and Services Tax, Integrated Goods and Services Tax etc, - 
where applicable and payable onEquipment/Materials, components, sub-assemblies, raw 
materials and any other item required for manufacture of finished Equipment/Material or 
completion of Works shall be deemed to have been included in total value of supply of 
goods or services or both.

GCC.14.2. The Contractor shall be solely responsible for the taxes that may be levied on the 
Contractor’s persons or on earnings of any of his employees and shall hold the Purchaser 
indemnified and harmless against any claims that may be made against the Purchaser. 
The Purchaser does not take any responsibility whatsoever regarding taxes under Indian 
Income Tax Act, for the Contractor or his personnel. If it is obligatory under the 
provisions under the Indian Income Tax Act, deduction of Income Tax at source shall be 
made by the Purchaser.

GCC.14.3. For the purpose of the Contract, it is agreed that the Contract Price specified in Article 2 
of the Contract Agreement is based on the taxes, duties, levies and charges prevailing at 
the date seven (7) days prior to the last date of bid submission (hereinafter called “Tax” 
in this paragraph). If any rates of Tax are increased or decreased, a new Tax is 
introduced, an existing Tax is abolished, or any change in interpretation or application of 
any Tax occurs in the course of the performance of Contract, which was or will be 
assessed on the Contractor in connection with performance of the Contract, an equitable 
adjustment of the Contract Price shall be made to fully take into account any such change 
by addition to the Contract Price or deduction there from, as the case may be. However, 
these adjustments would be restricted to direct transactions between the Purchaser and 
the Contractor/Associate/ Collaborator (if applicable). These adjustments shall not be 
applicable on procurement of raw materials, intermediary components etc. by the 
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Contractor and also not applicable on the bought-out items despatched directly by Sub-
contractor(s) to Site.

GCC.14.4. The Contractor shall be responsible for Labour Welfare Cess applicable on the value of 
the Erection Contract under BOCW (RECS) Act 1996 and Building & Other 
Construction Workers Welfare Cess (BOCWWC) Act 1996 (and subsequent 
amendments thereof), which is to be deducted at source by the Purchaser for deposition 
into Govt. Welfare Fund.

GCC.14.5. Goods and Services Tax

GCC.14.5.1. Contractor shall mention HSN Code / SAC Code and rate of Taxes against all 
supplies of Goods or Services or both in it’s Tax Invoice. In case of all components, 
Equipment/ Materials identified by the Contractor and WBSETCL to be despatched 
directly by the Sub-contractor(s) to WBSETCL Site in a State different from the State 
wherein Sub-contractor’s works are located, the Contractor shall affect sale in transit. For 
affecting the sale in transit, the Contractor shall ensure that his Sub-contractor raises Tax 
invoices in the Contractor’s name (and not in the name of WBSETCL) and obtains 
GR/LR/RR in the name of Contractor (and not in the name of WBSETCL). The 
Contractor shall further ensure that he endorses the GR/LR/RR in the name of 
WBSETCL during transit of the Equipment/Materials before the delivery of Equipment/ 
Materials is taken by WBSETCL.

GCC.14.5.2. The Purchaser shall also bear and pay to the Contractor Good and Services Tax , Local 
Tax (if applicable) in respect of direct transactions between the Purchaser and the 
Contractor, if imposed on the Equipment/Materials including spares and specified in 
Price Schedule No. 1 to be incorporated in the Works. These amounts will be payable, by 
the Purchaser on the supplies made by the Contractor.

GCC.14.6. Tax deduction at source under GST

WBSETCL shall deduct tax from the payment made or credited to the supplier on the 
value of taxable supply, where the total value of such supply, under a contract, exceed 
Two Lakh and Fifty Thousand Rupees at a rate of one percent or at such rate prevailing 
from time to time.

GCC.14.7. In case however, the Equipment / Materials are offered for inspection after the schedule 
delivery period, CGST plus WBGST, or IGST, as the case may be,will be paid at the 
rate prevailing at the time of scheduled delivery period or actual delivery period, 
whichever is lower, in case of direct transactions.

GCC.14.8. CGST plus WBGST, or IGST, as the case may be, as applicable on Price Variation for 
own manufactured items as provided in BDS will be allowed as admissible against 
documentary evidence.

D. Intellectual Property
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GCC.15. Patent Rights & Royalties

GCC.15.1. Royalties and fees for patents covering Equipment/Materials, articles, apparatus, devices 
or processes used in the Works shall be deemed to have been included in the Contract 
Price. The Contractor shall satisfy all demands that may be made at any time for such 
royalties or fees and he alone shall be liable for any damages or claims for patent 
infringements and shall keep the Purchaser indemnified in that regard. 

GCC.15.2. The Contractor shall, subject to  the Purchaser’s  compliance  with GCC.15.3, indemnify 
and hold harmless the Purchaser, his successors or assignees, its employees and officers 
from and against any and all suits, actions or administrative proceedings, claims, 
demands, losses, damages, costs, and expenses of whatsoever nature, including attorney’s 
fees and expenses, which the Purchaser may suffer as a result of any infringement or 
alleged infringement of any patent, utility model, registered design, trademark, copyright 
or other intellectual property right registered or otherwise existing at the date of the 
Contract by reason of : (a) the installation of the Works by the Contractor or the use of 
the Works in the country where the Site is located; and (b) the sale of the products 
produced by the Works in any country. Such indemnity shall not cover any use of the 
Works or any part thereof other than for the purpose indicated by or to be reasonably 
inferred from the Contract, any infringement resulting from the use of the Works or any 
part thereof, or any products produced thereby in association or combination with any 
other Equipment/ Materials not supplied by the Contractor, pursuant to the Contract 
Agreement.

GCC.15.3. If any proceedings are brought or any claim is made against the Purchaser arising out of 
the matters referred to inGCC.15.2, the Purchaser shall promptly give the Contractor a 
notice thereof, and the Contractor may at its own expense and in the Purchaser’s, name 
conduct such proceedings or claim and any negotiations for the settlement of any such 
proceedings or claim. If the Contractor fails to notify the Purchaser within thirty (30) 
days after receipt of such notice that it intends to conduct any such proceedings or claim, 
then the Purchaser shall be free to conduct the same on its own behalf.  Unless the 
Contractor has so failed to notify the Purchaser within the thirty (30) day period, the 
Purchaser shall make no admission that may be prejudicial to the defence of any such 
proceedings or claim.

GCC.15.4. The Purchaser shall, at the Contractor’s request, afford all available assistance to the 
Contractor in conducting such proceedings or claim, and shall be reimbursed by the 
Contractor for all reasonable expenses incurred in so doing.

GCC.15.5. All design and drawings submitted by the Contractor will be the property of Purchaser. 
The Purchaser reserves the right to use the same in its future project without any further 
reference and additional charges to the Contractor for such use.

GCC.15.6. The Purchaser’s Drawings, Specification and other information submitted by the 
Purchaser to the Contractor shall remain the property of the Purchaser. They shall not, 
without the consent of the Purchaser, be used, copied or communicated to a third party by 
the Contractor unless necessary for the purposes of the Contract. Any error in any such 
drawing/Specification etc. shall not absolve the Contractor of his responsibility.
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GCC.16. Confidential Information

GCC.16.1. The Purchaser and the Contractor shall keep confidential and shall not, without the 
written consent of the other party hereto, divulge to any third party any documents, data 
or other information furnished directly or indirectly by the other party hereto in 
connection with the Contract, whether such information has been furnished prior to, 
during or following termination of the Contract. Notwithstanding the above, the 
Contractor may furnish to its Sub-Contractor(s) such documents, data and other 
information it receives from the Purchaser to the extent required for the Sub-contractor(s) 
to perform its Works under the Contract, in which event the Contractor shall obtain from 
such Sub-contractor(s) an undertaking of confidentiality similar to that imposed on the 
Contractor under this Clause 0.

GCC.16.2. The obligation of a party under GCC.16.1above, however, shall not apply to that 
information which

a. now or hereafter enters the public domain through no fault of that party

b. can be proven to have been possessed by that party at the time of disclosure and which 
was not previously obtained, directly or indirectly, from the other party hereto

c. otherwise lawfully becomes available to that party from a third party that has no 
obligation of confidentiality

GCC.16.3. The above provisions of this Clause0shall not in any way modify any undertaking of 
confidentiality given by either of the parties hereto prior to the date of the Contract in 
respect of the Works or any part thereof

GCC.16.4. The provisions of this Clause 0shall survive termination, for whatever reason, of the 
Contract.

GCC.17. Advertising

Any advertising stating the subject of this Contract by the Contractor in India or in 
foreign countries shall be subject to approval of the Purchaser prior to the publication. 
Publication of approved articles, photographs and other similar materials shall carry 
acknowledgment to the Purchaser.

E. Work Execution

GCC.18. Purchaser’s representative

GCC.18.1. The Purchaser shall appoint an experienced engineer designated as the Project Manager 
who shall carry out the functions and obligations of the Purchaser under the Contract.
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GCC.18.2. The Purchaser may from time to time appoint some other person as the Project Manager 
in place of the person previously so appointed, and shall give a notice of the name of 
such other person to the Contractor without delay. The Purchaser shall take reasonable 
care to see that no such appointment is made at such a time or in such a manner as to 
impede the progress of Works. The Project manager shall represent and act for the 
Purchaser at all times during the currency of the Contract.

GCC.18.3. Any decision, instruction or approval given by the Project Manager to the Contractor 
shall have the same effect as though it had been given by the Purchaser.

GCC.18.4. All notices, instructions, orders, certificates, approvals and all other communications 
under the Contract shall be given by the Project Manager, except as herein otherwise 
provided. All notices, instructions, information and other communications given by the 
Contractor to the Purchaser under the Contract shall be given to the Project Manager, 
except as herein otherwise provided.

GCC.18.5. The Project Manager may authorize his representative as site-in-charge for the Works. 
The Project Manager will also be the consignee officer for the Works.

GCC.19. Contractor’s representative

GCC.19.1. If the Contractor’s representative is not named in the Contract, then within fifteen (15) 
days of the Commencement Date, the Contractor shall appoint the Contractor’s 
representative and shall request the Purchaser in writing to approve the person so 
appointed. If the Purchaser makes no objection to the appointment within fifteen (15) 
days, the Contractor’s representative shall be deemed to have been approved. If the 
Purchaser objects to the appointment within fifteen (15) days giving the reason thereof, 
then the Contractor shall appoint a replacement within fifteen (15) days of such 
objection, and the foregoing provisions of this Sub-Clause GCC.19.1shall apply thereto.

GCC.19.2. The Contractor’s representative shall represent and act for the Contractor at all times 
during the currency of the Contract and shall give to the Project Manager all the 
Contractor’s notices, instructions, information and all other communications under the 
Contract.

GCC.19.3. Any instruction or notice which the Purchaser gives to the Contractor’s representative(s) 
shall be deemed to have been given to the Contractor. An instruction book shall be kept 
at Site to record instruction of the Purchaser or his representative at the time of Site visit.

GCC.19.4. The Contractor shall not revoke the appointment of the Contractor’s representative 
without the Purchaser’s prior written consent, which shall not be unreasonably withheld. 
If the Purchaser consents thereto, the Contractor shall appoint some other person as the 
Contractor’s Representative, pursuant to the procedure set out in GCC.19.1.
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GCC.19.5. The Contractor’s representative may, subject to the approval of the Purchaser (which 
shall not be unreasonably withheld), at any time delegate to any person any of the 
powers, functions and authorities vested in him or her. Any such delegation may be 
revoked at any time. Any such delegation or revocation shall be subject to a prior notice 
signed by the Contractor’s representative, and shall specify the powers, functions and 
authorities thereby delegated or revoked. No such delegation or revocation shall take 
effect unless and until a copy thereof has been delivered to the Purchaser and the Project 
Manager. Any act or exercise by any person of powers, functions and authorities so 
delegated to him or her in accordance with this Sub-Clause GCC.19.5shall be deemed to 
be an act or exercise by the Contractor’s representative.

GCC.19.6. The Contractor shall in addition to a Contractor’s representative, employ one or more 
competent representative(s) to superintend the carrying out of the Works at Site. Such 
representative shall be fluent to communicate in local language for day to day work. 
Their names and contact addresses shall be communicated in writing to the Purchaser 
before commencement of Works.

GCC.19.7. The Purchaser may, by notice to the Contractor, object to any representative or person 
employed by the Contractor in the  execution of the Contract ,who, in the reasonable 
opinion of the Purchaser, may behave inappropriately, may be incompetent or negligent, 
or may commit a serious breach of the Site regulations provided underGCC.23.6. The 
Purchaser shall provide evidence of the same, whereupon the Contractor shall remove 
such person from the Site.

GCC.19.8. If any representative employed by the Contractor is removed in accordance 
withGCC.19.7, the Contractor shall, where required, promptly appoint a replacement.

GCC.20. Program

GCC.20.1. The Contractor shall supply to the Purchaser and the Project Manager a chart showing the 
proposed organization to be established by the Contractor for carrying out the Works. 
The chart shall include the identities of the key personnel together with the curricula vitae 
of such key personnel to be employed within twenty (20) days of the LoA. The 
Contractor shall promptly inform the Purchaser and the Project Manager in writing of 
any revision or alteration of such an organization chart.

GCC.20.2. The Contractor shall submit to the Purchaser for his approval the Program, within thirty 
(30) days of LoA, made in the form of L2 network with respect to Contract ,where such 
L2 network is required, which shall, interalia, contain the following:

a. the order in which the Contractor proposes to carry out the Works (including but not 
limited to design, engineering, manufacture, supply, finalization of Sub-contractors , 
Quality plans, transport, delivery to Site, assemble, erection, testing and commissioning),

b. the date(s) by which the Contractor reasonably requires that the Purchaser shall have 
fulfilled its obligations under the Contract so as to enable the Contractor to execute the 
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Contract in accordance with the Program and to achieve Completion and conductance of 
guarantee test of the Works in accordance with the Contract

c. the times of submission and approval of the Contractor’s Drawings 

GCC.20.2.1. The Program so submitted by the Contractor shall be in accordance with the Time 
Schedule included in Appendix 4 to the Contract Agreement and any other dates and 
periods specified in the Contract. The Contractor shall update and revise the Program as 
and when appropriate or when required by the Project Manager, but without modification 
in the Time for Completion and any extension granted in accordance withGCC.42, and 
shall submit all such revisions to the Project Manager.

GCC.20.2.2. This Program shall show clearly all activities and its duration along with earliest and 
latest dates and the first and last dates of submission of the drawings and each date of 
shop inspection by the Purchaser and critical path for the Works. The Program approved 
by the Purchaser shall form part of the Contract.

GCC.20.2.3. The approval by the Purchaser of the Program shall not relieve the Contractor from any 
obligation under the Contract towards timely completion of Works.

GCC.20.2.4. The L2 network shall also be the contractual schedule for the purpose of regulating price 
variation provisions, if any, in the Contract.

GCC.20.2.5. Once L2 network has been finalized, no revision shall normally be permitted as longas 
the scope of work remains unchanged. However, in cases of increase inquantities, while 
executing the work as per original scope; suitable adjustments may be made without 
affecting the time for completion. The revision in L2 network, for aforesaid reasons, shall 
be done with the approval the Purchaser.

GCC.20.2.6. If the scope of work undergoes changes during execution stage resulting into additional 
scope over that originally provided, for which the Contractor insists extension in time for 
completion, such extension shall be granted while ordering additional scope of work. 
Contractor shall submit revised L2 network for approval of the Purchaser.

GCC.20.2.7. In case the scope of work does not change but the time for completion is extended 
because of delayed commencement of the work on account of non-fulfilment of 
obligations by WBSETCL or because of any other reasons not attributable to Contractor, 
L2 network shall be suitably revised as per the extended time for completion. Once the 
time for completion has been extended with the approval of Purchaser, Contractor shall 
submit revised L2 network for the approval of Purchaser.

GCC.20.3. Progress Report



63

The Contractor shall monitor progress of all the activities specified in the Program 
referred to in GCC.20.2, and supply a progress report to the Project Manager every 
month, with a copy to officials as mentioned in the SCC.

The progress report shall be in a form acceptable to the Project Manager and shall also 
indicate: (a) percentage completion achieved compared with the planned percentage 
completion for each activity; and (b) where any activity is behind the Program, giving 
comments and likely consequences and stating the corrective action being taken.

GCC.20.4. Progress of Performance
If at any time the Contractor’s actual progress falls behind the Program referred to 
inGCC.20.2, or it becomes apparent that it will so fall behind, the Contractor shall, at the 
request of the Purchaser or the Project Manager, prepare and submit to the Project 
Manager a revised Program, taking into account the prevailing circumstances, and shall 
notify the Project Manager of the steps being taken to expedite progress so as to attain 
Completion of the Works within the Time for Completion as stated in SCC, or within 
such extended time to which the Contractor shall be entitled underGCC.42.2.

GCC.21. Design and Engineering

GCC.21.1. The Contractor shall submit to the Purchaser for approval:

a. Within the time given in the Contract or in the Program such documents including 
drawings, samples, models or information as may be called for therein, and in the 
numbers therein required, in a sequential order of execution and

b. During the progress of the Works, such documents of the general arrangement and details 
of the Works as specified in the Contract. The Purchaser shall signify his approval or 
disapproval as detailed in the schedule and procedure of documents approval indicated 
below.

GCC.21.2. The Contractor shall prepare (or cause its Sub-contractors to prepare) and furnish to the 
Project Manager the documents, including Manufacturing Quality Plan and Field Quality 
Plan wherever required, listed in Appendix 5 to the Contract Agreement for its approval 
or review as specified and as in accordance with the requirements ofGCC.20.2.

GCC.21.3. Any part of the Works covered by or related to the documents to be approved by the 
Purchasers Representative shall be executed only after the Project Manager’s approval 
thereof

GCC.21.4. The Contractor shall supply additional copies of approved documents in the format and 
numbers stated in the Contract.

GCC.21.5. The following Schedule and Procedure of Documents Approval has to be followed

Sl.No
Step Action / Approved Status Duration
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1) First submission by 
Contractor (as per approved 
submitted Program)

Commented

A–Approved

B–Approved subject to incorporation of 
comments/modifications in Final Documents as well as 
implementation of those comments during manufacture or 
services as applicable

30 days

C–Returned with comments for re-submission after 
incorporation of corrections.

2) Second submission by 
Contractor within 10 (ten) 
days.

For ‘B’–Approved Documents Resubmitted with 
incorporation of comments / modifications with Revision 
No.

For ‘C’– Approved Documents Returned with Corrections 
/ changes with modified Revision No.

15 days

3) Third submission by the 
Contractor  within 7 (seven) 
days

For ‘A’ approved.

15 days

4) Submission of ‘A’ approved 
documents by Contractor.

‘A’ –  Approved documents with number of copies 
specified for distribution stamped with “Released for 
Construction”.

Notes:

a. While submitting documents, Contractor shall take utmost care to get it approved in ‘A’ 
Category. In case of approval accorded by the Purchaser in ‘B’ & ‘C’ Category, the re-
submission should be for ‘A’ approval only.

b. Any delay whatsoever in the process of submission of documents under different stages 
shall be on the Contractor’s account.

c. Resubmission of ‘B’ category and ‘C’ category shall be within seven (7) days and ten 
(10) days respectively to be recorded from the date of return of such documents.

GCC.21.6. If any dispute or difference occurs between the Purchaser and the Contractor in 
connection with or arising out of the disapproval by the Project Manager of any 
document and/or any modification(s) thereto that cannot be settled between the parties 
within a reasonable period, then such dispute or difference may be referred to an 
Adjudicator for determination in accordance withGCC.6.1thereof. If such dispute or 
difference is referred to an Adjudicator, the Project Manager shall give instructions as to 
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whether and if so, how, performance of the Contract is to proceed. If the Adjudicator 
upholds the Contractor’s view on the dispute, then the Contractor shall be reimbursed by 
the Purchaser for any additional costs incurred by reason of such instructions and shall be 
relieved of such responsibility or liability in connection with the dispute and the 
execution of the instructions as the Adjudicator shall decide, and the Time for 
Completion shall be extended accordingly.

GCC.21.7. The Project Manager’s approval, with or without modification of the document furnished 
by the Contractor, shall not relieve the Contractor of any responsibility or liability 
imposed upon it by any provisions of the Contract except to the extent that any 
subsequent failure results from modifications required by the Project Manager.

GCC.21.8. Approval of any documents by the Purchaser shall not relieve the Contractor of his 
responsibility for the accuracy thereof or modification required during actual execution 
or for any deviation in scheme from Technical Specification with accepted deviations if 
there be any.

GCC.22. Procurement

GCC.22.1. The Contractor shall manufacture or procure and transport all the Equipment/Materials in 
an expeditious and orderly manner to the Site.

GCC.22.2. Purchaser-Supplied Equipment, and Materials

If Appendix 5 to the Contract Agreement provides that the Purchaser shall furnish any 
specific items of machinery, Equipment/Materials to the Contractor, the following 
provisions shall apply:

GCC.22.2.1. The Purchaser shall, at its own risk and expense, transport each item to the place on or 
near the Site as agreed upon by the parties and make such item available to the 
Contractor at the time specified in the Program furnished by the Contractor, pursuant to 
GCC.20.2unless otherwise mutually agreed.

GCC.22.2.2. Upon receipt of such item, the Contractor shall inspect the same visually and notify the 
Project Manager of any detected shortage, defect or default. The Purchaser shall 
immediately remedy any shortage, defect or default, or the Contractor shall, if practicable 
and possible, at the request of the Purchaser, remedy such shortage, defect or default at 
the Purchaser’s cost and expense. After inspection, such item shall fall under the care, 
custody and control of the Contractor. The provision of this Sub-Clause GCC.22.2.2shall 
apply to any item supplied to remedy any such shortage or default or to substitute for any 
defective item, or shall apply to defective items that have been repaired.

GCC.22.2.3. The foregoing responsibilities of the Contractor and its obligations of care, custody and 
control shall not relieve the Purchaser of liability for any undetected shortage, defect or 
default, nor place the Contractor under any liability for any such shortage, defect or 
default whether under Error! Reference source not found.or under any other provision 
of Contract.
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GCC.22.3. Transportation

GCC.22.3.1. The Contractor shall at its own risk and expense transport all the Equipment/Materials 
and the Contractor’s Equipment to the Site by the mode of transport that the Contractor 
judges most suitable under all the circumstances.

GCC.22.3.2. Unless otherwise provided in the Contract, the Contractor shall be entitled to select any 
safe mode of transport operated by any person to carry the Equipment/Materials and the 
Contractor’s Equipment.

GCC.22.3.3. Upon despatch of each shipment of the Equipment/ and the Contractor’s Equipment, the 
Contractor shall notify the Purchaser by courier, email, post or by fax followed by post 
confirmation of the description of the Equipment/Materials and of the Contractor’s 
Equipment, the point and means of despatch, and the estimated time and point of arrival 
at the Site. The Contractor shall furnish the Purchaser with relevant shipping documents 
to be agreed upon between the parties.

GCC.22.3.4. The Contractor shall be responsible for obtaining, if necessary, approvals from the 
authorities for transportation of the Equipment/ Materials and the Contractor’s 
Equipment to the Site. The Purchaser shall use its best endeavours in a timely and 
expeditious manner to assist the Contractor in obtaining such approvals, if requested by 
the Contractor.  The Contractor shall indemnify and hold harmless the Purchaser from 
and against any claim for damage to roads, bridges or any other traffic facilities that may 
be caused by the transport of the Equipment/ Materials and the Contractor’s Equipment 
to the Site.

GCC.22.3.5. The contractor shall be responsible for supply of Mandatory Test Equipment for Fibre 
Optic Cable System after obtaining approval of the Purchaser and as specified in Price 
Schedule/technical specification.

GCC.23. Contractor’s Construction Management

GCC.23.1. Setting Out
The Contractor shall be responsible for the true and proper setting-out of the Works in 
relation to bench marks, reference marks and lines provided to it in writing by or on 
behalf of the Purchaser.

The Contractor shall set out the Works in relation to original points, lines and levels of 
reference given by the Purchaser in writing and provide all necessary instruments, 
appliances and labour for such purposes. If at any time during the execution of Works, 
any error appears in the positions, levels, dimensions or alignment of the Works, the 
Contractor shall rectify the error at his cost. The checking of any setting-out by the 
Purchaser shall not relieve the Contractor of his responsibility for the accuracy thereof.

GCC.23.2. Contractor’s Supervision
The Contractor shall give or provide all necessary superintendence during the installation 
of the Works, and the Contractor’s representative(s) shall be constantly on the Site to 
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provide full-time superintendence of the installation. The Contractor shall provide and 
employ only technical personnel who are skilled and experienced in their respective 
callings and supervisory staff who are competent to adequately supervise the Works.

GCC.23.3. Labour

GCC.23.3.1. The Contractor shall provide and employ on the Site in the installation of the Works such 
skilled, semi-skilled and unskilled labour as is necessary for the proper and timely 
execution of the Contract. The Contractor is encouraged to use local labour that has the 
necessary skills.

GCC.23.3.2. Unless otherwise provided in the Contract, the Contractor shall be responsible for the 
recruitment, transportation, accommodation and catering of all labour, local or expatriate, 
required for the execution of the Contract and for all payments in connection therewith.

GCC.23.3.3. The Contractor shall be responsible for obtaining all necessary permit(s) and/or visa(s), if 
required, from the appropriate authorities for the entry of all labour and personnel to be 
employed on the Site.

GCC.23.3.4. The Contractor shall at its own expense provide the means of repatriation to all of its and 
its Sub-contractor’s personnel, employed on the Contract, at the Site to their various 
home countries. It shall also provide suitable temporary maintenance of all such persons 
from the cessation of their employment on the Contract to the date programmed for their 
departure.

GCC.23.3.5. The Contractor shall at all times during the progress of the Contract use its best 
endeavours to prevent any unlawful, riotous or disorderly conduct or behaviour by or 
amongst its employees and the labour of its Sub-contractors.

GCC.23.3.6. The Contractor shall, in all dealings with its labour and the labour of its Sub-contractors 
currently employed on or connected with the Contract, pay due regard to all recognized  
festivals, official holidays, religious or other customs and all local laws and regulations 
pertaining to the employment of labour.

GCC.23.4. Contractor’s Equipment

GCC.23.4.1. The Contractor shall provide all erection Equipment haulage & power if necessary to 
complete the Works as per Time for completion, including transport at his own cost. The 
Contractor shall provide additional manpower as well as haulage and other erection 
equipment as necessary for maintaining the Time schedule of completion.

GCC.23.4.2. All Contractor’s Equipment shall, when brought to the Site, be deemed to be exclusively 
intended for the execution of Contract. The Purchaser shall have lien on all such 
Equipment brought to Site for the purpose of erection, testing and commissioning of the 
Equipment/Materials. 
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GCC.23.4.3. The Contractor shall not remove from the Site any such Equipment, except when it is no 
longer required for the completion of the Works, or when the Purchaser has given his 
consent.

GCC.23.5. Purchaser’s Equipment
The Contractor shall pay hire charges as may reasonably be levied for the Purchaser’s 
equipment, if used, and also provide the transport, haulage, power etc. thereof at his own 
cost.

GCC.23.6. Site Regulations and Safety
The Purchaser and the Contractor shall establish Site regulations setting out the rules to 
be observed in the execution of the Contract at the Site and shall comply therewith.  The 
Contractor shall prepare and submit to the Purchaser, with a copy to the Project Manager, 
proposed Site regulations for the Purchaser’s approval, for which approval shall not be 
unreasonably withheld.

Such Site regulations shall include, but shall not be limited to, rules in respect of security, 
safety of the Works, gate control, sanitation, medical care, and fire prevention.

GCC.23.7. Environment & Social Policy and Procedures (ESPP) of Purchaser
The Contractor shall make himself aware of the ESPP of the Purchaser which shall be 
available on the Purchaser’s website and shall execute the scope of work under the 
Contract in compliance with the said provisions.

GCC.23.8. Watching and Lighting
The Contractor shall provide and maintain at its own expense all lighting, fencing, and 
watching when and where necessary for the proper execution and the protection of the 
Works, or for the safety of the owners and occupiers of adjacent property and for the 
safety of the public.

GCC.23.9. Clearance of Site
The Contractor shall, from time to time during the progress of the Works clear away and 
remove all surplus/ rejected materials and debris from Site. On completion of the Works, 
the Contractor shall remove all Contractors’ Equipment and leave the whole of the Site 
clean and in a workmanlike condition to the satisfaction of the Purchaser.

GCC.23.10. Communication 
The Contractor may require the Purchaser to confirm in writing any decision or 
instruction of the Purchaser which is not in writing. The Contractor shall promptly notify 
the Purchaser of such requirement.

GCC.23.11. Authority of Access
No persons other than the employees of the Contractor or his authorised representative 
shall be allowed at the Site. Purchaser or his representative shall have access to the work 
sites at any time.

GCC.23.12. Emergency work
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GCC.23.12.1. If, by reason of an emergency arising in connection with and during the execution of the 
Contract, any protective or remedial work is necessary as a matter of urgency to prevent 
damage to the Works, the Contractor shall immediately carry out such work.

GCC.23.12.2. If the Contractor is unable or unwilling to do such work immediately, the Purchaser may 
do or cause such work to be done, as the Purchaser may determine it necessary in order to 
prevent damage to the Works. In such event the Purchaser shall, as soon as practicable 
after the occurrence of any such emergency, notify the Contractor in writing of such 
emergency, the work done and the reasons thereof. If the work done or caused to be done 
by the Purchaser is such that the Contractor was liable to do at its own expense under the 
Contract, the reasonable costs incurred by the Purchaser in connection therewith shall be 
paid by the Contractor to the Purchaser. 

GCC.24. Inspection & Testing

GCC.24.1. Inspecting Agency
The Purchaser may delegate inspection and testing to an outside agency in place of 
personnel of WBSETCL with due notice, not less than fifteen (15) days, to the 
Contractor. Any such outside agency shall be considered as a Project Manager.

GCC.24.2. Inspection and Testing During Manufacture

GCC.24.2.1. The Purchaser or his designated representative shall be entitled during manufacture to 
inspect, examine and test the materials and workmanship and check the progress of 
manufacture of all Equipment to be supplied under the Contract. This shall take place on 
the Contractor’s premises during working hours. 

GCC.24.2.2. No such inspection, examination or testing shall relieve the Contractor of his obligation 
under the Contract regarding quality of material and soundness of manufacture.

GCC.24.2.3. No inspection call will be valid before drawings are approved under ‘A’ category without 
comments.

GCC.24.3. Dates for Inspection and Testing 
After getting the related drawings approved under ‘A’ category, the Contractor shall give 
the Purchaser notice of inspection along with factory test results in writing of the date 
and the place at which any Equipment/Materials will be ready for testing as provided in 
the Contract. The Purchaser shall attend at the place so named within fifteen (15) days of 
the date which the Contractor has stated in his notice.  The Purchaser shall give the 
Contractor notice, in writing, of his intention to attend the tests. The above notices shall 
be given at first by the quickest possible means and confirmed later in writing. The 
Contractor shall render all possible assistance in carrying out inspection in time.

GCC.24.4. Facilities For Testing

GCC.24.4.1. Where the Contract provides for tests on the premises of the Contractor or Sub-
contractor, the Contractor shall provide such assistance, labour, materials, electricity, 
fuel, stores, apparatus and instruments as may be necessary to carry out the tests 
efficiently without any extra charges. If the facilities are inadequate to carry out tests as 
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per standard, the Contractor shall have to arrange suitable testing place having all such 
required facilities and the cost towards this will be on Contractor’s account.

GCC.24.4.2. The Contractor shall also bear all charges towards travelling expenses of the Inspecting 
Team of the Purchaser or the authorized representatives of the Outside Inspecting 
Agency consisting of maximum two (2) persons for to and fro journey by Air from 
Purchaser’s Head quarters, including boarding and lodging at the place of inspection and 
transit, if any, for the purpose of Inspection and testing.

GCC.24.4.3. The Contractor shall be responsible for proper execution of the quality plans.  The Works 
beyond Purchaser’s hold points will progress only with Purchaser’s prior written consent. 
The Purchaser may also undertake quality surveillance and quality audit of the systems 
and procedures and quality control activities. Any change in the Quality Plans shall be 
made only with Purchaser’s prior written approval.

GCC.24.4.4. The Contractor shall provide the Purchaser with the necessary facilities for carrying out 
quality audit and quality surveillance of the Contractor’s and its Sub-Contractors’ Quality 
Assurance System and manufacturing activities.

GCC.24.5. Routine and Acceptance Tests
All routine tests and acceptance tests shall be carried out at manufacturer’s works or test 
site of the Contractor/Sub-contractor/test laboratory as per stipulation of relevant Indian 
Standard and relevant IEC in presence of Project Manager. All tests shall be carried out 
on every lot offered for inspection as per relevant I.S. and IEC.

GCC.24.6. Type Test

GCC.24.6.1. The successful bidder shall submit complete test reports of all tests (including type tests) 
as stipulated in the relevant I.S. and IEC and carried out in a Govt. recognised Test 
House or laboratory/NABL accredited laboratory on Equipment/Materials of identical 
design conforming to our Technical Specification, along with submission of drawing 
during detailed engineering stage. 

GCC.24.6.2. WBSETCL will undertake type testing of electrical items/transmission line materials as 
per submitted/specified Type Test schedule on samples selected by WBSETCL’s 
inspecting engineers.

GCC.24.6.3. WBSETCL will also undertake Proto checking and quality approval of structural items 
(wherever applicable) before erection. Each type test report shall provide the following 
information with test results:

a. Complete identification, date and Serial No.

b. Method of application where applied, duration and interpretation of each test.

GCC.24.7. Repetition of Tests
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If any of the type tests, routine or acceptance tests fails to pass, the Contractor shall 
arrange for repetition of the tests, after rectification or replacement, at his own cost and 
expenses. If, however, the tests fail for the 2ndtime, the related Sub-contractor shall be 
rejected immediately and the Contractor will be required to furnish the name of another 
Sub-contractor immediately either from the already approved list of Sub-contractor for 
that particular Equipment/Materials, or any new Sub-contractor along with submission of 
all relevant documents in support, towards approval of the new Sub-contractor as stated 
in this tender document.

GCC.24.8. Reports of Inspection and Tests
After the factory tests have been completed at the Contractor’s or Sub-contractor’s 
works, the Contractor shall submit six (6) copies of Test Reports for approval of 
Purchaser. The Purchaser in turn will approve the same within fifteen (15) days of 
receipt. The Contractor shall provide the Purchaser with ten (10) copies of Approved 
Reports of all inspection and tests.

GCC.24.9. If the Purchaser or his designated representatives fails to attend the test and/or inspection 
or if it is agreed between the parties that such persons shall not do so, then the Purchaser 
may advice the Contractor in writing to proceed with the test and/or inspection in the 
absence of such persons. The Contractor should provide the Purchaser with a certified 
report of the results thereof.

GCC.24.10. Covering Up

GCC.24.10.1. The Contractor shall give the Purchaser full opportunity to examine, measure and test any 
work on Site which is about to be covered up or put out of view.

GCC.24.10.2. The Contractor shall give due notice to the Purchaser whenever such work is ready for 
examination, measurement or testing.

GCC.24.10.3. The Purchaser shall then notify the Contractor within fifteen (15) days that the Purchaser 
shall carry out the examination, measurement or testing. Unless it isnotified specifically 
the Contractor may proceed with the work as per Programme submitted.

GCC.24.11. Uncovering Works
If so instructed by the Purchaser, the Contractor shall expose any parts of the Works. The 
Contractor shall reinstate and make good such parts to the Purchaser’s satisfaction at the 
risk, cost and responsibility of the Contractor.

GCC.25. Tests on Completion

GCC.25.1. Notice for Tests on Completion
The Contractor shall give to the Purchaser twenty one (21) days notice of the date after 
which he will be ready to conduct the Tests on Completion. Unless otherwise agreed 
upon, the Tests shall be carried out as per agreed schedule.

GCC.25.2. Delayed Tests
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If the tests are being unduly delayed by the Contractor, the Purchaser may, by notice, 
require the Contractor to make the tests within twenty one (21) days after the receipt of 
such notice. If the Contractor fails to make the tests within twenty one (21) days of such 
notice, the Purchaser may himself proceed with the tests. All tests so made by the 
Purchaser shall be at the risk and cost of the Contractor and cost thereof shall be deducted 
from the Contract Price. The tests shall also be deemed to have been made in the 
presence of the Contractor and shall be accepted as accurate and no claim whatsoever in 
this respect of the Contractor shall be entertained.

GCC.25.3. Facilities for Tests on Completion
The Contractor, except where otherwise specified, shall arrange such labour, material, 
fuel, water, stores and testing apparatus as may be reasonably required to carry out such 
tests efficiently, without any extra charge.

GCC.25.4. Re-testing
If the work or any portion thereof fails to pass the Tests, the Purchaser or the Contractor 
may require such tests to be repeated on the same terms and conditions. All costs of such 
retesting will be borne by the Contractor.

GCC.25.5. Consequences of Failure to Pass Tests on Completion
If the Works or any portion thereof fails to pass the tests or the repetition thereof 
underGCC.25, the Purchaser, after due consultation with the Contractor, shall be entitled 
to

a. Order one further repetition of the Tests under the conditions ofGCC.25, or

b. Reject the Works or portion thereof in which event the Purchaser shall have the same 
remedies against the Contractor as are provided underGCC.26, or

c. Issue a Taking-Over Certificate, if the Purchaser so wishes, not withstanding that the 
Works are not complete. The Contract Price shall then be reduced by such amount as 
may be agreed by the Purchaser and the Contractor or, failing agreement, as may be 
determined underGCC.6.As soon as the work or any portion thereof has passed the tests, 
the Purchaser shall issue a Completion certificate to the Contractor to that effect.

GCC.26. Rejection

Purchaser may not accord approval to test results if those results are not in conformity 
with Guaranteed Technical Particulars with given tolerable limits as per relevant standard 
or the results and procedure followed are found not in line with standard. The results may 
be rejected even if the Project Manager had witnessed the test. On approval of Test 
results only, Material Inspection Clearance Certificate will be issued by the Purchaser. 
Approval of Test results will not relieve the Contractor of its obligation as regards 
quality, standard and suitability of the Equipment/Materials.

GCC.27. Permission to Deliver
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GCC.27.1. The Contractor shall apply in writing to the Purchaser for permission to deliver any 
Equipment / Materials to the Site. No Equipment/ Materials shall be delivered to the Site 
without the Purchaser’s written permission.

GCC.27.2. The Contractor shall make arrangement for receipt of all Equipment/ Materials delivered 
to Site under the scope of Contract besides all other Equipment/Materials required for the 
purpose of execution. Upon arrival at Site, the Contractor shall give a notice to the 
Purchaser when and where materials has arrived and been stored.

GCC.28. Completion of Works

GCC.28.1. As soon as execution of the Works or any part for which a separate completion schedule 
is provided in the Contract has, in the opinion of the Contractor, been completed 
operationally and structurally and put in tight and clean condition as specified in the 
Technical Specifications, excluding minor items not materially affecting the operation or 
safety of the Works, the Contractor shall so notify the Purchaser in writing within seven 
(7) days of the date of completion.

GCC.28.2. Within seven (7) days after receipt of the notice from the Contractor underGCC.28.1, the 
Purchaser shall supply the operating and maintenance personnel and the raw materials, 
utilities, lubricants, chemicals, catalysts, facilities, services and other matters as specified 
in Appendix 5 to the Contract Agreement, required for completion of Works or any part 
thereof.

GCC.28.3. If, for reasons not attributable to the Contractor, the Works cannot be completed in next 
six (6) months, the Purchaser at, its discretion, may take up the inspection of the portion 
of the Works already completed, the balance payment due to the Contractor can be 
released against Bank Guarantee of equivalent amount. The Bank Guarantee validity 
shall be initially for a period of twelve (12) months or until three (3) months after 
expected date of commissioning, whichever is earlier. If the completion and thereafter 
commissioning does not take place within the validity period of the Bank Guarantee, the 
validity shall be extended from time to time up to a period not exceeding three(3) years 
from the date from which the concerned work was held up on aforesaid account. The 
Contractor shall also be required to extend the validity of the Contract Performance 
Guarantee.

GCC.28.4. For ‘Works’ not involving Commissioning

GCC.28.4.1. Within fifteen (15) days of intimation from the Contractor regarding completion of 
Works, the Project Manager shall cause to inspect the Works to verify the completion 
status, in presence of the Contractor’s representative.

GCC.28.4.2. If the Works are found to be completed and acceptable in all respects (except forminor 
defects and deficiencies, if any), Completion Certificate/ Taking over Certificate (TOC) 
shall be issued by the Purchaser within thirty (30) days of Contractor’s intimation. The 
Completion certificate shall generally contain the following details: (a) Date of 
completion; (b) Defects to be rectified; (c) Items not conforming to Specification but can 
be accepted at a reduced rate; (d) items not acceptable at all and need to be re-done.
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GCC.28.4.3. If, on inspection, Worksare not found to be completed or rectification of major nature is 
required, the Purchaser shall, within twenty-one (21) days of Contractor’ s intimation, 
inform the incomplete works/ defects & deficiencies to the Contractor inwriting advising 
him to take necessary action and to inform WBSETCL after completion/ rectification. 
The Purchaser shall give reasonable time to the Contractor for remedying the defects/ 
deficiencies. However, if the Contract specifies separate completion period for different 
parts of works for the purpose of taking over also, Completion certificate/ TOC shall be 
issued in respect of portion of works that are completed and are acceptable.

GCC.28.4.4. The provisions contained in GCC.28.4.1 to GCC.28.4.3 shall also be applicable in 
relation to a part of the Works for which separate schedule of completion has been 
provided in the Contract and such part of Works can be taken over independently.

GCC.28.5. For Works involving Commissioning at Specified voltage

GCC.28.5.1. In case it is assessed by the Purchaser that commissioning at specified voltage is possible 
within one (1) year of Contractor’s notice for commission, commissioning of the system 
at reduced voltage shall not be considered.

GCC.28.5.2. On receipt of communication from the Contractor informing that the Works or part 
thereof are physically complete/ nearing completion and are ready for carrying out pre-
commissioning checks/ tests, the Purchaser shall take further actions, towards declaring 
the Works ready for commissioning

GCC.28.5.3. The Works or part thereof, as above, shall be thoroughly inspected/checked by the 
Purchase within fifteen (15) days of Contractor’s intimation. Wherever pre-
commissioning checks /tests are involved, the same shall be witnessed jointly with the 
Contractor’s representative. On such verification, once the entire Works are found to be 
complete and acceptable (except for minor defects and deficiencies, if any), the Purchaser 
shall commence further verification with regard to commissioning.

GCC.28.5.4. If, on inspection/ checking, the Works or part there of, are not found to be complete or 
rectification of major nature is required, the Purchaser shall, within twenty-one (21)days 
of Contractor’s intimation, inform the incomplete works/ defects and deficiencies to the 
Contractor in writing advising him to take necessary action and to inform WBSETCL 
after completion/ rectification. The Purchaser shall give reasonable time to the Contractor 
for remedying the defects/ deficiencies

GCC.28.5.5. If Commissioning of the system at specified voltage cannot be done immediately after 
physical completion/ readiness for commissioning, for reasons not attributable to the 
Contractor, but it is possible within three (3) months thereafter, the final payment shall be 
released after commissioning of the system at specified voltage. The Contractor shall be 
required to extend the validity of the Contract Performance Guarantee accordingly.
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GCC.28.5.6. If Commissioning of the system is not possible within three (3) months of the date of 
physical completion/ readiness of the Works for commissioning, the balance payment 
shall be released to the Contractor against Bank Guarantee of equivalent amount initially 
valid fora period of twelve (12) months.

GCC.28.5.7. If the commissioning does not take place within the validity period of the Bank 
Guarantee, the validity shall be extended from time to time up to a period not exceeding 
three (3)years from the date of readiness of the system for commissioning. The 
Contractor shall be also required to extend the validity of the Contract Performance 
Guarantee so that it remains valid up to a period of one (1) year beyond the validity 
period of the Bank Guarantee against which final payment has been released to the 
Contractor.

GCC.28.5.8. In exceptional circumstances where it is assessed that the system cannot be 
commissioned at specified voltage within a period of about three (3) years from the date 
of physical completion/readiness of the system for commissioning, because of reasons 
not attributable to the Contractor, the system shall be taken over by WBSETCL without 
commissioning as a special case. The Bank Guarantee against which final payment is 
released to the Contractor shall be returned to the Contractor.

GCC.28.6. For Works involving Commissioning at reduced voltage

GCC.28.6.1. If for the purpose of power flow/ system stability/system strengthening requirements, 
commissioning at reduced voltage is considered necessary, or it is assessed by the 
Purchaser that commissioning at specified voltage is not likely to take place within a 
period of one(1) year from the date of Contractor’s notice, the Works can be taken up for 
commissioning at reduced voltage.

GCC.28.6.2. In case, the commissioning of the Works has been delayed, the Contractor shall be 
required to extend the validity of the Bank Guarantee against which final payment has 
been released to the Contractor in accordance withGCC.28.5.6. The Bank Guarantee 
shall be required to be extended, in stages, up to a maximum period of two (2) years after 
commissioning of the system at reduced voltage or till three(3) months after 
commissioning at rated voltage, whichever is earlier. The Contractor shall be also 
required to extend the validity of the Contract Performance Guarantee so that it remains 
valid up to a period of one (1) year beyond the validity period of the Bank Guarantee 
submitted in accordance withGCC.28.5.6. 

GCC.28.6.3. On commissioning of the system at specified voltage or upon the expiry of the period of 
two (2) years after commissioning of the system at reduced voltage, whichever is earlier, 
the TOC shall be issued by WBSETCL, within fifteen (15) days. 

GCC.28.6.4. The Bank Guarantee submitted in accordance withGCC.28.5.6 shall be returned to the 
Contractor on commissioning at rated voltage/ issuance of TOC.
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GCC.28.7. If the Project Manager fails to issue the Completion Certificate and  fails  to inform the 
Contractor of any defects and/or deficiencies within twenty-one(21) days after receipt of 
the Contractor’s notice under GCC.28.1or within ten (10) days after receipt of the 
Contractor’s repeated notice or if the Purchaser makes use of the Works or part thereof, 
then the Works or that part thereof shall be deemed to have reached Completion as of the 
date of the Contractor’s notice or repeated notice, or as of the Purchaser’s use of the 
Works, as the case may be.

GCC.28.8. As soon as possible after Completion, the Contractor shall complete all outstanding 
minor items so that the Works are fully in accordance with the requirements of the 
Contract, failing which the Purchaser will undertake such completion and deduct the 
costs thereof from any money owing to the Contractor.

GCC.28.9. Upon Completion, the Purchaser shall be responsible for the care and custody of the 
Works or the relevant part thereof, together with the risk of loss or damage thereto, and 
shall thereafter take over the Works or the relevant part thereof.

GCC.29. Taking Over

GCC.29.1. The Works shall be taken over by the Purchaser after completion, either in full or in part 
(where for part completion, separate completion schedule has been provided in the 
Contract), upon successful erection, testing and commissioning of Works at Site by the 
Contractor in accordance with provisions of Contract.

GCC.29.2. On successful completion of Works or any part thereof as provided in GCC.29.1and upon 
request of the Contractor for taking over the Works and issuance of TOC, the Purchaser 
shall, within forty-five (45) days after the receipt of the Contractor’s application, or 
within fifteen (15) days from the date of actual handing over of relevant Works, either 
issue the TOC or reject the application giving his reasons and specifying the work 
required to be done by the Contractor to enable the TOC to be issued

GCC.29.3. TOC is issued to the Contractor on stating the date on which the Works or any part 
thereof were complete and ready for taking over, after ascertaining the following:

a. The Works under the Contract have been satisfactorily completed by the Contractor as 
per the provisions of Contract.

b. Submission of required number of reproducible of approved as-built drawings (hard 
copies & soft copy in CDs), design documents duly authenticated by Purchaser, O&M 
manuals, data sheets, test reports, pamphlets and manuals of spares, maintenance and 
testing equipment by the Contractor

c. The Contractor has cleared the Site of all the surplus materials, removed all scaffoldings, 
shuttering materials, labour huts/ sheds, cleaned the dirt from part of building, sanitary 
arrangement, water supply connection and all electrical gadgets/ equipment / switches, 
wiring, any wood work or any such item, to the satisfaction of the Project Manager, 
except those required for carrying out rectification works.
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d. All the defects have been rectified to the complete satisfaction of the Project Manager.

GCC.29.4. Issuance of such certificates shall not relieve the Contractor of any of his obligations 
which otherwise comes under the terms and conditions of the Contract.

GCC.29.5. Notwithstanding the above mentioned provisions, the issuance of TOC shall not be held 
up for delay in completion/ rectification of works of minor nature that do not affect the 
performance/ use of the building/installation/ equipment/sub-system/system at rated 
voltage. In such a case the Contractor shall however be required to give an undertaking 
that in case he fails to complete/rectify within a mutually agreed period, the Purchaser 
shall be at liberty to carry out the work at his risk and cost, and deduct an amount as may 
be considered appropriate by the Purchaser.

GCC.29.6. Issuance of TOC for any part of the Works is only for the purpose of facilitating the 
Contractor to receive the payment for part of the Works completed and for determination 
of liquidated damages in respect thereof and shall not relieve the Contractor of his 
responsibilities under the Contract towards other parts of the Works.

F. Guarantees and Liabilities

GCC.30. Liquidated Damages

GCC.30.1. If the Contractor fails to attain Completion of the Works or any part thereof within the 
Time for Completion or any extension thereof under GCC.42, WBSETCL shall recover 
from the Contractor as Liquidated Damage (LD) for such default and not as a penalty 
without prejudice to WBSETCL’s other remedies under the Contract. For imposition of 
LD, the loss/ damages suffered by WBSETCL due to delays by the Contractor are the 
basic criteria. In respect of any part of the Works where TOC for such part has been 
issued separately and the aforesaid part of the Works was completed within the Time for 
Completion specified in the Contract, the liquidated damages for such part of the Works 
shall not be levied, provided other conditions for non-imposition of liquidated damages 
as prescribed in the Contract are met.

GCC.30.2. In order to keep the Contract alive, provisional time extension will be granted to the 
Contractor so that delayed supplies/ services can be accepted by WBSETCL. A written 
communication in this regard shall be issued by the Project Manager to the Contractor. 
Such provisional time extension will be without prejudice to all the obligations of the 
Contractor under the Contract and further without prejudice to WBSETCL’s right to levy 
LD and other rights under the Contract.

GCC.30.3. The parties expressly agree that the amount recoverable under GCC Clause 30.8 
constitutes a genuine pre-estimate of the loss or damage likely to be incurred by 
WBSETCL due to the Contractor’s default, and not a penalty. The said sum shall be 
payable by the Contractor upon default, irrespective of whether actual loss or damage is 
proven, and such payment shall be without prejudice to any other rights or remedies 
available to WBSETCL under Contract or applicable law.
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GCC.30.4. Delay in performance of the Contract may be attributed to one or more of the following, 
viz., and Purchaser, Contractor and Force Majeure conditions as perGCC.39.

GCC.30.5. The decision on LD will be taken considering detailed analysis indicating reasons & 
period of delay on each account. Based on the analysis, the period of delay due to Force 
Majeure as per GCC.39and for reasons attributable to WBSETCL will be identified to 
find out the net delay, which is attributable to the Contractor. The approach to work out 
the net delay attributable to the Contractor is described below:

a. Total delay that has occurred in a Contract = A
b. Cumulative period of delay on account of Force Majeure = B
c. Cumulative period of delay on account of WBSETCL = C
d. Concurrent cumulative period in (b) & (c) = X
e. Cumulative period of delay on account of Force Majeure and WBSETCL = B+C-X
f. Net period of delay attributable to the Contractor , Z = A-(B+C-X)

While calculating the period of delay, all delays, which are not found to be directly 
contributing in extension of completion period, will be ignored.

GCC.30.6. In case the period Z, arrived at as perGCC.30.5, is not positive, the time extension, till the 
actual completion of the Works, shall be allowed without any LD. In case the period Z, 
arrived at is positive, action will be taken as described hereunder.

GCC.30.7. Omitted

GCC.30.7.1. If no loss has occurred, the time extension, till the actual completion of the Works shall 
be allowed but with a token LD to cover incidental expenses that WBSETCL may have 
incurred because of the delay but are not exactly quantifiable.

To arrive at the amount of token LD, the ratio ZT (herein after referred to as L), where T 
is the contractual completion period, shall be the basis:

“The amount of token L.D. shall be L X 10 % of the amount of L.D. as worked out for 
a period of delay Z i.e. L X 10 % X 0.5 % X Z Weeks X Contract Value, but not 
exceeding the maximum L.D.in terms of provisions of the contract.”

- where L is equal to the ratio Z/T where T is the contractual Completion period and Z is 
the Net period of delay attributable to the contractor.

GCC.30.7.2. In case, WBSETCL has suffered loss, the time extension, till the actual completion of the 
Works shall be allowed with imposition of LD as described below:

NOT 
APPLICABLE
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a. If the amount of loss/ damages suffered by WBSETCL is more than the full LD as 
applicable for a delay of period Z, as perGCC.30.8, the latter shall be the amount of LD 
to be levied

b. If the amount of loss / damage suffered by WBSETCL is less than the LD as applicable 
for a delay of period Z, as perGCC.30.8, the sum of the amount of loss/damages and 
token LD, worked out in the manner explained above, shall be levied. However, the total 
amount arrived at in this manner shall not exceed the full LD amount applicable as 
perGCC.30.8.

GCC.30.8. Calculation of Liquidated Damages
GCC.30.9. Sum equivalent to quarter percent (0.25%) of the Contract Price for each week of delay 

or part thereof which will elapse between the schedule time for completion and actual 
time for completion of the Work. The calculation of liquidated damages on the part of the 
Works shall be regulated as per GCC.30.1. The total recovery against liquidated damage, 
however, shall not exceed five percent (5%) of the Contract Price. Total Contract Price 
shall imply the Contract prices of all the schedules of Work taken together.

[N.B: For instance : If a Letter of Award (LoA) was given  for a package contract, viz., 
Package X (value is Rs.1000/-) – which is consists of five projects viz., P1 (Rs.200/-), P2 
(Rs.200/-), P3 (Rs.200/-), P4 (Rs.200/-) and P5 (Rs.200/-). If there is any delay in P1and 
P4 but P3, P2 and P5 completed on time then LD will be imposed on P1 separately at  
5%, i.e., Rs. 10/- and P4 separately then LD will be Rs. 10/-. The LD will not be imposed 
on total value of Rs. 1000/-, i.e., Rs. 50/-. Therefore, LD will be Rs. 20/-. ]   

GCC.30.10. WBSETCL may, without prejudice to any other method of recovery, deduct the amount 
of such damages from any money due or to become dueto the Contractor. The payment 
deduction of such damages does not relieve the Contractor from his obligation to 
complete the work or from any of his other obligations and liabilities under the Contract. 

GCC.30.11. Works will be deemed to have been delivered/ completed only when all component parts/ 
all items of Works are also delivered/ completed. If certain components/ items of Works 
are not delivered in time, the same will be considered as delayed until such time due 
missing/ incomplete parts/ items of works are delivered/ completed. 

GCC.30.12. In addition to the above, LD for delay under one Contract shall also be applicable to the 
other Contract under the same divisible Contracts as per cross-fall breach clause i.e. in 
case  of delay under erection Contract, LD will also be recoverable from the relevant 
supply Contract and vice-versa. All the LDs will run concurrently.

GCC.31. Defects Liability

GCC.31.1. The Contractor warrants that the Works or any part thereof shall be free from defects in 
the design, engineering, materials and workmanship of the Equipment/Materials supplied 
and of the work executed.
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GCC.31.2. The Defect Liability Period shall be as specified in the SCC. Where any part of the 
Works is taken over separately, the Defects Liability Period for that part shall commence 
on the date it was taken over.

GCC.31.3. If during the Defect Liability Period any defect should be found in the design, 
engineering, materials and workmanship of the Equipment/Materials supplied or of the 
work executed  by the Contractor, the Contractor shall promptly, in consultation and 
agreement with the Purchaser regarding appropriate remedying of the defects, and at its 
cost, repair, replace or otherwise make good (as the Contractor shall, at its discretion, 
determine) such defect as well as any damage to the Works caused by such defect.

GCC.31.4. The Contractor shall not be responsible for the repair, replacement or making good of 
any defect, or of any damage to the Works arising out of or resulting from any of the 
following causes:

a. improper operation or maintenance of the Works by the Purchaser

b. operation of the Works outside Specifications provided in the Contract

c. normal wear and tear

GCC.31.5. The Contractor’s obligations under this ClauseError! Reference source not found.shall 
not apply to:

a. any materials that are normally consumed in operation, or have a normal life shorter than 
the Defect Liability Period stated herein

b. any designs, Specifications or other data designed, supplied or specified by or on behalf 
of the Purchaser or any matters for  which the Contractor has disclaimed responsibility 
herein

c. any other materials supplied or any other work executed by or on behalf of the Purchaser, 
except for the work executed by the Purchaser under GCC.31.9

GCC.31.6. The Purchaser shall give the Contractor a notice stating the nature of any such defect 
together with all available evidence thereof, promptly following the discovery thereof. 
The Purchaser shall afford all reasonable opportunity for the Contractor to inspect any 
such defect.

GCC.31.7. The Purchaser shall afford the Contractor all necessary access to the Works and the Site 
to enable the Contractor to perform its obligations under this ClauseError! Reference 
source not found..The Contractor may, with the consent of the Purchaser, remove from 
the Site any Equipment/Materials or any part of the Works that are defective, if the nature 
of the defect and/or any damage to the Works caused by the defect is such that repairs 
cannot be expeditiously carried out at the Site.
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GCC.31.8. If the repair, replacement or making good is of such a nature that it may affect the 
efficiency of the Works or any part thereof, the Purchaser may give to the Contractor a 
notice requiring that tests of the defective part of the Works shall be made by the 
Contractor immediately upon completion of such remedial work, whereupon the 
Contractor shall carry out such tests.

If such part fails the tests, the Contractor shall carry out further repair, replacement or 
making good (as the case may be) until that part of the Works passes such tests. The 
tests, in character, shall in any case be not inferior to what has already been agreed upon 
by the Purchaser and the Contractor for the original part of the Works.

GCC.31.9. If the Contractor fails to commence the work necessary to remedy such defect or any 
damage to the Works caused by such defect within a reasonable time (which shall in no 
event be considered to be less than fifteen (15) days), the Purchaser may, following 
notice to the Contractor, proceed to do such work, and the reasonable costs incurred by 
the Purchaser in connection therewith shall be paid to the Purchaser by the Contractor or 
may be deducted by the Purchaser from any money due to the Contractor or claimed 
under the Performance Securities.

GCC.31.10. If the Works or any part thereof cannot be used by reason of such defect and/or making 
good of such defect, the Defect Liability Period of the Works or such part, as the case 
may be, shall be extended by a period equal to the period during which the Works or such 
part cannot be used by the Purchaser because of any of the aforesaid reasons.

At the end of the Defect Liability Period, the Contractor’s liability ceases except for 
latent defects. The Contractor ‘s liability for latent defects warranty for the 
Equipment/Materials, including spares, shall be limited to a period of five (5) years from 
the end of Defect Liability Period of the respective Equipment/Materials, including 
spares. For the purpose of this clause, the latent defects shall be the defects inherently 
lying within the material or arising out of design deficiency which do not manifest 
themselves during the Defect Liability Period as defined in this ClauseError! Reference 
source not found., but later.

GCC.31.11. Except as provided in ClausesError! Reference source not found.andGCC.36, the 
Contractor shall be under no liability whatsoever and howsoever arising, and whether 
under the Contract or at law, in respect of defects in the Works or any part thereof, the 
Equipment/Materials, design or engineering or work executed that appear after 
Completion of the Works or any part thereof, except where such defects are the result of 
the gross negligence, fraud, criminal or wilful action of the Contractor.

GCC.31.12. In addition, the Contractor shall also provide an extended warranty for any such 
component of the Works and for the period of time as may be specified in the SCC. Such 
obligation shall be in addition to the defect liability specified under GCC.31.2

GCC.31.13. Defects Liability Certificate and No-Claim Certificate
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When the Defects Liability Period for the Works or any part thereof has expired and the 
Contractor has fulfilled all his obligations under the Contract for defects in the Works or 
the part, the Purchaser shall issue to the Contractor a Defects Liability Certificate to that 
effect within next twenty-eight (28) days. A No-Claim Certificate should be furnished by 
the Contractor for contract closure before the issuance of the final Defects Liability 
Certificate by the Purchaser. Such No-claim certificate shall be furnished by the 
Contractor as per Annexure: 12 of Section VIIB. The Contractor is expected to complete 
all formalities for closure of Contract including their final claims relating to the Contract. 
All claims will be deemed to be settled and no further claims of the Contractor will be 
entertained after the furnishing of the No-Claim Certificate by the Contractor.

GCC.32. Limitations of Liability

GCC.32.1. Liability after Expiry of Defects Liability Period

Except in case of gross negligence or wilful misconduct

a. The Contractor shall have no liability to the Purchaser for any loss of or damage to the 
Purchaser’s physical property which occurs after the expiry of the Defects Liability 
Period unless caused by Gross Misconduct of the Contractor provided that this exclusion 
shall not apply to any obligation of the Contractor to pay Liquidated Damage to the 
Purchaser.

b. The aggregated liability of the Contractor to the Purchaser under the Contract shall not 
exceed the Contract Price provided that this limitation shall not apply to any obligation of 
the Contractor to the cost of repairing or replacing the defective Equipment/Materials or 
to indemnify the Purchaser with respect to patent infringement

GCC.32.2. Mitigation of Loss or Damage 

In all cases the party claiming a breach of Contract or a right to be indemnified in 
accordance with the Contract shall be obliged to take all reasonable measures to mitigate 
the loss or damage which has occurred or may occur.

G. Risk Distribution

GCC.33. Transfer of Ownership

GCC.33.1. Ownership of the Equipment/Materials (including spare parts) procured from 
within/outside the country shall be transferred to the Purchaser when the 
Equipment/Materials (including spare parts) are loaded on to the mode of transport to be 
used to convey the Equipment/Materials(including spare parts) from the works to the Site 
and upon endorsement of the despatch documents in favour of the Purchaser.

GCC.33.2. Ownership of the Contractor’s Equipment used by the Contractor and its Sub-Contractors 
in connection with the Contract shall remain with the Contractor or its Sub-contractors.

GCC.33.3. Ownership of any Equipment/Materials in excess of the requirements for the Works shall 
revert to the Contractor upon Completion of the Works or at such earlier time when the 
Purchaser and the Contractor agree that the Equipment/Materials in question are no 
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longer required for the Works, provided quantity of any Equipment/Materials specifically 
stipulated in the Contract shall be the property of the Purchaser whether or not 
incorporated in the Works.

GCC.33.4. Notwithstanding the transfer of ownership of the Equipment/Materials, the responsibility 
for care and custody thereof together with the risk of loss or damage thereto shall remain 
with the Contractor pursuant to GCC.35hereof until Completion of the Works or the part 
thereof in which such Equipment/Materials are incorporated.

GCC.33.5. In case of two/three Contracts entered into between the Purchaser and the Contractor as 
per GCC.4.5or where the Purchaser hands over his equipment to the Contractor for 
executing the Contract, then the Contractor shall, at the time of taking delivery of the 
Equipment through Bill of Lading or other despatch documents, execute an Indemnity 
Bond in favour of the Purchaser for keeping the equipment in safe custody and to utilise 
the same exclusively for the purpose of the said Contract. The Indemnity Bond shall be 
furnished as per proforma enclosed in Annexure: 9 of Section VIIB. The Purchaser shall 
also issue a separate Authorisation Letter to the Contractor to enable him to take physical 
delivery of Equipment/ Materials from the Purchaser as per proforma enclosed in 
Annexure: 10 of Section VIIB.

GCC.34. Risk and Responsibility

GCC.34.1. Allocation of Risk and Responsibility

The Risks of loss of damage to physical property and of death and personal injury which 
arise in consequence of the performance of the Contract shall be allocated between the 
Purchaser and the Contractor as follows

a. the Purchaser: the Purchaser’s Risks as specified in GCC.34.2
b. the Contractor :the Contractor’s Risks as specified in GCC.34.3

GCC.34.2. Purchaser’s Risks

a. War and hostilities (whether war be declared or not), invasion, act of foreign enemies,

b. revolution, insurrection, military or usurped power or civil war,

c. use or occupation of the Works or any part thereof by the Purchaser,

d. the use or occupation of the Site or any part thereof, for the purposes of the Contract, or 
interference, whether temporary or permanent with any right-of-way, any easement, way 
leave or right of a similar nature which is inevitable result of the construction of the 
Works in accordance with the Contract.

e. the right of the Purchaser to construct the Works or any part thereof on, over, under, in or 
through any land,
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f. damage (other than that resulting from the Contractor’s method of construction) which is 
the inevitable result of the construction of the Works in accordance with the Contract,

g. the act, neglect or commission or breach of Contract or of statutory duty of the Purchaser

GCC.34.3. Contractor’s Risks
The Contractor’s Risks are all risks other than those identified as the Purchaser’s Risks.

GCC.35. Care of Works

GCC.35.1. Contractor’s Responsibility for the care of Works

The Contractor shall be responsible for the care of Works from the Commencement Date 
until the Risk Transfer Date applicable thereto under GCC.35.2

GCC.35.2. Risk Transfer Date

The Risk Transfer Date in relation to the Works is the date of occurrence of any of the 
following

a. the date of issue of the TOC, or

b. the date of expiry of the notice of termination when the Contract is terminated by the 
Purchaser or the Contractor in accordance with these Conditions

The risk of loss or damage to the Works shall pass from the Contractor to the Purchaser 
on the Risk Transfer date applicable thereto.

GCC.35.3. Making Good Damage

GCC.35.3.1. Before risk transfer date
a. to the extent caused by any one of the Contractor’s risks, be made good forthwith by the 

Contractor at his own cost, and

b. to the extent caused by any of the Purchaser’s risks, be  made good by the Contractor at 
Purchaser’s expense if so required by the Purchaser within 30 days after the occurrence 
of the loss or damage. The price for making good such loss and damage shall be in all 
circumstances reasonable and shall be agreed by the Purchaser and the Contractor or in 
absence of agreement, shall be resolved under GCC.6

GCC.35.3.2. After risk transfer date
To making good forthwith loss or damage caused by the Contractor prior to the 
completion of the Defects Liability period

GCC.35.4. Till such time the system is not commissioned at specified voltage or taken over by 
WBSETCL, its custody and watch and ward shall remain with Contractor who shall 
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accordingly be required to maintain a skeleton establishment at Site. In such situation, 
charges towards insurance cover for both Contractor as well as Purchaser supplied 
Equipment /Material for the period that would lapse between three(3)months after the 
readiness for Commissioning and the actual date of Commissioning/ taking over, shall be 
reimbursed to the Contractor, based on his request, against documentary evidence

GCC.36. Damage to property and injury to persons, accident or injury to 
workers

GCC.36.1. Contractor’s liability

Except as provided under GCC.39the Contractor shall be liable for and shall indemnify 
the Purchaser against all losses, expenses and claims in respect of  any  loss  of or 
damage to physical property (other than Works), death or personal injury to the extent  
caused by :

a. defective design,  material or workmanship of the Contractor, or

b. negligence or breach of statutory duty of the Contractor,  his Sub-contractors or their 
respective employees and agents

GCC.36.2. Purchaser’s liability
The Purchaser shall be liable for and shall indemnify the Contractor against all losses, 
expenses or claims  in  respect  of  loss  of  or damage to any physical property (other 
than Works) to the extent caused by those of the Purchaser’s Risks listed inGCC.34.2but 
not otherwise.

GCC.36.3. Accidents
The Contractor shall be liable for and shall indemnify the Purchaser against all losses, 
expenses or claim arising in connection with the death of or injury to any person 
employed by the Contractor or his Sub-contractors for the purposes of the Works.

GCC.37. Insurance

GCC.37.1. The Contractor at his own cost shall arrange, secure and maintain all insurances as may 
be pertinent to the Works and obligatory in terms of law to protect his interest and 
interests of the Purchaser against all perils detailed herein in the type and up tothe limit of 
such insurance as defined herein together with the underwriter in each case shall be 
acceptable to the Purchaser. The identity of insurers and the form of policies shall be 
subject to the approval of Purchaser which shall not be unreasonably withheld. However, 
irrespective of such acceptance, the responsibility to maintain adequate insurance 
coverage at all times during the period of Contract including the extended period of 
Contract shall be of Contractor alone.

The Contractor’s failure in this regard shall not relieve him of any of his contractual 
responsibilities and obligations. The insurance covers to be taken by the Contractor shall 
be in the names of the Purchaser, lender and the Contractor, wherein the beneficiary will 
be the Purchaser and the lender, and the Contractor will be the custodian. The Contractor 
shall, however, be authorised to deal directly with the Insurance Company or Companies 
and shall be responsible in regard to maintenance of all insurance covers.
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GCC.37.2. The proceeds of insurance shall be reimbursed to the Contractor after the replacement of 
the damaged/lost/short supplieditems/work are made good to the satisfaction of the 
Purchaser.

GCC.37.3. Any loss or damage to the Equipment/ Materials during transportation, handling, storage, 
erection, putting into satisfactory operation and all activities to be performed till the 
successful completion of commissioning of the Equipment shall be to the account of the 
Contractor. The Contractor shall be responsible for preference of all claims and make 
good the damages or loss by way of repairs and/or replacement of the 
Equipment/Materials, damaged or lost. The transfer of title shall not in any way relieve 
the Contractor of the above responsibilities during the period of Contract. The Contractor 
shall provide the Purchaser with copy of all insurance policies and documents taken out 
by him in pursuance of the Contract. Such copies of documents shall be submitted to the 
Purchaser immediately after such insurance coverage. The Contractor shall also inform 
the Purchaser in writing at least sixty (60) days in advance regarding the 
expiry/cancellation and/or change in any of such documents and ensure revitalization, 
renewal etc. as may be necessary well in time at his cost, risk and responsibility.

GCC.37.4. The perils required to be covered under the insurance shall include,  but not  be  limited 
to fire and allied risks, miscellaneous accidents(erection risks), workman compensation 
risks, loss or damage in transit, theft, pilferage, riot and strikes and malicious damages, 
civil commotion, weather conditions, accidents of all kinds, terrorist attacks, war risks 
etc. The scope of such insurance shall be adequate to cover the replacement/ 
reinstatement cost of the Equipment/Materials for all risks up to and including delivery of 
goods on ex-works basis and shall also cover transportation and other costs till the 
Equipment/ Materials aredelivered, erected and installed. Notwithstanding the extent of 
insurance cover and the amount of claim available from the underwriters, the Contractor 
shall be liable to make good the full replacement/ rectification value of all 
Equipment/Materials and to ensure their availability as per project requirements at its 
cost.

GCC.37.5. The Contractor shall ensure that for all activities to be performed under the Contract viz. 
transportation, storage, erection, testing, commissioning etc. till the Works are handed 
over to the Purchaser; the insurance cover shall only be taken from Indian Insurance 
Companies.

GCC.38. Change in laws and regulations

If, after the date seven  (7)  days prior to the last date  of  bid submission, in the country 
where the Site is located, any law, regulation, ordinance, order or bye-law having the 
force of law is enacted, promulgated, abrogated or changed (which shall be deemed to 
include any change in interpretation or application by the competent authorities) that 
subsequently affects the costs and expenses of the Contractor and/or the Time for 
Completion, the Contract Price shall be correspondingly increased or decreased, and/or 
the Time for Completion shall be reasonably adjusted to the extent that the Contractor 
has thereby been affected in the performance of any of its obligations under the Contract.  
However, these adjustments would be restricted to direct transactions between the 
Purchaser and the Contractor and shall also not be applicable on the bought out items 
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despatched directly bySub-contractor(s) to Site. Notwithstanding the foregoing, such 
additional or reduced costs shall not be separately paid or credited if the same has already 
been accounted for in the price adjustment provisions where applicable, in accordance 
with Appendix 2 to the Contract Agreement.

GCC.39. Force Majeure

GCC.39.1. Force Majeure means any event or circumstance or combination of events and 
circumstances including those stated below that wholly or partly prevents or unavoidably 
delays the Purchaser or the Contractor in the performance of their obligation under this 
Contract, but only if and to the extent that such events or circumstances are not within the 
reasonable control, directly or indirectly, of the affected party and could not have been 
avoided if the affected party had taken reasonable care or complied with prudent utility 
practices.

a. act of God, including, but not limited to drought, fire and explosion (to the extent 
originating from a source external to the Site), earthquake, volcanic eruption, landslide, 
flood, cyclone, typhoon, tornado, war embargo, or exceptionally adverse weather 
conditions which are in excess of the statistical measures for the last hundred (100) years, 
or

b. any act of war (whether declared or undeclared), invasion, armed conflict or act of 
foreign enemy, blockade, embargo;

c. any event or circumstance of a nature analogous to any of the above.

GCC.39.2. Delay or non-performance by either party hereto caused by the occurrence of any event 
of Force Majeure shall not

a. constitute a default or breach of the Contract

b. subject to GCC.40.2,give rise to any claim for damages or additional cost or expense 
occasioned thereby

if and to the extent that such delay or non-performance is caused by the occurrence of an 
event of Force Majeure

GCC.39.3. The Contractor or Purchaser shall not be liable for delay in performing his obligations 
resulting from any force majeure cause as referred above

GCC.39.4. If either party is prevented, hindered or delayed from or in performing any of its 
obligations under the Contract by an event of Force Majeure, then it shall notify the other 
in writing of the occurrence of such event and the circumstances thereof within fifteen 
(15) days after the occurrence of such event.

GCC.39.5. The party who has given such notice shall be excused from the performance or punctual 
performance of its obligations under the Contract for so long as the relevant event of 
Force Majeure continues and to the extent that such party’s performance is prevented, 
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hindered or delayed. The Time for Completion shall be extended in accordance 
withGCC.42.

GCC.39.6. The party or parties affected by the event of Force Majeure shall use reasonable efforts to 
mitigate the effect thereof upon its or their performance of the Contract and to 88ulfil its 
or their obligations under the Contract, but without prejudice to either party’s right to 
proceed as per the provisions under GCC.39.7.

GCC.39.7. If the performance of the Contract is substantially prevented, hindered or delayed on 
account of one or more events of Force Majeure during the currency of the Contract, the 
parties will attempt to develop a mutually satisfactory solution, failing which the dispute 
shall be resolved in accordance withGCC.6.

GCC.40. War risks

GCC.40.1. War risks shall mean any of the following events occurring or existing in or near India:

a. war, hostilities or warlike operations (whether a state of war is declared or not), invasion, 
act of foreign enemy and civil war 

b. rebellion, revolution, insurrection, mutiny, usurpation of civil or military government, 
conspiracy, riot, civil commotion and terrorist acts, and 

c. any explosion or impact of any mine, bomb, shell, grenade or other projectile, missile, 
munitions or  explosive  of  war

GCC.40.2. Notwithstanding anything contained in the Contract, each party to the Contract shall bear 
its own costs for any loss or damages as may be incurred on accounts of war risks with 
respect to:

a. destruction of or damage to Works or any part thereof to the extent not taken over by the 
Purchaser shall be the Contractor’s risk and for those taken over by the Purchaser, it shall 
be the Purchaser’s risk.

b. injury or loss of life of its personnel

H. Change in Contract elements

GCC.41. Variations

GCC.41.1. Changes originating from Purchaser
The Purchaser may, by variation order to the Contractor, at any time before the Works 
are taken over, instruct the Contractor to alter, amend, omit, add to or otherwise vary any 
part of the Works. The Contractor shall not vary or alter any of the Works, except in 



89

accordance with a variation order from the Purchaser. The Contractor may, however, at 
any time propose variations of the Works to the Purchaser.

The Contractor shall not request for extension of time for completion in case of variation 
of quantity during execution for an increase as specified in SCC.

GCC.41.2. Variation order procedure
Prior to any variation order underGCC.41.1, the Purchaser shall notify the Contractor of 
the nature and form of such variation. As soon as possible after having received such 
notice, the Contractor shall submit to the Purchaser:

a. A description of Works, if any, to be performed, its anticipated quantity, the proposed 
rate in case of a new item and total adjustment to the Contract Price. In case of items for 
which the rates are available in the Contract the extra quantities shall be executed by the 
Contractor at the same rates upto the variation limit provided in the Contract.

b. The Contractor’s proposals for any necessary modifications to the Program according to 
0or to any of the Contractor’s obligations under the Contract, 

GCC.41.3. Following the receipt of the Contractor’s submission, the Purchaser shall, after due 
consultation with the Contractor, decide whether or not the variation shall be carried out.

GCC.41.3.1. If the Purchaser decides that the variation shall be carried out, he shall issue a variation 
order clearly identified as such in accordance with the Contractor’s submission or as 
modified by mutual agreement.

GCC.41.3.2. Pending issue of variation order, the Purchaser may require the Contractor to proceed 
ahead with the Works to avoid delay in the progress of Works. In such situations, subject 
to physical verification, payment shall be made up to sixty percent (60%) of rates as 
provided in the Contract, for items for which separate rates are available beyond 
prescribed limit of quantity variation as per the Contract.

GCC.41.3.3. In case of new items/ substituted items, up to forty (40%) of amount estimated by the 
Purchaser shall be paid to the Contractor subject to reasonableness of the claim. If the 
Purchaser and the Contractor are unable to agree to the adjustment of the Contract Price, 
the provisions of GCC.41.4shall apply.

GCC.41.4. Disagreement on adjustment of the Contract Price

GCC.41.4.1. If the Contractor and the Purchaser are unable to agree on the adjustment of the Contract 
price, the adjustment shall be determined in accordance with the rates specified in the 
Price Schedules, subject to ceiling in Contract Price variation as specified in SCC.

GCC.41.4.2. If the rates contained in the Price Schedules are not directly applicable to the specific 
Works in question, suitable rates shall be established by the Purchaser reflecting the level 
of pricing in the Price Schedules.
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GCC.41.4.3. Where rates are not contained in the said Price Schedule, for the sake of reaching a 
reasonable rate in respect of any sort of erection work, the number of skilled, semi-skilled 
and unskilled labour and minimum wage rate declared by the Govt. of West Bengal 
and/or the rates specified on the latest PWD/CPWD Schedule, overhead, profit and 
consumables shall be the basis for determination of reasonable rate.

GCC.41.4.4. For any supply item, reasonable rates shall be reached based on current purchase rate of 
identical equipment purchased by WBSETCL. The Contractor shall also be entitled to be 
paid:

a. the cost of any partial execution of the Works rendered useless by any such variation, and

b. The cost of making necessary alterations to Equipment already manufactured or in the 
course of manufacture or of any work done that has to be altered in consequence of such 
a variation.

The Purchaser shall on this basis determine the rates or prices to enable on account 
payment to be included in certificates of payment.

GCC.41.5. Contractor to Proceed
On receipt of a variation order, the Contractor shall forthwith proceed to carry out the 
variation and be bound to these conditions in so doing as if such variation was stated in 
the Contract. TheWorks shall not be delayed pending the granting of an extension of the 
Time for Completion or an adjustment to the Contract Price underGCC.41.4.

GCC.41.6. Records of costs
In any case where the Contractor is instructed to proceed with a variation prior to the 
determination of the adjustment to the Contract Price, keeping in mind that the 
adjustment of Contract Price due to this variation shall be guided byGCC.41.4, the 
Contractor shall keep the necessary records of the cost of undertaking the variation and of 
time expended thereon. Such records shall be open to inspection/ verification by the 
Purchaser at all reasonable times.

GCC.41.7. Quantity variation
WBSETCL, during execution of the Contract, reserves the right to increase or decrease 
the quantity of goods and services for the items included in the Contract with variation of 
the total Contract Price as specified in SCC but without any change in unit price or other 
terms and conditions. The quantity of the individual items of goods and services may 
however vary upto any extent within the overall ceiling limit of the Contract Price.

GCC.42. Extension of Time for Completion

GCC.42.1. Delivery and installation of Equipment/Materials as per requirement of work Program 
shall be made by the Contractor in accordance with Time Schedule pursuant to the SCC 
or within such extended time to which the Contractor shall be entitled underGCC.42.2.

GCC.42.2. Reasons for Extension of Time for Completion
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The Contractor may seek an extension of the Time for Completion if he is or will be 
delayed in completing the Works by any of the following reasons:

a. extra or additional work ordered in writing under GCC.41

b. the delay in completion of Works caused for no fault on the part of the Contractor due to 
orders/instructions issued by the Purchaser

c. Force Majeure as per GCC.39

d. any default or breach of the Contract by the Purchaser, specifically including failure to 
supply the items listed in Appendix 5to the Contract Agreement, or any activity, act or 
omission of any other Contractors employed by the Purchaser

e. any changes in laws and regulations as provided in 0

f. any other matter specifically mentioned in the Contract

GCC.42.3. The Contractor shall give notice to the Purchaser of his intention to make a claim for an 
extension of time within fifteen(15)days of the occurrence of any of the above cause(s). 
The notice shall be followed as soon as possible by the claim with full supporting details.

GCC.42.4. The Contractor shall demonstrate to the Purchaser’s satisfaction that it has used its best 
endeavour to avoid or overcome such causes for delay and the parties will mutually agree 
upon remedies to mitigate or overcome causes for such delays.

GCC.42.5. Notwithstanding the provisions of clause GCC.42.4, the Contractor shall not be entitled 
to an extension of time for completion, unless the Contractor, at the time when 
circumstances specified in GCC.42.2arises, has immediately notified the Purchaser in 
writing that it may claim such extension as caused by such circumstances. The Purchaser 
on receipt of such notice may agree to extend the Contract completion period as may be 
reasonable and mutually agreed but without prejudice to other terms and conditions of 
the Contract. 

GCC.42.6. Earlier Completion:

The Purchaser may require completion of the Works or part thereof earlier than the Time 
for Completion, as mutually agreed between the Purchaser and the Contractor. The 
earlier completion date so agreed, if not achieved, shall not be considered for the purpose 
of levy of Liquidated damages. 

GCC.43. Termination

GCC.43.1. Termination for Purchaser’s Convenience
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GCC.43.1.1. The Purchaser may at any time terminate the Contract for any reason by giving the 
Contractor a notice of termination that refers to this sub-clause.GCC.43.1

GCC.43.1.2. Upon receipt of the notice of termination underGCC.43.1.1, the Contractor shall either 
immediately or upon the date specified in the notice of termination

a. cease all further work, except for such work as the Purchaser may specify in the notice  
of  termination  for  the sole purpose of protecting that part of the Works already 
completed, or any work required to leave the Site in a clean and safe condition

b. terminate all subcontracts, except those to be assigned to the Purchaser pursuant to 
paragraph (d)(ii) of sub-clause GCC.43.1.2

c. remove all Contractor’s Equipment from the Site, repatriate the Contractor’s and its Sub-
contractors’ personnel from the Site, remove from the Site any wreckage, rubbish and 
debris of any kind, and leave the whole of the Site in a clean and safe condition

d. In addition, the Contractor, subject to the payment specified inGCC.43.1.3, shall

i. deliver  to the Purchaser the parts of the Works executed by the Contractor up to the date 
of termination

ii. to the extent legally possible, assign to the Purchaser all right, title and benefit of the 
Contractor to the Works as at the date of termination, and, as may be required by the 
Purchaser, in any subcontracts concluded between the Contractor and its Sub-contractors

iii.deliver to the Purchaser all non-proprietary drawings, Specifications and other documents 
prepared by the Contractor or its Sub-contractors as at the date of termination in 
connection with the Works

GCC.43.1.3. In the event of termination of the Contract underGCC.43.1.1, the Purchaser shall pay to 
the Contractor the following amounts:

a. the Contract Price, properly attributable to the parts of the Works executed by the 
Contractor as of the date of termination

b. the costs reasonably incurred by the Contractor in the removal of the Contractor’s 
Equipment from the Site and in the repatriation of the Contractor’s and its Sub-
contractors’ personnel

c. any amounts to be paid by the Contractor to its Sub-contractors in connection with the 
termination of any sub-contracts, including any cancellation charges

d. costs incurred by the Contractor in protecting the Works and leaving the Site in a clean 
and safe condition pursuant to paragraph (a) of GCC.43.1.2
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e. the cost of satisfying all other obligations, commitments and claims that the Contractor 
may in good faith have undertaken with third parties in connection  with the Contract and 
that are not covered by paragraphs (a) through (d) above

GCC.43.2. Termination for Contractor’s default

GCC.43.2.1. The Purchaser, without prejudice to any other rights or remedies it may possess, may 
terminate the Contract forthwith in the following circumstances by giving a notice of 
termination and its reasons thereof to the Contractor, referring to thisGCC.43:

a. if the Contractor becomes bankrupt or insolvent, has a receiving order issued against it, 
compounds with its creditors, or, if the Contractor is a corporation, a resolution is passed 
or order is made for its winding up  (other than a voluntary liquidation for the purposes of 
amalgamation or reconstruction), a receiver is appointed over any part of its undertaking 
or assets, or if the Contractor takes or suffers any other analogous action in consequence 
of debt

b. if the Contractor assigns or transfers the Contract or any right or interest therein in 
violation of0

c. if the Contractor, in the judgement of the Purchaser has engaged in corrupt or fraudulent 
practices in competing for or in executing the Contract

For the purpose of this Clause:

“corrupt practice” means the offering, giving, receiving or soliciting of anything of value 
to influence the action of a public official in the procurement process or in Contract 
execution.

“fraudulent practice” means a misrepresentation of facts in order to influence a 
procurement process or the execution of a Contract to the detriment of the Purchaser and 
includes collusive practice among bidders (prior to or after bid submission) designed to 
establish bid prices at artificial non-competitive levels and to deprive the Purchaser of the 
benefits of free and open competition.

GCC.43.2.2. If the Contractor:

a. has abandoned or repudiated the Contract

b. has without valid reason failed to commence Works promptly

c. persistently fails to execute the Contract in accordance with the Contract or persistently 
neglects to carry out its obligations under the Contract without just cause
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d. refuses or is unable to provide sufficient materials, services or labour to execute and 
complete the Works in the manner specified in the Program furnished under 0(at rates of 
progress that give reasonable assurance to the Purchaser that the Contractor can attain 
Completion of the Works by the Time for Completion as extended.

Then the Purchaser may, without prejudice to any other rights it may possess under the 
Contract, give a notice to the Contractor stating the nature of the default and requiring the 
Contractor to remedy the same. If the Contractor fails to remedy or to take steps to 
remedy the same within fifteen (15) days of its receipt of such notice, then the Purchaser 
may terminate the Contract forthwith by giving a notice of termination to the Contractor 
that refers to this clauseGCC.43.2.

GCC.43.2.3. Upon receipt of the notice of termination under GCC.43.1orGCC.43.2, the Contractor 
shall, either immediately or upon such date as is specified in the notice of termination

a. cease all further work, except for such work as the Purchaser may specify in the notice of 
termination for the sole purpose of protecting that part of the Works already executed, or 
any work required to leave the Site in a clean and safe condition

b. terminate all subcontracts, except those to be assigned to the Purchaser pursuant to 
paragraph (d) of GCC.43.2.3

c. deliver to the Purchaser the parts of the Works executed by the Contractor up to the date 
of termination

d. to the extent legally possible, assign to the Purchaser all right, title and benefit of the 
Contractor to the Works and to the Equipment/Materials as at the date of termination, 
and, as may be required by the Purchaser, in any subcontracts concluded between the 
Contractor and its Sub-contractors

e. deliver to the Purchaser all drawings, Specifications and other documents prepared by the 
Contractor or its Sub-contractors as at the date of termination in connection with the 
Works

GCC.43.2.4. The Purchaser may enter upon the Site, expel the Contractor, and complete the Works 
itself or by employing any third party. The Purchaser may, to the exclusion of any right 
of the Contractor over the same, take over and use with the payment of a fair rental rate 
to the Contractor, with all the maintenance costs to the account of the Purchaser and with 
an indemnification by the Purchaser for all liability including damage or injury to persons 
arising out of the Purchaser’s use of such Equipment/Materials, any Contractor’s 
Equipment owned by the Contractor and on the Site in connection with the Works for 
such reasonable period as the Purchaser considers expedient for the supply and 
installation of the Works.

GCC.43.2.5. Upon completion of the Works or at such earlier date as the Purchaser thinks appropriate, 
the Purchaser shall give notice to the Contractor that such Contractor’s Equipment will 
be returned to the Contractor at or near the Site and shall return such Contractor’s 
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Equipment to the Contractor in accordance with such notice. The Contractor shall 
thereafter without delay and at its cost remove or arrange removal of the same from the 
Site.

GCC.43.2.6. Subject toGCC.43.2.7 the Contractor shall be entitled to be paid the Contract Price 
attributable to the Works executed as at the date of termination, the value of any unused 
or partially used Equipment/Materials on the Site, and the costs, if any, incurred in 
protecting the Works and in leaving the Site in a clean and safe condition pursuant to 
paragraph (a) of GCC.43.2.3 Any sums due to the Purchaser from the Contractor 
accruing prior to the date of termination shall be deducted from the amount to be paid to 
the Contractor under this Contract.

GCC.43.2.7. If the Purchaser completes the Works, the cost of completing the Works by the Purchaser 
shall be determined.

If the sum that the Contractor is entitled to be paid, pursuant toGCC.43.2.6, plus the 
reasonable costs incurred by the Purchaser in completing the Works, exceeds the 
Contract Price, the Contractor shall be liable for such excess.

If such excess is greater than the sums due to the Contractor underGCC.43.2.6, the 
Contractor shall pay the balance to the Purchaser, and if such excess is less than the sums 
due to the Contractor underGCC.43.2.6, the Purchaser shall pay the balance to the 
Contractor.

The Purchaser and the Contractor shall agree, in writing, on the computation described 
above and the manner in which any sums shall be paid.

GCC.43.2.8. No account shall be taken of any increased cost which results from the Contractor’s 
default or negligence.

GCC.43.3. In this clause GCC.43, the expression “Works executed” shall include all work executed, 
Installation Services provided, any and Equipment/Material acquired (or subject to a 
legally binding obligation to purchase) by the Contractor and used or intended to be used 
for the purpose of the Works, up to and including the date of termination.

GCC.43.4. In this clauseGCC.43, in calculating any money due from the Purchaser to the 
Contractor, account shall be taken of any sum previously paid by the Purchaser to the 
Contractor under the Contract, including any advance payment paid pursuant to 
Appendix 1 to the Contract Agreement.

GCC.44. Right of Way:

GCC.44.1.     Any right of way that may be required for execution of transmission line shall have to be 
arranged by the Contractor. Obtaining statutory clearances from concerned departments 
and persuasion with the landowners to resolve Right of Way issues are the responsibility 
of the Contractor. WBSETCL will provide necessary assistance in obtaining aforesaid 
clearances from Government authorities, if required.
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GCC.44.2.   For obtaining clearance for Road, Railway, Power line crossings, PTCC clearance etc. the 
Contractor shall be responsible for preparation and submission of requisite proposals 
following the standard norms of the appropriate authorities at appropriate time and follow 
up with the concerned department till approval for execution within the scheduled time. 
However, the requisite charges to be paid to the Government departments will be paid 
directly by WBSETCL at actuals.

GCC.44.3      Identification and demarcation of defence, airport areas, forest land etc., and plotting, 
preparation of proposals with necessary drawings/schedules is the responsibility of the 
Contractor. Submission of such proposals to the State Govt./Central Govt. departments 
shall be routed through the Controlling Officer. 

GCC.44.4.      Access roads to the work site shall be arranged by the contractor at his cost. All necessary 
compensation in this respect shall be borne by the Contractor.

GCC.44.5.     Cost of Right of Way compensation for land, structure, hutment, trees, crops etc. (except 
Government forest) as required for arranging corridor and execution of the line shall be 
paid by the Contractor. The felling of the trees in the forest shall be done by the 
Contractor at his cost. However, the necessary charges i.r.o forest clearance will be paid 
by WBSETCL to the concerned authorities. Cost of making good of road, footpath etc 
will have to be borne by the bidder. Successful bidder will prepare necessary documents 
and liaison work for obtaining the clearances. Other ROW cost/clearances shall be 
borne/obtained by the bidder.

GCC.44.6       Cost of Right of Way for execution of the line as stated above shall be assessed by the 
contractor before quoting price. Such costs shall be loaded in the item of works covered 
in the Erection Price Schedule only.

GCC.44.7     The Contractor shall be responsible for compliance of all contractual liabilities which 
includes financial, legal and administrative issues as required in solving Right of Way 
during execution of the lines.

GCC.45. Assignment

The Contractor shall not, without the express prior written consent of the Purchaser 
assign to any third party the Contract or any part thereof, or any right, benefit, obligation 
or interest therein or there under, except that the Contractor shall be entitled to assign 
either absolutely or by way of charge any monies due and payable to it or that may 
become due and payable to it under the Contract..
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Section V–Special Conditions of Contract

The following Special Conditions of Contract (SCC), Section-V, shall supplement/amend the 
General Conditions of Contract (GCC), Section-IV. Wherever there is a conflict, the 
provisions in SCC shall prevail over those in the GCC.

Name of Package : “CONSTRUCTION OF 10 NOS. 33 
KV INDOOR GIS FEEDER BAYS 
AT SILICON VALLEY 132 KV 
SUBSTATION UNDER SALT-LAKE 
AREA OFFICE AND ALLIED 
WORKS ON TURN KEY BASIS”

Document No : NIT NO : CE/ (O&M) – I/SILICON VALLEY 
33 KV BAYS/2026-27/13, DATED.: 
06.10.2026

SCC 
Item 
No

GCC Clause Ref, If any Data

A. Contract Interpretation

1 GCC.1.7 Controlling Officer: 
The S.E. & Area Manager, Salt-Lake Area Office.
(Mobile No. 9434910048)

2 GCC.2.5 Effect:

The Contract shall be considered to be come into 
force on the date of placement of the LoA by 
WBSETCL to the Contractor which may be in the 
form of a fax or a Letter of Award.

2 GCC.3.1 Name of Purchaser: West Bengal State Electricity 
Transmission Company Ltd.

Address:        Chief Engineer: (O&M) – I
                      10th. Floor,’D’ Block,Vidyut Bhavan
                       Block-DJ, Sector-II,Salt Lake,
                      Kolkata-700091.

3 GCC.6.1.3 Adjudicator: The name of Adjudicator will be 
intimated later if necessary in case of dispute.

[The Adjudicator shall be appointed by MD, 
WBSETCL as may be agreed between both the 
parties]

4 GCC.6.2.4 In case two(2) arbitrators do not succeed in 
appointing a third arbitrator within thirty (30) days 
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after the latter of the two (2) arbitrators has been 
appointed, the third arbitrator shall, at the request of 
either party, be appointed by President, Institution of 
Engineers in case of an Indian Contractor.

5 GCC.6.2.7 The arbitration proceedings shall be conducted in 
accordance with Indian Arbitration and Conciliation 
Act 1996. In case the Contractor is an Indian Public 
Sector Enterprise/Government Department (but not a 
State Govt. Undertaking or Joint Sector Undertaking 
which is not a subsidiary of Central Govt. 
Undertaking), the dispute arising between the 
Purchaser and the Contractor shall be referred for 
resolution to a Permanent Arbitration Machinery 
(PAM) of the Department of Public Enterprises, 
Government of India.
The Place for Arbitration shall be :Kolkata, India

B. Subject matter of Contract

6 GCC 8.3.1 Spares not under scope of this procurement except 
stipulated in BoQ.

7 GCC 8.3.2 Not Applicable

8 GCC 8.3.4
To
GCC 8.3.6

Spares not under scope of this procurement except 
stipulated in BoQ.

9 GCC 8.3.8 Not Applicable

10 GCC 8.3.10 Spares not under scope of this procurement

11 GCC 13.1 The rate of interest to be charged for the 
Mobilisation Advance to the Contractors 
shall be 11 % per annum. 

E. Works Execution

12 GCC.20.3 The Contractor shall supply a progress report to the 
Controlling Officer as mentioned above every 
month, with a copy to the following officials:

1.The CE, (O&M) –I,WBSETCL

13 GCC.20.4 Time for Completion of the Works shall be attained 
as per following completion schedule from the date 
of LoA:

 365 (Three Hundred and Sixty-Five 
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Calendar days from the date of placement of 
LoA

F. Guarantees and Liabilities

14 GCC.31.2 1. The Defect Liability period for supply of all GIS 
equipment shall be 36 months from the date of 
TOC.

2. The defect liability period for supply of 
remaining all equipment/ materials/ structures 
will be 12 months from the date of TOC.

3. The Defects Liability period for all Erection 
related works will be 12 months from the date of 
TOC.

15 GCC.31.12 Extended warranty for component of the Works

-------NIL

H. Change in Contract Elements

16 GCC.41.1 For quantity variation up to the limits specified 
below, there shall be no change in the unit rates 
quoted in the Contract.

: ± 25% (plus/minus twenty five percent) of total 
Contract value;

17
GCC.41.4.1 Contract Price variation allowed up to plus/ minus     

(+/-) twenty percent (20%)

ii. Terms of Payment:   

18 GCC.12 As per “TERMS OF PAYMENT” mentioned in 
Appendix 1 of Annexure.

19 GCC.12 Paying Officer: - The AGM(F&A), Corporate 
Finance Department, WBSETCL, Vidyut Bhawan, 
Salt Lake, Kolkata-91.

20 GCC.30 Liquidated Damage (LD): For delay in supply of 
materials/supply of spares/ completion of project, 
LD as per the approved schedule shall be imposed 
on the contractor, at the rate of 0.25% per week or 
part thereof of delay subject to maximum of 5% of 
the total contract price.

21 GCC.18 Site Engineer of the work: -   To be nominated 
by the Controlling Officer during execution of the 
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work.

22 ITB.12.8 Price Adjustment is not applicable. 

23 Bid submission Bid documents as per NIT is to be uploaded.  

24 Detailed NIT Last date of Bid uploading and time will be as per 
NIT. 

25 ITB.2.(a) Uploaded drawings ( Tentative- 1.LUP, 
2.SLD,3.BUILDING PLAN ETC.) are for tender 
purpose only.

26 Price Bid The tender consists of 02 (two) Price Schedules, 
01 (One) price schedule is relating to Supply of 
equipment and materials etc. and 01(one) price 
schedules are related to corresponding erection of 
materials/ equipment and civil works at the said 
location. Bidders are advised to offer their 
prices for all the 02 (two) price schedules. 

In case any of the price schedule is left blank it 
will be considered that the bidder shall execute 
the total work as per total price offered for the 
other price schedules taken together.

27 Technical Specification All the Technical Specifications are available at the 
website of WBSETCL i.e. www.wbsetcl.in. The 
Bidders are requested to download the same from 
the aforesaid website and the same should be 
followed.

Technical Specification of the Civil works are being 
uploaded herewith.

The Contractor shall not be eligible to lodge any 
claim to WBSETCL for issuance of Interim 
Amendment order unless the value of the Interim 
Amendment Order comes to the tune of 3% of the 
Contract price (Supply and erection) or more.

However, in case of non-scheduled direct items of 
supply or for any other item where the cost is 
required for issuance of Tax invoice and e-way bill, 
Interim Amendment order may be issued subject to 
the discretion of WBSETCL, even if the value is 
less than the values specified above.

28 Approved Maker’s List of 
WBSETCL

Approved Maker’s List of WBSETCL are available 
at the website of WBSETCL i.e. www.wbsetcl.in. 
The Bidders are requested to download the same 
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from the aforesaid website and the same should be 
followed.

29 Drawings of different 
Structures & Foundations

Drawings of different Structures & Foundations are 
available at the website of WBSETCL i.e. 
www.wbsetcl.in. The Bidders are requested to 
download the same from the aforesaid website and 
this are for Tender purpose only.

30 Quantity The quantity as shown in the BoQ is a tentative one. 
The same may vary during actual execution and the 
payment will be made as per actual execution. 

31 Approved Maker’s List of 
WBSETCL

Approved Maker’s List of WBSETCL are available 
at the website of WBSETCL i.e. www.wbsetcl.in. 
The Bidders are requested to download the same 
from the aforesaid website and the same should be 
followed.


